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Title:
Time Entry and Approval
Mobility Enablement

Sanction Paper #: USSC-17-302 v3

Project #:
INVP 4779
Capex: S007730

Sanction Type: Re-sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 1/8/2019

Author / NG
Representative:

Anil Garg / Ella Weisbord Sponsor:
Chris
McConnachie, VP
Finance Services

Utility Service: IT Project Manager: Samir Parikh

1 Executive Summary

This paper requests re-sanction of INVP 4779 in the amount of $4.963 with a tolerance
of +/- 10% for the purposes of Full Implementation.

This re-sanction amount is $4.963M broken down into:
$4.360M Capex
$0.603M Opex
$0.000M Removal

Note the originally requested sanction amount of $4.405M

2 Resanction Details

2.1 Project Summary

This project allows National Grid to improve its end-to-end time entry and time approval
process across the US organization. Through the deployment of mobile technology,
National Grid will be able to eliminate its current manual time capture processes, and
will enable supervisors to efficiently review and approve employee time entry. In
addition, this project will benefit National Grid by improving the quality of data; the
timeliness of time entry by eliminating the lag inherent in paper-based time entry
process; efficiency of time approval process and improving overall payroll processing
time by reducing data entry errors.
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2.2 Summary of Projects

2.3 Prior Sanctioning History

Describe previous sanctions for the projects included in the scope of this paper (Newest
to Oldest).

Date
Governan
ce Body

Sanctioned
Amount

Potential
Project

Investment

Sanction
Type

Sanction
Paper #

Potential
Investment
Tolerance

1/10/2018 USSC 4.405M $4.400M Sanction INVP4779 10%
9/13/2017 USSC 3.047M $4.100M Partial INVP4779 25%

Over / Under Expenditure Analysis

Summary Analysis
($M)

Capex Opex Removal Total

Resanction Amount 4.360 0.603 0.000 4.963
Latest Approval 3.865 0.540 0.000 4.405
Change* 0.495 0.063 0.000 0.558

*Change = (Re-sanction – Amount Latest Approval)

Project Number Project Title
Estimate Amount

($M)

INVP 4779 Transform Timekeeping and Employee Time Entry 4.963

Total 4.963
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2.4 Business Plan

Business
Plan Name &

Period

Project included
in approved

Business Plan?

Over / Under Business
Plan

Project Cost
relative to
approved

Business Plan
($)

IT Investment
Plan FY18 -
22

Yes No Over Under N/A 4.963

2.5 If cost > approved Business Plan how will this be funded?

Re-allocation of budget from the US Finance to the IT business and within the IS
business has been managed to meet jurisdictional budgetary, statutory and regulatory
requirements.

2.6 Cost Summary Table

Yr.1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

2018/19 2019/20 2020/21 2021/22 2022/23 2023/24

CapEx 2.855 1.505 0.000 0.000 0.000 0.000 0.000 4.360

OpEx 0.373 0.230 0.000 0.000 0.000 0.000 0.000 0.603

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 3.228 1.735 0.000 0.000 0.000 0.000 0.000 4.963

INVP 4779
Transform Timekeeping and

Employee Time Entry
Est Lvl +/- 10%

Current Planning Horizon

Project

Number Project Title

Project

Estimate Level

(%) Spend ($M) Prior Yrs Total
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2.7 Project Budget Summary Table

2.8 Drivers

2.8.1 Detailed Analysis Table

Detail Analysis
Over/Under

Expenditure?
Amount

(M’s)

Key variation 1 – Over Under $0.453M

Key variation 2 – Over Under $0.105M

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 2.855 1.010 0.000 0.000 0.000 0.000 0.000 3.865

OpEx 0.373 0.167 0.000 0.000 0.000 0.000 0.000 0.540

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 3.228 1.177 0.000 0.000 0.000 0.000 0.000 4.405

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 (0.495) 0.000 0.000 0.000 0.000 0.000 (0.495)

OpEx 0.000 (0.063) 0.000 0.000 0.000 0.000 0.000 (0.063)

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 (0.558) 0.000 0.000 0.000 0.000 0.000 (0.558)

Prior Yrs

(Actual)

Project Costs per Business Plan

Current Planning Horizon ($M)

Variance (Business Plan-Project Estimate)

Current Planning Horizon ($M)

Prior Yrs

(Actual)
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2.8.2 Explanation of Key Variations

1. Project go-live was delayed from Q4 of FY18 into Q1 of FY19. This delay was
due to a mandate from the Finance organization to freeze all changes leading up
to the fiscal year end close and resulted in increased labor and SAP environment
hosting costs. In addition, the final project deliverable was delayed by several
months due to commercial delays with SAP. We were unable to execute a
contract due to updates that were required to satisfy General Data Protection
Regulation (GDPR) requirements.
The cost of additional labor and hosting cost is $.453M.

2. Verizon has overcharged by $.105M for iPad cellular service when the iPads
were requested in a deactivated state. The team is currently in negotiation with
Verizon to recover the cost. The refund will be applied to project costs as a
credit.

2.9 Key Milestones

Milestone Target Date: (Month Year)
Start Up June 2017
Partial Sanction September 2017
Begin Requirements and Design September 2017
Project Sanction January 2018
Begin Development and Implementation December 2017
Project Re-sanction January 2019
Move to Production / Last Go Live April 2018
Project Closure March 2019

2.10 Next Planned Sanction Review

Date (Month/Year) Purpose of Sanction Review
March 2019 Project Closure Sanction
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3 Statements of Support

3.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department Thomas LaVeck Business Representative

Program Delivery Management (PDM) Narayan Devireddy Head of PDM
Business Partner (BP) Joel Semel Relationship Manager

Program Delivery Management (PDM) Samir Parikh Program Delivery Director

IT Finance Michelle Harris Manager

IT Regulatory Dan Demauro Director

Digital Risk and Security (DR&S) Elaine Wilson Director

Service Delivery Mark Mirizio Manager

Enterprise Architecture Joe Clinchot Director

3.2 Reviewers

The reviewers have provided feedback on the content/language of the paper

Function Individual
Regulatory Harvey, Maria
Jurisdictional Delegate - Electric NE Easterly, Patricia
Jurisdictional Delegate - Electric NY Harbaugh, Mark A.
Jurisdictional Delegate - FERC Hill, Terron
Jurisdictional Delegate - Gas NE Currie, John
Jurisdictional Delegate - Gas NY Wolf, Don
Procurement Chevere, Diego
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4 Decisions

I:

(a) APPROVE this paper and the investment of $4.963M and a tolerance of +/-10%
for the purposes of Implementation

(b) NOTE that Samir Parikh is the Project Manager and has the approved financial
delegation.

Signature………………………………………………..Date………………

David H. Campbell, Vice President ServCo Business Partnering, USSC Chair
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5 Appendices
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Title:
Supervisor Enablement iPad
Roll-out

Sanction Paper #: USSC-18-203

Project #:
INVP 4811
S007851

Sanction Type: Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 4/2/2019

Author:
Ashok Vallapu/ William
Myles

Sponsor:
Tatiana Roc,
VP Supervisor
Enablement

Utility Service: IT Project Manager:
Ashok Vallapu/
William Myles

1 Executive Summary

Sanctioning Summary

This paper requests sanction of INVP 4811 in the amount of $1.509M with a tolerance
of +/- 10% for the purposes of Full Implementation

This sanction amount is $1.509M broken down into:
$0.963M Capex
$0.546M Opex
$0.000M Removal

Project Summary

This project will deliver tools and capabilities which will enable field supervisors to
spend more time in the field supervising their crews. Many of the systems and
capabilities in use today require field supervisors to spend a portion of their day in the
office where they have access to the information and applications needed to do their
job. This investment will extend the office to the field, providing access to many of the
systems and capabilities so that supervisors can perform the work remotely while
working in the field with their crews. This will be done utilizing iPads with new
applications and capabilities which will provide remote access to the National Grid
network in addition to remote application functionality.

Summary of Projects

Project
Number

Project Type
(Elec only)

Project Title
Estimate

Amount ($M)

INVP 4811 Project Type Supervisor Enablement iPad Roll-out 1.509

Total 1.509
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Associated Projects

INVP 4751 Electric Supervisors Enablement Pilot for $0.125 USD

Prior Sanctioning History

Next Planned Sanction Review

Date (Month/Year) Purpose of Sanction Review
December 2019 Project Closure Sanction

Category

Category Reference to Mandate, Policy, NPV, or Other

Mandatory

Policy- Driven

Justified NPV

Other

This investment will increase the Field Supervisors ability
to do their job and spend more time in the field
supervising their crews. This will be accomplished by
enabling field access to much of the information and
systems they can only access now while in the office.

Date
Governance

Body
Sanctioned

Amount

Potential
Project

Investment

Sanction
Type

Potential
Investment
Tolerance

5/9/18 USSC $0.725M 2.367M Partial 25%
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Asset Management Risk Score

Asset Management Risk Score: 21

Primary Risk Score Driver: (Policy Driven Projects Only)

Reliability Environment Health & Safety Not Policy Driven

Complexity Level

High Complexity Medium Complexity Low Complexity N/A

Complexity Score: 18

Process Hazard Assessment

A Process Hazard Assessment (PHA) is required for this project:

Yes No

Business Plan

Business Plan
Name & Period

Project included
in approved

Business Plan?

Over / Under Business
Plan

Project Cost
relative to
approved
Business
Plan ($)

IT Investment
Plan FY20 - 24

Yes No Over Under NA 0.205

If cost > approved Business Plan how will this be funded?

Re-allocation of budget within the IS business has been managed to meet jurisdictional
budgetary, statutory and regulatory requirements.

Current Planning Horizon
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Key Milestones

Milestone Target Date: (Month Year)
Start Up March 2018
Partial Sanction May 2018
Begin Requirements and Design June 2018
Project Sanction March 2019
Begin Development and Implementation April 2019
Begin User Acceptance Testing July 2019
Move to Production / Last Go Live September 2019
Project Closure December 2019

Resources, Operations and Procurement

Resource Sourcing

Engineering & Design Resources
to be provided

Internal Contractor

Construction/Implementation
Resources to be provided

Internal Contractor

Resource Delivery

Availability of internal resources
to deliver project:

Red Amber Green

Availability of external resources
to deliver project:

Red Amber Green

Operational Impact

Outage impact on network system: Red Amber Green

Procurement Impact

Procurement impact on network
system:

Red Amber Green

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M Prior Yrs 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.403 0.560 0.000 0.000 0.000 0.000 0.000 0.963

OpEx 0.249 0.297 0.000 0.000 0.000 0.000 0.000 0.546

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

CIAC/Reimbursement 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.652 0.857 0.000 0.000 0.000 0.000 0.000 1.509

Current Planning Horizon
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Key Issues (include mitigation of Red or Amber Resources)

N/A

Climate Change

Contribution to National Grid’s 2050 80%
emissions reduction target:

Neutral Positive Negative

Impact on adaptability of network for
future climate change:

Neutral Positive Negative

List References

N/A
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2 Decisions

I:

(a) APPROVE this paper and the investment of $1.509M and a tolerance of +/-10%
for the purposes of Requirements, Design, Development, and Implementation

(b) APPROVE the run-the-business (RTB) of $0.080M (per annum) for 5 years.

(c) NOTE that William Myles is the Project Manager and has the approved financial
delegation.

Signature………………………………………………..Date………………

David H. Campbell, Vice President ServCo Business Partnering, USSC Chair

The Narragansett Electric Company 
d/b/a National Grid

RIPUC Docket No. 4770
Information Technology Capital Investment Quarterly Report

Fourth Quarter Ended August 31, 2019
Attachment 11
Page 18 of 205



US Sanction Paper

Page 7 of 14
USSC Template February 2019
Uncontrolled When Printed

3 Sanction Paper Detail

Title:
Supervisor Enablement iPad
Roll-out

Sanction Paper #: USSC-18-203

Project #:
INVP 4811
S007851

Sanction Type: Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 4/2/2019

Author:
Ashok Vallapu /
William Myles

Sponsor:
Tatiana Roc,
VP Supervisor
Enablement

Utility Service: IT Project Manager:
Ashok Vallapu /
William Myles

Background

Field Supervisors currently spend a good portion of their time in the office where they
have access to the systems and information they need to do their job. This leads to
less time they have available to spend out in the field supervising their crews. There is a
need to extend these tools and applications used by field supervisors in office, out to
field locations, as well as provide new ones, so supervisors can spend more time doing
their primary job supervising the work force.
A pilot of the use of iPads with new enabling capabilities in the field demonstrated that
they can facilitate supervisors to spend more time in the field with an expanded ability to
gain additional information to quickly react and make decisions while out in the field.
The use of the iPads and capabilities has been an overwhelming success and there is a
demand for full implementation and enhance the offering.

Drivers

This project will roll out latest version of iPads to all Gas and Electric supervisors and
make available base (applications that are standard in Apple IPAD Operating System
configured for all NationalGrid users), and enhanced (applications that are specifc for
Gas and Electric Supervisors which requires a very minimal effort for Information
Technology team in configuration on NationalGrid user IPAD) application as well as
forms to the field supervisors, which will:

- Enable Field Supervisors to spend more time in the field providing better
workforce interaction and oversight;
- Expand the availability of up to date information out to the field;
- Improve communications and decisions made while in the field; and
- Reduce paper while providing access to current Standards and Policies and
digitizing paper forms
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Project Description

This project will enable the field supervisors to spend more time outside the office by
providing many of the tools they need to do their job out in the field. This will be done
by utilizing new capabilities including: Enterprise Mobility Management (EMM) and
remote network access via Intelligent Hub (VPN).

The project will support the roll-out of 526 iPads for Gas Supervisors. This project will
enable capabilities to the Gas and Electric field supervisors across Rhode Island,
Massachusetts, and New York. Electric supervisors’ IPAD’s were rolled-out as part of
INVP 4751 Electric Supervisor’s Enablement Pilot.

Field supervisors will have the ability to enter and approve timesheet (FIORI); access
GIS/mapping functionality (ArcGIS Collector, ArcGIS Explorer and LEMUR); access
DigSafe New England region ticket management (DigTrack and DigTrack rapid shot);
access safety incident management (IMS) and standard operating procedures (SOP);
review unavailable time requests from field crews (Sedgwick VIA One); track mileage
(MOTUS); attend meetings and conference calls via Webex; capture, store, and share
documents via BOX and BOX Capture; and access the drive cam reports via DriveCam
application.

The project will digitize gas (Field Damage Report) and electric forms (Design Approval
Checklist, Overtime Approval Form, Time Off Request Form, Underground Splice Log,
Confirming Work Request Overhead/Underground) using SalesForce, which reduces
the data entry error, improve and automate storage, approval workflows and reporting of
the results. The project will secure around 1100 salesforce user licenses to be utilizes
as part of this investment.

Training sessions will be conducted on the use of the iPads and capabilities, based on
the familiarity of the groups with the technology.

Benefits Summary

Type Benefit Description
Intangible
(Direct benefit)

Field Force
Oversight

Supervisors will have less need to be in the
office allowing them to spend more time in the
field providing oversight of their crews.

Intangible
(Direct benefit)

Risk reduction and
compliance

New tools which allow access to current
standards, policies and other information to
assist the field operations in meeting regulatory
requirements as well as enhance safety.

Intangible
(Direct benefit)

Improved
communications

Additional forms of communications will be
enabled allowing supervisors and crews to
better communicate including: taking pictures,
web communications, and diagrams and
sharing documents in real time.
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Intangible
(Direct benefit)

Increased
effectiveness

Access to system diagrams and maps in the
field will allow for better discussion and
resolutions of issues. The supervisor will have
the ability to enter/approve time and expenses
in the field while with their crews. The
supervisor will have the ability to fill out and
store forms in the field

Intangible
(Indirect
benefits)

Improved
accuracy of
reports

As information is captured directly in the field
there is less need for re-entry of information
which could lead to improved reporting.

Business and Customer Issues

There are no significant business issues beyond what has been described elsewhere.

Alternatives

Alternative 1: Do nothing - Rejected
This option was reviewed and rejected; by doing nothing the supervisors would still be
spending much of their time in the office due to the need to access the tools and
information currently only available within the internal network. In order to allow them to
spend more time in the field, the tools needed must be available in the field.

Alternative 2: Delay Investment - Rejected
A review of the investment was done to determine if it would make sense to delay the
investment; this option was rejected. The technologies utilized are currently being
made available as part of a wider strategy for remote functionality. Currently, the
resources are in place to partner with other functions to ensure a consistent and
successful adoption of the capabilities. A delay of the investment would lead to much
higher costs, more complex implementation and would not allow the supervisor to
spend more time in the field.

Alternative 3: Select alternative solution - Rejected
As part of this investment other solutions were reviewed and rejected. The solution
being brought forward is based on enterprise capabilities that are currently being put in
place and have been selected as part of a wider strategy on mobility. The selection of
alternative solutions would lead to higher costs, additional training requirements, and a
more costly and complex support structure

Alternative 4: Minimum Cost Alternative – Rejected
As part of this investment, the team analyzed whether to build a separate Salesforce
Environment as Salesforce is one of preferred field force applications for electricity and
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gas workforce. Gas Business Enablement is using Salesforce for field users and it
would be beneficial for supervisors to use the same tool and environment instead of
building a separate environment.

Safety, Environmental and Project Planning Issues

There are no significant issues beyond what has been described elsewhere

Execution Risk Appraisal

Permitting

N/A

Investment Recovery

3.10.1 Investment Recovery and Regulatory Implications

Recovery will occur at the time of the next rate case for any operating company
receiving allocations of these costs.

3.10.2 Customer Impact

N/A

Reduce

US Salesforce Org Release

management governance

team will pre-validate individual

changes in each release.

Reduce

Continue to engage Business

within every Sprint cycle as

per current plan.

Reduce

Migrate test case and result

information and fill up the

identified gaps via manual

effort.

Acceptance

Engage Business as early as

possible on technology

limitations during offline usage

of forms by business

Acceptance

1. Project will capture pre and

post deployment steps and

share it promptly with core

Release management team in

order to give enough

information as possible.

2. Identify common objects

beforehand and collaborate

with release Management

teams periodically.

Risk Breakdown

Structure Category

Qualitative Assessment / Risk Response Strategy
Risk Score

Risk ID + Title IF Statement THEN Statement Risk Response Strategy

16. Estimating

R4 - Business requirement

changes during the coarse of

the project sprints

Business requirement

changes during the coarse of

the project sprints

it may hamper delivery schedules

provided the change is accepted.
6

5. Environmental

R3 - Individual application

releases into the Single US

Salesforce Org

the individual application

releases into the Single US

Salesforce Org is not pre-

validated thoroughly prior to

this implementation

There may be possible

occurences to overwrite

salesforce code written from one

project by another project

2

1. Project Requirements
R5 - Offline requirements on

IPADs with respect to forms

The limitations of technology

with respect to business

requirements for forms during

offline usage.

Acceptance of technology

limitations by business
6

1. Project Requirements

R2 - Migration for test

cases, requirements from

current tool to new tool

Migration for requirements,

test cases to new tool has

challenges.

More manula effort than current

estimated will imapct overal

schedule of delivery

3

5. Environmental
R7 - Deployment risks to

production Org

Discovery of unknown pre and

post deployment steps in

single US org

Schedules impacts are

acceoptec as change is

imperative

4
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3.10.3 CIAC / Reimbursement

N/A

Financial Impact to National Grid

3.11.1 Cost Summary Table

3.11.2 Project Budget Summary Table

3.11.3 Cost Assumptions

 This investment will be managed by a National Grid Project Manager.
 Project will utilize internal National Grid Resources, external consultants and IBM

technical resources
 Costs of license and services have been confirmed
 The accuracy level of estimate for each project is identified in table 3.11.1

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

2019/20 2020/21 2021/22 2022/23 2023/24 2024/25

CapEx 0.403 0.560 0.000 0.000 0.000 0.000 0.000 0.963

OpEx 0.249 0.297 0.000 0.000 0.000 0.000 0.000 0.546

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.652 0.857 0.000 0.000 0.000 0.000 0.000 1.509

Prior Yrs Total

Current Planning Horizon

Project

Number Project Title

Project

Estimate

Level (%) Spend ($M)

INVP 4811
Supervisor Enablement iPad

Roll-out

Est Lvl +/-

10%

Project Costs per Business Plan

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.403 0.458 0.000 0.000 0.000 0.000 0.000 0.861

OpEx 0.249 0.194 0.000 0.000 0.000 0.000 0.000 0.443

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.652 0.652 0.000 0.000 0.000 0.000 0.000 1.304

Variance (Business Plan-Project Estimate)

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.000 (0.102) 0.000 0.000 0.000 0.000 0.000 (0.102)

OpEx 0.000 (0.103) 0.000 0.000 0.000 0.000 0.000 (0.103)

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 (0.205) 0.000 0.000 0.000 0.000 0.000 (0.205)

Current Planning Horizon

Current Planning Horizon

Prior Yrs

(Actual)

Prior Yrs

(Actual)
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3.11.4 Net Present Value / Cost Benefit Analysis

N/A

NPV Summary Table

N/A

NPV Assumptions and Calculations

N/A

3.11.5 Additional Impacts

N/A

Statements of Support

3.12.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department Gerard Lundquist Business Representative

Business Partner (BP) Premjith Singh Relationship Manager
Business Partner (BP) Robert Lorkiewicz Relationship Manager
Program Delivery Management
(PDM)

Michelle McNaught Program Delivery Director

IT Finance Michelle Harris Manager

IT Regulatory Daniel DeMauro Director

Digital Risk and Security (DR&S) Peter Shattuck Manager

Service Delivery Mark Mirizio Manager

Enterprise Architecture Svetlana Lyba Director

3.12.2 Reviewers

The reviewers have provided feedback on the content/language of the paper.

Function Individual
Regulatory Harvey, Maria
Jurisdictional Delegate - Electric NE Easterly, Patricia
Jurisdictional Delegate - Electric NY Harbaugh, Mark A.
Jurisdictional Delegate - FERC Hill, Terron
Jurisdictional Delegate - Gas NE Currie, John
Jurisdictional Delegate - Gas NY Wolf, Don
Procurement Chevere, Diego
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4 Appendices

Sanction Request Breakdown by Project

N/A.

Project Cost Breakdown

NPV Summary

N/A

Customer Outreach Plan

N/A

Benefiting Operating Companies

Benefiting Operating Companies Table: This project will benefit all the companies listed
below.
Operating Company Name Business Area State

Cost Category

Value of

Work to Date

(VOWD)

Forecast to

Complete

(FTC)

Forecast At

Completion

(FAC=VOWD+FTC)

Name of Firm(s) providing

resources

0.099 0.263 0.362

0.044 0.044 IBM

0.068 0.068 WiPro

- - DXC

- - Verizon

- - IBM

- - WiPro

- - DXC

- - Verizon

0.376 0.355 0.731

0.475 0.729 1.204

- -

- -

Software 0.000 0.065 0.065

Risk Margin 0.040 0.040

AFUDC 0.007 0.028 0.035

Other 0.073 0.092 0.165

0.556 0.954 1.510TOTAL Costs

Project Cost Breakdown $ (millions)

sub-category

Personnel

NG Resources

SDC Time & Materials

SDC Fixed-Price

All other personnel

TOTAL Personnel Costs

Hardware
Lease

Purchase
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Niagara Mohawk Power Corp.- Electric
Distr.

Electric Distribution NY

Massachusetts Electric Company Electric Distribution MA
KeySpan Energy Delivery New York Gas Distribution NY
KeySpan Energy Delivery Long Island Gas Distribution NY
Boston Gas Company Gas Distribution MA
Narragansett Electric Company Electric Distribution RI
Niagara Mohawk Power Corp. -
Transmission

Transmission NY

Niagara Mohawk Power Corp. - Gas Gas Distribution NY
New England Power Company –
Transmission

Transmission MA, NH, RI,
VT

Narragansett Gas Company Gas Distribution RI
Colonial Gas Company Gas Distribution MA
Narragansett Electric Company –
Transmission

Transmission RI

Nantucket Electric Company Electric Distribution MA
Massachusetts Electric Company –
Transmission

Transmission MA

IT Ongoing Operational Costs (RTB):

Other Appendices

N/A

INV ID:
Date RTB Last

Forecasted
03/13/2019

Investment Name:

Project Manager: PDM:

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Total

FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Last Sanctioned Net Impact to RTB

Last Sanction IS Net Impact to RTB 279.0 279.0 279.0 279.0 279.0 1,395.0

Last Sanction Business Net Impact to RTB -

Last Sanction Total Net Impact to RTB 279.0 279.0 279.0 279.0 279.0 1,395.0

Planned/Budgeted Net Impact to RTB

IS Investment Plan Net Impact to RTB 279.0 279.0 279.0 279.0 279.0 1,395.0

Business Budgeted Net Impact to RTB -

Currently Forecasted Net Impact to RTB

IS Funded Net Impact to RTB Forecasted at Go-Live 50.0 80.0 80.0 80.0 80.0 370.0

Business Funded Net Impact to RTB Forecasted at Go-Live - - - - - -

Variance to Planned/Budgeted Net Impact to RTB

IS Investment Plan Net Impact to RTB Variance 229.0 199.0 199.0 199.0 199.0 1,025.0

Business Budgeted Net Impact to RTB Variance - - - - - -

Ashok Vallapu

all figures in $ thousands

4811

Michelle McNaught

Supervisor Enablement iPad Rollout

All figures in $ thousands
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Title:
NY Tax Remittance and
Reporting Corrections

Sanction Paper #: USSC-18-222 v2

Project #:
INVP 4821
Capex: S007872

Sanction Type: Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 12/18/2018

Author:
Susan Stallard Teders /
Mike Pawlowski

Sponsor:
Jody Allison, VP
Billing and
Collections Strategy

Utility Service: IT Project Manager:
Mike Pawlowski /
Saurabh Verrma

1 Executive Summary

Sanctioning Summary

This paper requests sanction of INVP 4821 in the amount of $2.049M with a tolerance
of +/- 10% for the purposes of Full Implementation.

This sanction amount is $2.049M broken down into:
$1.818M Capex
$0.231M Opex
$0.000M Removal

Project Summary

This project is to address the proper presentation of the municipal Gross Receipts Tax
(GRT) tax and the Sales tax on selected non-service business-product transactions. In
addition, multi-year retroactive adjustments are required for current and historical tax
reporting. Specifically, National Grid’s billing system requires updates and modifications
to the existing tax structure calculations and reporting mechanisms.

Summary of Projects

Associated Projects

N/A

Project Number Project Title
Estimate Amount

($M)

INVP 4821

CAPEX: S007872 NY Tax Remittance and Reporting Corrections 2.049

Total 2.049
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Prior Sanctioning History

Next Planned Sanction Review

Date (Month/Year) Purpose of Sanction Review
February 2020 Project Closure Sanction

Category

Category Reference to Mandate, Policy, NPV, or Other

Mandatory

Policy- Driven

Justified NPV

Other

Compliance with New York State Taxation Laws

Asset Management Risk Score

Asset Management Risk Score: 49

Primary Risk Score Driver: (Policy Driven Projects Only)

Reliability Environment Health & Safety Not Policy Driven

Date
Governance

Body
Sanctioned

Amount

Potential
Project

Investment

Sanction
Type

Potential
Investment
Tolerance

5/28/18 USSC $0.632M $2.083M
Partial

Sanction
+/- 25%
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Complexity Level

High Complexity Medium Complexity Low Complexity N/A

Complexity Score: 25

Process Hazard Assessment

A Process Hazard Assessment (PHA) is required for this project:

Yes No

Business Plan

Business Plan
Name & Period

Project included
in approved

Business Plan?

Over / Under Business
Plan

Project Cost
relative to
approved
Business

Plan
IT Investment
Plan FY19 - 23

Yes No Over Under NA $0.165M

If cost > approved Business Plan how will this be funded?

Re-allocation of budget within the IT business has been managed to meet jurisdictional
budgetary, statutory and regulatory requirements.

Current Planning Horizon

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M Prior Yrs 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 0.708 1.110 0.000 0.000 0.000 0.000 1.818

OpEx 0.000 0.206 0.025 0.000 0.000 0.000 0.000 0.231

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

CIAC/Reimbursement 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 0.914 1.135 0.000 0.000 0.000 0.000 2.049

Current Planning Horizon
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Key Milestones

Milestone Target Date: (Month Year)
Start Up April 2018
Partial Sanction May 2018
Begin Requirements and Design May 2018
Project Sanction January 2019
Begin Development and Implementation January 2019
Begin User Acceptance Testing September 2019
Move to Production / Last Go Live November 2019
Project Closure February 2020

Resources, Operations and Procurement

Resource Sourcing

Engineering & Design Resources
to be provided

Internal Contractor

Construction/Implementation
Resources to be provided

Internal Contractor

Resource Delivery

Availability of internal resources
to deliver project:

Red Amber Green

Availability of external resources
to deliver project:

Red Amber Green

Operational Impact

Outage impact on network system: Red Amber Green

Procurement Impact

Procurement impact on network
system:

Red Amber Green

Key Issues (include mitigation of Red or Amber Resources)

N/A
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Climate Change

Contribution to National Grid’s 2050 80%
emissions reduction target:

Neutral Positive Negative

Impact on adaptability of network for
future climate change:

Neutral Positive Negative

List References

N/A
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2 Decisions

I:

(a) APPROVE this paper and the investment of $2.049M and a tolerance of +/-10%
for the purposes of Development and Implementation.

(b) NOTE that Mike Pawlowski is the Project Manager and has the approved
financial delegation.

Signature………………………………………………..Date………………

David H. Campbell, Vice President ServCo Business Partnering, USSC Chair
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3 Sanction Paper Detail

Title:
NY Tax Reporting and
Remittance Corrections

Sanction Paper #: USSC-18-222 v2

Project #:
INVP 4821
Capex: S007872

Sanction Type: Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 12/18/2018

Author:
Susan Stallard Teders /
Mike Pawlowski

Sponsor:
Jody Allison, VP
Billing and
Collections Strategy

Utility Service: IT Project Manager:
Mike Pawlowski /
Saurabh Verrma

Background

During the course of a KEDLI customer bill inquiry in November 2016 it was determined
the late payment charge (LPC) did not have Municipal Gross Receipts Tax, (MUNI
GRT) applied. The National Grid Tax Department confirmed that MUNI GRT needs to
be applied. This led to an assessment of how CSS was handling taxes with respect to
Non-Service Revenue. The discussions and research, that followed led to the
identification of the following required adjustments related to:

 Tax for selected business-product combinations
 Tax for non-service business-product combinations
 Reporting non-service taxes
 Capture/identification of all taxes collected by tax district
 Presentation of non-service taxes on the customer bill

Tax reporting on service sales had a well-defined set of reporting. These changes will
improve consistency in reporting of non-service sales.

Drivers

The primary driver for this project is compliance with various New York State tax laws.

Project Description

Modifications to National Grid’s Billing System’s static table/code are necessary to
implement the calculation of sales tax and/or MUNI GRT on those business-product
combinations identified by Tax Department.

Specifically, for Niagara Mohawk, there are 9 business-product combinations that need
corrective action for sales tax. There are 43 business-product combinations that need
corrective action for MUNI GRT.
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For KEDLI, there are 3 business-product combinations that need corrective sales tax
action and 17 business-product combinations that need corrective MUNI GRT action.

Modifications from service only revenue reports will be to made to create improved for
non-Service Revenue.

Benefits Summary

Compliance with New York State Tax laws and reporting obligations and the avoidance
of any penalties and interest for the underreporting of tax liabilities.

Business and Customer Issues

There are no additional business or customer issues beyond what has been described
elsewhere in this paper.

Alternatives

Alternative 1: Do Nothing: Defer Project
This alternative was not selected as National Grid is required to be in compliance with
New York State tax laws.

Alternative 2: Manual Calculation
Tax Liability will be manually calculated and reported until such time as this project can
be delivered to perform these tasks in a more cost effective manner. This option is not
viable for an ongoing solution as manual processing introduces human error factors
and can require additional time to correct.

Safety, Environmental and Project Planning Issues

There are no significan safety, environmental or project planning issues beyond what
has been described elsewhere in this paper.
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Execution Risk Appraisal

Permitting

N/A

Investment Recovery

3.10.1 Investment Recovery and Regulatory Implications

Recovery will occur at the time of the next rate case for any operating company
receiving allocations of these costs.

3.10.2 Customer Impact

N/A

3.10.3 CIAC / Reimbursement

N/A

C
o

s
t

S
c
h

e
d

u
le

C
o

s
t

S
c
h

e
d

u
le

1

Competition for CSS

resources due to

multiple projects may

cause a delay in

development

3 1 1 3 3 Avoid

Use normal

forecasting tools to

reserve resources

High Priority and

unforeseen resource

demands could still

potentially arise

Work with IT Solution

Delivery

management to

prioritize project work

and defer work as

necessary

2

Code availability for

change may be

impacted by parallel

projects

2 1 1 2 2 Mitigate

Meet with all relevant

project managers to

compare schedules

and technical plans

to identify potential

overlaps

Unforeseen conflicts

occur due to new

project work or

missed impacts

Work with IT Solution

Delivery

management to

prioritize project work

and defer work as

necessary

3

Testing may be

impacted by

corporate financial

schedules and

business teams

availability

3 2 2 6 6 Avoid

Develop project

development and

testing schedule after

discussion with

business about

potential impacts

Unforeseen conflicts

occur due to new

work or changing

business priorities

Work with IT Solution

Delivery

management and

business

management to

prioritize project work

and defer work as

necessary

Residual Risk
Post Trigger

Mitigation Plan

Score

Strategy

N
u

m
b

e
r Detailed

Description of Risk

/ Opportunity
P

ro
b

a
b

il
it

y

Impact

Pre-Trigger

Mitigation Plan
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Financial Impact to National Grid

3.11.1 Cost Summary Table

3.11.2 Project Budget Summary Table

3.11.3 Cost Assumptions

The accuracy level of estimate for each project is identified in table 3.11.1.

3.11.4 Net Present Value / Cost Benefit Analysis

NPV Summary Table

N/A

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

2018/19 2019/20 2020/21 2021/22 2022/23 2023/24
CapEx 0.000 0.708 1.110 0.000 0.000 0.000 0.000 1.818

OpEx 0.000 0.206 0.025 0.000 0.000 0.000 0.000 0.231

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 0.914 1.135 0.000 0.000 0.000 0.000 2.049

CapEx 0.000 0.708 1.110 0.000 0.000 0.000 0.000 1.818
OpEx 0.000 0.206 0.025 0.000 0.000 0.000 0.000 0.231

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 0.914 1.135 0.000 0.000 0.000 0.000 2.049

+/- 10%

Total Project Sanction

Prior Yrs Total

Current Planning Horizon

Project Number Project Title

Project

Estimate

Level (%) Spend ($M)

INVP 4821

CAPEX: S007872

NY Tax Remittance and

Reporting Corrections

Project Costs per Business Plan

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 0.708 0.930 0.000 0.000 0.000 0.000 1.638

OpEx 0.000 0.206 0.040 0.000 0.000 0.000 0.000 0.246

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 0.914 0.970 0.000 0.000 0.000 0.000 1.884

Variance (Business Plan-Project Estimate)

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 (0.000) (0.180) 0.000 0.000 0.000 0.000 (0.180)

OpEx 0.000 0.000 0.015 0.000 0.000 0.000 0.000 0.015

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 (0.000) (0.165) 0.000 0.000 0.000 0.000 (0.165)

Current Planning Horizon

Current Planning Horizon

Prior Yrs

(Actual)

Prior Yrs

(Actual)
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NPV Assumptions and Calculations

N/A

3.11.5 Additional Impacts

N/A

Statements of Support

3.12.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department Jody Allison Business Representative

IT Global Solutions Development Michelle McNaught IT Global Solutions
IT Business Partner (BP) Joel Semel Relationship Manager
IT Global Solutions Development Mike Pawlowski Program Delivery Director

IT Finance Michelle Harris Manager

IT Regulatory Dan DeMauro Director

Digital Risk and Security (DR&S) Peter Shattuck Manager

Service Delivery Mark Mirizio Manager

Enterprise Architecture Joe Clinchot Director

3.12.2 Reviewers

The reviewers have provided feedback on the content/language of the paper.

Function Individual
Regulatory Maria Harvey
Jurisdictional Delegate - Electric NY Mark Harbaugh
Jurisdictional Delegate - FERC Terron Hill
Jurisdictional Delegate - Gas NY Don Wolf
Procurement Diego Chevere
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4 Appendices

Sanction Request Breakdown by Project

N/A

Other Appendices

4.2.1 Project Cost Breakdown

4.2.2 Benefiting Operating Companies

Operating Company Name Business Area State
Niagara Mohawk Power Corp - Electric Electric Distribution NY
Niagara Mohawk Power Corp – Gas Gas Distribution NY
KeySpan Energy Delivery Long Island Gas Distribution NY

Cost Category

Value of

Work to Date

(VOWD)

Forecast to

Complete

(FTC)

Forecast At

Completion

(FAC=VOWD+FTC)

Name of Firm(s) providing

resources

0.260 0.260

1.129 1.129 IBM

0.025 0.025 WiPro

- - DXC

- - Verizon

- - IBM

- - WiPro

- - DXC

- - Verizon

0.437 - 0.437

0.437 1.413 1.850

- -

- -

Software - -

Risk Margin 0.077 0.077

AFUDC 0.087 0.087

Other 0.035 0.035

0.437 1.612 2.049TOTAL Costs

Project Cost Breakdown $ (millions)

sub-category

Personnel

NG Resources

SDC Time & Materials

SDC Fixed-Price

All other personnel

TOTAL Personnel Costs

Hardware
Lease

Purchase
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4.2.3 IS Ongoing Operational Costs (RTB):

This project will change the IT ongoing operations support costs as per the following
table. These are also known as Run the Business (RTB) costs.

NPV Summary

N/A

Customer Outreach Plan

N/A

INV ID:
Date RTB Last

Forecasted
12/07/2018

Investment Name:

Project Manager: PDM:

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Total

FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Last Sanctioned Net Impact to RTB

Last Sanction IS Net Impact to RTB -

Last Sanction Business Net Impact to RTB -

Last Sanction Total Net Impact to RTB - - - - - -

Planned/Budgeted Net Impact to RTB

IS Investment Plan Net Impact to RTB -

Business Budgeted Net Impact to RTB -

Currently Forecasted Net Impact to RTB

IS Funded Net Impact to RTB Forecasted at Go-Live - - - - - -

Business Funded Net Impact to RTB Forecasted at Go-Live - - - - - -

Variance to Planned/Budgeted Net Impact to RTB

IS Investment Plan Net Impact to RTB Variance - - - - - -

Business Budgeted Net Impact to RTB Variance - - - - - -

all figures in $ thousands

4821

All figures in $ thousands
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Title: Customer Data Visualization Sanction Paper #:

Project #: INVP 4891 Sanction Type: Closure

Operating
Company:

National Grid USA Svc. Co. Date of Request: 11/2/2018

Author:
Brendan Mahoney / Thomas
Towne

Sponsor:
Terry
Sobolewski

Utility Service: IT Project Manager:
Brendan
Mahoney /
Thomas Towne

1 Executive Summary

This paper is presented to close INVP 4891. The total spend was $0.722M. The
original sanctioned amount for this project was $0.768M at +/- 10%.

The final spend amount is $0.722M broken down into:
$0.700M Capex
$0.022M Opex
$0 Removal

2 Project Summary

Building upon the success of the Data (CC&I) business areas, allowing the business to
achieve their reporting, data retention and regulatory obligations. Key dashboard
deliverables from the project included Visualization core implementation in Tableau last
year, the Customer Data Visualization project expanded National Grid’s Data and
Analytics capabilities. The project built or expanded 11 dashboards for the Customer
Response Center (CRC) and Customer Communications and Insights CRC Summary,
Brand Health FY2017, Brand Health FY2018, Outage, Weather, Contact Center, DG
Trend, Rate Change Timeline, Communication Reach, CRC Performance, and a
Contact Center Toolkit. The dashboards have been successfully deployed, creating
value to the business with improved reporting capabilities, more access to key
information across CRC and CC&I, and clear visualization of customer data that can
improve analytics related to customer experience, customer care, and customer
marketing.
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3 Variance Analysis

Cost Summary Table

Cost Variance Analysis

For Capex spending, there was no major variance between the original sanctioned
amount of $0.724M and the actual expenditure of $0.700M. The final difference of
$0.024M can mostly be attributed to the $$0.012M in unused Capex Risk costs.There
were other minor variations in National Grid labor expenses, but overall the final Capex
expenditures amounted to 97% of the total sanctioned amount.

For Opex spending, there was greater variance between the original sanctioned amount
of $0.044M and the actual expenditure of $0.022M. Much of this can be attributed to
the $0.008 of unused Opex Risk costs. Other than the risk costs, Opex labor expenses
totaled less than the original sanctioned amount. Overall, the final Capex expenditures
amounted to 49% of the original sanctioned amount.

Schedule Variance Table

Schedule Variance

Project Grade – Ready for Use Date 03/31/2018

Actual Ready for Use Date 03/31/2018

Schedule Variance 0 years, 0 months, 0 days

INVP 4891 Breakdown
Total Actual

Spend

Original Project

Sanction Approval
Variance

(Over) / Under

Capex 0.700 0.724 0.024

Opex 0.022 0.044 0.022

Removal 0.000 0.000 0.000

Total 0.722 0.768 0.046

Project Sanction Summary ($M)

Customer Data Visualization
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Schedule Variance Explanation

4 Final Cost by Project

5 Improvements / Lessons Learned/Root Cause

 IT Knowledge Management Tool (KMT) lesson learned database links:
o 2018-LL-612
o 2018-LL-613
o 2018-LL-614

Lessons Learnt Log -
4891 CDV.xls

Please reference the Lessons Learnt Log on Sharepoint. Some of the lessons
learnt are related to process—namely, the process of applying National Grid’s
Solution Delivery Framework (SDF) to a project pursuing an Agile approach. The
Agile nature of this project required more flexibility in completing documentation.
For example, an overall enabling requirements document was coupled with
functional requirements documents and design documents for each of the
dashboards, in lieu of an overarching Business Requirements Document. In
essence, some aspects of the SDF will have to change when completing an Agile
project, but required elements must be met by alternative means if necessary, and
proper approvals of those alternative means must be made by all the necessary
stakeholders.

Customer Data Visualization Breakdown
Total Actual

Spend

Original Project

Sanction Approval
Variance

(Over) / Under

Capex 0.700 0.724 0.024

Opex 0.022 0.044 0.022

Removal 0.000 0.000 0.000

Total 0.722 0.768 0.046

INVP 4891

Actual Spending ($M) vs. Sanction ($M)
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6 Closeout Activities

The following closeout activities have been completed.

Activity Completed

All work has been completed in accordance with all
National Grid policies

Yes No

Gate E checklist completed (appl. only to CCD) Yes N/A

All relevant costs have been charged to project Yes No

All work orders and funding projects have been
closed

Yes No

All unused materials have been returned Yes No

All IT Service Transition activities have been
completed

Yes No

All lessons learned have been entered appropriately
into the IT Knowledge Management Tool (KMT)
lesson learned database

Yes No
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7 Statements of Support

7.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities
Business Department Gregory Bergelson Business Representative
Program Delivery ManagementPDM Narayan Devireddy Vice President IT, Solution

Delivery
Business Partner (BP) Joel Semel Relationship Manager
Program Delivery Management (PDM) Jeff Dailey Program Delivery Director
IT Finance Michelle Harris Manager
IT Regulatory Dan DeMauro Director
Digital Risk and Security (DR&S) Peter Shattuck Director
Service Delivery Mark Mirizio Manager
Enterprise Architecture Joe Clinchot Director

7.2 Reviewers

N/A
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8 Decisions

The US ISSC Sanctioning Committee and Executive Sponsor has reviewed and
approved this paper.

Signature………………………………………………..Date………………

Premjith Singh

VP IT Tower Lead, Operations and Network
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Title: MA DOR - CRIS Sanction Paper #: USSC-19-205

Project #:
INVP 4910
Capex: S008003

Sanction Type: Partial Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 4/2/2019

Author:
Susan Stallard Teders

Sponsor:
Jody Allison, VP
Billing and
Collections Strategy

Utility Service: IT Project Manager:
Richard Balsano /
Riziel Cruz-Bower

1 Executive Summary

Sanctioning Summary

This paper requests partial sanction of INVP 4910 in the amount of $1.055M with a
tolerance of +/- 10% for the purposes of development and implementation for
Workstream 1 – Batch Automation of the Tax Agreement (review and update
processes); Workstream 2 – Massachusetts Department of Revenue (MA -DOR) Online
Validation Automation; and Workstream 3 – Annual Billing Report.

This sanction amount is $1.055M broken down into:
$0.939M Capex
$0.115M Opex
$0.000M Removal

NOTE the potential investment of $1.377M with a tolerance of +/- 25%, contingent upon
submittal and approval of a Project Sanction paper following completion of Workstream
1, and development for Workstream 2 and Workstream 3. The final sanction for this
project will be for testing and implementation of Workstream 2 and Workstream 3.

Project Summary

This mandated project for the MA -DOR will change the way tax exemptions are
managed for small businesses. Starting in January 2019, Massachusetts taxpayers
must use a web site to apply for tax exemptions. The MA -DOR will approve the
exemption and provide the taxpayer with a Tax Exemption Number. The taxpayer is
responsible for providing the tax exemption number to their utility provider (electric, gas,
and/or Energy Service Company (ESCO)). National Grid is required to validate the
number, and retain and provide the number during audits by the MA -DOR.

This project has been divided into three workstreams: (1) Batch Automation of the Tax
Agreement; (2) Online Automation for the MA DOR Validation Process; (3) Annual
Billing Report, which address the changes required to the Customer Related Information
System (CRIS) and is utilized to bill MA Gas customers. A separate project and
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sanction paper (INVP 4910A MA DOR – CSS) will address changes to the Customer
Service System (CSS).

Summary of Projects

Associated Projects

Prior Sanctioning History

N/A

Next Planned Sanction Review

Date (Month/Year) Purpose of Sanction Review
August 2019 Project Sanction

Category

Category Reference to Mandate, Policy, NPV, or Other

Mandatory

Policy- Driven

Justified NPV

Other

Massachusetts Department of Revenue (MA -DOR) is
mandating that utility customers use the web site
MATaxConnect.com to apply for a tax exemption
number.

Project Number Project Title
Estimate Amount

($M)

INVP 4910

CAPEX:199546 MA DOR - CRIS 1.377

Total 1.377

Project Number Project Title
Estimate Amount

($M)

INVP 4910A

CAPEX: 199548 MA DOR CSS 0.948

Total 0.948
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Asset Management Risk Score

Asset Management Risk Score: 49

Primary Risk Score Driver: (Policy Driven Projects Only)

Reliability Environment Health & Safety Not Policy Driven

Complexity Level

High Complexity Medium Complexity Low Complexity N/A

Complexity Score: 22

Process Hazard Assessment

A Process Hazard Assessment (PHA) is required for this project:

Yes No

Business Plan

Business Plan
Name & Period

Project included
in approved

Business Plan?

Over / Under Business
Plan

Project Cost
relative to
approved
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Business
Plan ($)

IT Investment
Plan FY20 - 24

Yes No Over Under NA $0.104M

If cost > approved Business Plan how will this be funded?

Re-allocation of budget within the IT business has been managed to meet jurisdictional
budgetary, statutory and regulatory requirements.

Current Planning Horizon

Key Milestones

Milestone Target Date: (Month Year)
Start Up September 2018
Partial Sanction January 2019
Begin Requirements and Design October 2018
Partial Sanction April 2019
Begin Development – workstreams 1, 2, 3 April 2019
Begin User Acceptance Testing – workstream 1 July 2019
Project Sanction August 2019
Begin User Acceptance Testing – workstream 2, 3 September 2019
Move to Production / Last Go Live October 2019
Project Closure January 2020

Resources, Operations and Procurement

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M Prior Yrs 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.304 0.894 0.000 0.000 0.000 0.000 0.000 1.198

OpEx 0.116 0.064 0.000 0.000 0.000 0.000 0.000 0.179

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

CIAC/Reimbursement 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.420 0.958 0.000 0.000 0.000 0.000 0.000 1.377

Current Planning Horizon
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Resource Sourcing

Engineering & Design Resources
to be provided

Internal Contractor

Construction/Implementation
Resources to be provided

Internal Contractor

Resource Delivery

Availability of internal resources
to deliver project:

Red Amber Green

Availability of external resources
to deliver project:

Red Amber Green

Operational Impact

Outage impact on network system: Red Amber Green

Procurement Impact

Procurement impact on network
system:

Red Amber Green

Key Issues (include mitigation of Red or Amber Resources)

N/A

Climate Change

Contribution to National Grid’s 2050 80%
emissions reduction target:

Neutral Positive Negative

Impact on adaptability of network for
future climate change:

Neutral Positive Negative

List References

N/A
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2 Decisions

I:

(a) APPROVE this paper and the investment of $1.055M and a tolerance of +/-10%
for the purposes of development and implementation for Workstream 1 – Batch
Automation of the Tax Agreement; updates and development for Workstream 2 –
MA DOR Online Validation Automation; and Workstream 3 – Annual Billing
Report.

(b) NOTE the potential run-the-business (RTB) impact of $0.006M for FY20 and
$0.014M (per annum) for 4 years.

(c) NOTE the potential investment $1.376M and a tolerance of +/- 25%, contingent
upon submittal and approval of a Project Sanction paper following completion of
partial development and implementation of Workstream 1 – Batch Automation of
the Tax Agreement; and updates and development 2 – MA DOR Online
Validation Automation and Workstream 3 – Annual Billing Report.

(d) NOTE that Riziel Cruz-Bower is the Project Manager and has the approved
financial delegation to undertake the activities stated in (a).

Signature………………………………………………..Date………………

David H. Campbell, Vice President ServCo Business Partnering, USSC Chair
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3 Sanction Paper Detail

Title: MA DOR - CRIS Sanction Paper #: USSC-19-205

Project #:
INVP 4910
Capex: S008003

Sanction Type: Partial Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 4/2/2019

Author:
Susan Stallard Teders

Sponsor:
Jody Allison, VP
Billing and
Collections Strategy

Utility Service: IT Project Manager:
Richard Balsano /
Riziel Cruz-Bower

Background

Prior to January 2019, MA small business owners were responsible to provide a signed
paper certificate for tax exemption. National Grid stored this certificate in the Avalara
TEM system, as they were required to produce these certificates during audits
conducted by the MA DOR. Starting in January 2019, MA taxpayers will use a web-site
(MATaxConnect.com) to apply for a tax exemption. After MA -DOR approves the
exemption, it will provide a Tax Exemption number# (Ex#) to the taxpayer who will then
contact his or her electric utility, gas utility and/or ESCO to provide that number.

Drivers

The MA -DOR is requiring that MA small businesses use a web site
(MATaxConnect.com) to request tax exemption number for tax exemption status.

Project Description

This Project is comprised of three workstreams:
 Workstream 1 – Batch Automation of the Tax Agreement review and update

process.
 This includes the web service call to MA DOR to verify the exemption number,

status, effective date and expiration date.
 Workstream 2 – MA DOR Online Validation Automation
 Workstream 3 – Annual Billing Report

To meet the mandate, National Grid will roll out the following solution for the CRIS
application:

 Processes that will:
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o Provide the ability for Customer Service Reps to be able to capture
pending Tax Exemption number

o Validate the customer provided tax exemption number against the MA
DOR web site

o Verify the tax exemption is still valid
 Automate the CRIS application to:

o Update CRIS with the validated tax exemption number
o Update CRIS with the effective and expiration dates from MA DOR
o Update the customer tax exemption status

 Create Error Reports that identify unverified tax exemption numbers
 Create Exception Reports that:

o Identify accounts that need to be manually rebilled due to the tax
exemption dates and/or status changing, for bills already produced

o Identify Accounts that the tax exemption expiration date has changed
o Provide the ability to retain tax exemption numbers provided by the

customer that cannot be validated
 Retain history of tax exemption status changes for auditing
 Perform end to end testing before go-live
 Deploy the solution into production
 Provide post production implementation support.

This solution to implement an automated process to meet the MA DOR mandate is the
Minimum Alternative cost option.

Benefits Summary

N/A

Business and Customer Issues

There are no significant business issues beyond what has been described elsewhere in
this paper.

Alternatives

Alternative 1: Business Area to process tax exemption status manually.
This option would require the Business to manually processes the tax exemption status
of the MA utility customers. Without automation of the CRIS application, the Business is
projecting it would need to hire and additional 18 full time employees.
Rejected: This alternative was rejected as the business would need to increase the
staff to handle the manual process.
Indicative Cost: $1.920M per annum
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Alternative 2: Do Nothing / Delay Investment

Leaving the CRIS application as is is not viable as the MA DOR has changed the way it
will process tax exempt statuses for its utility customers. If National Grid does nothing or
delays investment, it will be out of compliance and at risk of incorrectly billing the
Company’s customers.

Rejected: National Grid must implement these required updates to remain in
compliance with a state directed mandate from the MA -DOR.
Indicative Cost: $0.000M

Safety, Environmental and Project Planning Issues

There are no significant issues beyond what has been described elsewhere.

Execution Risk Appraisal

Permitting

N/A

Investment Recovery

3.10.1 Investment Recovery and Regulatory Implications

Recovery will occur at the time of the next rate case for any operating company
receiving allocations of these costs.

3.10.2 Customer Impact

N/A

Share
Engage with Verizon early in

start-up phase.

Reduce

Stagger the testing schedules

and or add resources to handle

the UAT testing.

Accept

The business will add

additional resources to handle

the additonal work.

Qualitative Assessment / Risk Response Strategy

R5 - Availability of internal

resource vendor resources

If Verizon resources are not available to

deliver due to a very aggressive timeline.

The project may be delayed until

resources are available.

Risk ID + Title

If there are dramatic increases in

customer volume prior to process
automation is delivered.

Risk Response Strategy

Risk Score

12

12

4

Risk Breakdown Structure Category

IF Statement THEN Statement

R6 - Availability of Business

resources to perform
simultaneous CRIS and CSS

testing.

If CRIS and CSS MA DOR UAT testing
were to run simultaneouly

There may not be enough Business

resources to handle the UAT testing for

both CRIS and CSS.

R7 - Manual process until

process automation

17. Resources

1. Project Requirements

The business may be inudated with
exemption requests between the end of

when 3 month extesion expires and

workstream 1 is delivered.

15. Vendor
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3.10.3 CIAC / Reimbursement

N/A

Financial Impact to National Grid

3.11.1 Cost Summary Table

3.11.2 Project Budget Summary Table

3.11.3 Cost Assumptions

N/A

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

2019/20 2020/21 2021/22 2022/23 2023/24 2024/25

CapEx 0.304 0.894 0.000 0.000 0.000 0.000 0.000 1.198

OpEx 0.116 0.064 0.000 0.000 0.000 0.000 0.000 0.179

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.420 0.958 0.000 0.000 0.000 0.000 0.000 1.377

INVP 4910

CAPEX:199546
MA DOR - CRIS +/- 10%

Prior Yrs Total

Current Planning Horizon

Project Number Project Title

Project

Estimate

Level (%) Spend ($M)

Project Costs per Business Plan

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.304 0.811 0.000 0.000 0.000 0.000 0.000 1.115

OpEx 0.116 0.043 0.000 0.000 0.000 0.000 0.000 0.159

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.420 0.854 0.000 0.000 0.000 0.000 0.000 1.274

Variance (Business Plan-Project Estimate)

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.000 (0.083) 0.000 0.000 0.000 0.000 0.000 (0.083)

OpEx 0.000 (0.021) 0.000 0.000 0.000 0.000 0.000 (0.021)

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 (0.104) 0.000 0.000 0.000 0.000 0.000 (0.104)

Prior Yrs

(Actual)

Current Planning Horizon

Current Planning Horizon

Prior Yrs

(Actual)
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3.11.4 Net Present Value / Cost Benefit Analysis

This not an NPV project.

NPV Summary Table

N/A

NPV Assumptions and Calculations

N/A

3.11.5 Additional Impacts

N/A

Statements of Support

3.12.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Revenue Cycle Management Jody Allison VP
Business Partner (BP) Joel Semel Director
IT Global Solutions Development Riziel Cruz-Brower Director

IT Finance Michelle Harris Manager

IT Regulatory Dan DeMauro Director

Digital Risk and Security (DR&S) Peter Shattuck Manager

Service Delivery Mark Mirizio Manager

Enterprise Architecture Joe Clinchot Director

3.12.2 Reviewers

The reviewers have provided feedback on the content/language of the paper.

Function Individual
Regulatory Harvey, Maria
Jurisdictional Delegate - Gas NE Currie, John
Procurement Chevere, Diego
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4 Appendices

Sanction Request Breakdown by Project

N/A

Project Cost Breakdown

Other Appendices

N/A

NPV Summary

N/A

Cost Category

Value of

Work to Date

(VOWD)

Forecast to

Complete

(FTC)

Forecast At

Completion

(FAC=VOWD+FTC)

Name of Firm(s) providing

resources

0.040 0.040

0.699 0.699 IBM

- - WiPro

- - DXC

- - Verizon

- - IBM

0.070 0.070 WiPro

0.010 0.010 DXC

0.020 0.020 Verizon

0.421 - 0.421

0.421 0.840 1.261

- -

- -

Software - -

Risk Margin 0.060 0.060

AFUDC 0.032 0.032

Other 0.025 0.025

0.421 0.956 1.377TOTAL Costs

Project Cost Breakdown $ (millions)

sub-category

Personnel

NG Resources

SDC Time & Materials

SDC Fixed-Price

All other personnel

TOTAL Personnel Costs

Hardware
Lease

Purchase
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Customer Outreach Plan

N/A

Benefiting Operating Companies

Operating Company Name Business Area State
Boston Gas Company Gas Distribution MA
Colonial Gas Company Gas Distribution MA

IT Ongoing Operational Costs (RTB):

This project will increase IT ongoing operations support costs as per the following table.
These are also known as Run the Business (RTB) costs.

The known RTB cost at the time of this sanctioning for the implementation of
Workstream 1. Other RTB costs related to Workstream 2 and 3 are expected and will be
determined prior the final project sanctioning in August 2019.

INV ID:
Date RTB Last

Forecasted
03/25/2019

Investment Name:

Project Manager: PDM:

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Total

FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Last Sanctioned Net Impact to RTB

Last Sanction IS Net Impact to RTB -

Last Sanction Business Net Impact to RTB -

Last Sanction Total Net Impact to RTB - - - - - -

Planned/Budgeted Net Impact to RTB

IS Investment Plan Net Impact to RTB -

Business Budgeted Net Impact to RTB -

Currently Forecasted Net Impact to RTB

IS Funded Net Impact to RTB Forecasted at Go-Live 5.9 13.9 13.7 13.7 13.6 60.8

Business Funded Net Impact to RTB Forecasted at Go-Live - - - - - -

Variance to Planned/Budgeted Net Impact to RTB

IS Investment Plan Net Impact to RTB Variance (5.9) (13.9) (13.7) (13.7) (13.6) (60.8)

Business Budgeted Net Impact to RTB Variance - - - - - -

Rich Balsano

all figures in $ thousands

4910

TBD

MA DOR

All figures in $ thousands
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Investment Proposal Summary Sheet

INVP 4910 MA DOR -CRIS

Sanction Summary:

This paper requests partial sanction of INVP 4910 in the amount $0.310M with a tolerance of +/-
10% for the purposes of partial Requirements and Design (R-D).

This sanction amount is $0.310M broken down into:
$0.164M CapEx
$0.146M OpEx
$0.000M Removal

NOTE the potential investment of $0.759M with a tolerance of +/- 25%, contingent upon
submittal and approval of a Project Sanction paper following completion of
Requirements and Design.

Project Summary

This is a mandated project; The Massachusetts Department of Revenue (MA-DOR) is changing
the way that it manages tax exemptions for small businesses. Starting in January 2019,
Massachusetts taxpayers must use a web site to apply for a tax exemption. After the MA-DOR
approves the exemption, it will provide a Tax Exemption Number to the taxpayer who will then
contact the electric and/or gas utility and/or Energy Service Company (ESCO) to provide that
number. National Grid will then confirm that the number is valid, store it, and produce the
number during audits by MA-DOR. This project will address the changes required to the
Customer Related Information System (CRIS), which is utilized to bill MA Gas customers. A
separate paper will be raised to address changes to the Customer Service System (CSS).

Project Description

The MA-DOR is taking a generic approach intended for use by all energy providers. Taxpayers
will go to the Mass Tax Connect website (https://mtc.dor.state.ma.us/mtc/ ) to apply for tax
exemption and will be issued a Tax Exemption number after being approved by MA-DOR.
Customers are responsible for contacting their energy provider(s) with the Tax Exemption
number.

Any Tax Exemption number provided by a customer is accepted but considered pending until it
is validated against MA-DOR records. Customer Service Reps will need to have a place to
capture pending Tax Exemption number’s that pertain to multiple customer account numbers
(CSS, CRIS, and multiple premises). How the validation occurs depends on how MA-DOR
shares this data.

During the validation process the pending Tax Exemption number should be looked up in the
MA-DOR records. If the Tax Exemption Number is valid, then the customers exemption should
be updated in CRIS with the MA-DOR effective and expiration date. If the Tax Exemption
number is not valid then it should be saved to an exception file for Account Maintenace

Request Date:
1/4/2019

Business Partner:
Joel Semel

Author:
Tejal Patel

Project Manager:
Richard Balsano / Riziel Cruz-Bower

Program Delivery Director:
Riziel Cruz-Bower

Sanction Type:
Partial Sanction

Region:
US

Category:

Mandatory
Legal Entity:

Shared

Risk Score:
49

Primary Driver:
Reliability

Project Classification:
M

Project Sponsor:
Jody Allison, VP Billing and
Collections Stategy

Program INVP – Description:

N/A
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Operations, AMO manual processing. A log of Tax Exemption number’s processed should be
kept indefinitely for future MA-DOR audits and as needed for customer disputes. When
updating the effective/expiration dates in CRIS, the exception file and/or log should note
accounts that need to be rebilled when those dates change the exemption status of bills already
produced.

At any time, MA-DOR may audit taxpayers and determine that they are no longer exempt and
will update that taxpayers expiration date so a daily process is also needed to review existing
Tax Exemption numbers to see whether their expiration date has changed. The daily process
should update CRIS with the MA-DOR expiration date and make the customer taxable. CRIS
should store and display the latest exemption status. When updating the effective/expiration
dates in CRIS the exception file and/or log should note accounts that need to be rebilled when
those dates change the exemption status.

Background

The Massachusetts Department of Revenue (MA-DOR) is changing the way that they manage
tax exemptions for small businesses. The old process involved tax payers providing a signed
paper certificate to National Grid which had to be produced during audits by MA-DOR. Starting
in January 2019, Massachusetts taxpayers will need to use a web site to apply for a tax
exemption. After MA-DOR approves the exemption, they will provide a Tax Exemption Number
to the taxpayer who will then contact their electric and/or gas utility and/or Energy Service
Company to provide them with that number. National Grid will need to confirm that the number
is valid, store it, and produce the number during audits by MA-DOR.

Project Costs [$M] Prior FY 1 FY 2 FY 3 FY 4 FY 5 FY 6 Total
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FYs 18/19 19/20 20/21 21/22 22/23 23/24

Start-Up OPEX

Start-Up CAPEX

Start-Up Risk Margin

Start-Up SUBTOTAL

Requirements & Design
OPEX

0.146 0.146

Requirements & Design
CAPEX

0.149 0.149

Requirements & Design
Risk Margin

0.15 0.015

R&D SUBTOTAL 0.310 0.310

Development & Implementation – OPEX

People 0.012 0.012

Software

Hardware

Telecommunications

Service Contracts

Risk Margin

Development & Implementation – CAPEX

People 0.265 0.148 0.413

Software

Hardware

Telecommunications

Service Contracts

Risk Margin 0.025 0.025

D&I SUBTOTAL 0.265 0.185 0.450

Total Project Opex 0.161 0.012 0.173

Total Project Capex 0.414 0.173 0.587

Total Project Cost 0.575 0.185 0.760

Non-regulated Project
UPLIFT

Non-regulated Project
TOTAL

IS Investment Plan FY19 thru FY23

Budget OPEX 0.151 0.012 0.163

Budget CAPEX 0.428 0.173 0.601

Total Budget Cost 0.579 0.185 0.764

Total Cost Variance

Total Variance Opex

Total Variance Capex

Total Variance Cost

Impact on RTB costs
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Key Risks: Key Dates Date (Mmm/YYYY)

Start Up Sep/2018

Partial Sanction Jan/2019

Requirements & Design Oct/2018

Develop & Implement Feb/2019

Move to Production / Last Go Live Jun/2019

Sanction Closure Dec/2019

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department Jody Allison Business Representative

Program Delivery Management (PDM) Narayan Devireddy Head of PDM

Business Partner (BP) Joel Semel Relationship Manager

Program Delivery Management (PDM) Riziel Bower Cruz Program Delivery Director

IT Finance Michelle Harris Manager

IT Regulatory Tom Gill Manager

Digital Risk and Security (DR&S) Elaine Wilson Director

Service Delivery Mark Mirizio Manager

Enterprise Architecture Joe Clinchot Director

RECOMMENDATIONS

The Sanctioning Authority is invited to:
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a) APPROVE the investment of $0.310M including risk margin of $0.031M

b) NOTE that Jody Allison, VP Billing and Collections Strategy, is the Project Sponsor

c) NOTE that Riziel Cruz Bower, is the Project Manager and has the approved financial delegation
to deliver the project

Decision of the Sanctioning Authority

I hereby approve the recommendations made in this paper.

Signature……………………………………….. Date………………

Premjith Singh

VP IT Tower Lead – Gas Business Partner
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Appendix A

Benefiting Operating Companies

Operating Company Name Business Area State

Boston Gas Company Gas Distribution MA

Colonial Gas Company Gas Distribution MA
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Investment Proposal Summary Sheet

INVP 4910A MA DOR - CSS

Sanction Summary

This paper requests sanction of INVP 4910A in the amount $0.816M with a tolerance of +/- 10% for the
purposes of of Development and Implementation for Workstream 1 – Batch Automation of the Tax Agreement
Review and Update Processes, and Development for Workstream 2 – MA DOR Online Validation Automation
and Workstream 3 - Annual Billing Report.

This sanction amount is $0.816M broken down into:
$0.745M CapEx
$0.071M OpEx
$0.000M Removal

NOTE the potential investment of $0.948M with a tolerance of +/- 25%, contingent upon submittal and
approval of a Project Sanction paper following completion of Workstream 1 – Batch Automation of the Tax
Agreement, and Development for Workstream 2 - Online Automation for the MA DOR Validation Process and
Workstream 3 – Annual Billing Report. The final sanction for this project will be for Testing and Implementation
of Workstream 2 - Online Automation for the MA DOR Validation Process and Workstream 3 – Annual Billing
Report.

Project Summary

This is a mandated project; The Massachusetts Department of Revenue (MA-DOR) is changing the way that it
manages tax exemptions for small businesses. Starting in January 2019, Massachusetts taxpayers must use
a web site to apply for tax exemptions. The MA-DOR will approve the exemption and provide the taxpayer a
Tax Exemption Number. The taxpayer is responsible for providing the tax exemption number to their utility
provider (electric, gas, and/or Energy Service Company (ESCO)). National Grid is required to validate the
number, retain and provide the number during audits by MA-DOR.

This project addresses the changes required to the Customer Service System (CSS), which is utilized to bill
Massachusetts (MA) Electric customers. A separate project and sanction paper (INVP 4910 MA DOR –
CRIS) will address changes to the Customer Response Information Systems (CRIS).

Project Description
This Project is comprised of three workstreams:

 Workstream 1 – Batch Automation of the Tax Agreement Review and Update Process.
This includes the web service call to MA DOR to verify the exemption number, status, effective date and
expiration date.

 Workstream 2 – MA DOR Online Validation Automation
 Workstream 3 – Annual Billing Report

To meet the mandate, National Grid will roll out the following solution for the CSS application:
 Processes that will:

o Provide the ability for Customer Service Reps to be able to capture pending Tax Exemption
number

Request Date:
03/29/2019

Business Partner:
Joel Semel

Author:
Susan Stallard Teders

Project Manager:
Rohit Grover

Program Delivery Director:
Riziel Cruz-Bower

Sanction Type:
Sanction

Region:
US

Category:
Mandatory

Legal Entity:
Shared

Risk Score:
49

Primary Driver:
Reliability

Project Classification:
M

Project Sponsor:
Jody Allison, VP Billing and
Collections Strategy

Program INVP – Description:

INVP 4910A MA DOR - CSS
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o Validate the customer provided tax exemption number against the MA DOR web site
o Verify the tax exemption is still valid

 Automate the CSS application to:
o Update CSS with the validated tax exemption number
o Update CSS with the effective and expiration dates from MA DOR
o Update the customer tax exemption status

 Create Error Reports that identify unverified tax exemption numbers
 Create Exception Reports that:

o Identify accounts that need to be manually rebilled due to the tax exemption dates / status
changing, for bills already produced

o Identify Accounts that the tax exemption expiration date has changed
o Provide the ability to retain tax exemption numbers provided by the customer that cannot be

validated
 Retain history of tax exemption status changes for auditing
 Perform end to end testing before go-live
 Deploy the solution into production
 Provide post production implementation support.

This solution to implement an automated process to meet the MA DOR mandate is the Minimum Alternative
cost option.

Background

Prior to January 2019 MA small business owners were responsible to provide a signed paper certificate for tax
exemption. National Grid would store this certificate in the Avalara TEM system, as they were required to
produce these certificates during audits conducted by the MA DOR. Starting in January 2019, MA taxpayers
will use a web site (MA TaxConnect.com) to apply for a tax exemption. After MA-DOR approves the
exemption, they will provide a Tax Exemption # (Ex#) to the taxpayer who will then contact their electric and/or
gas utility and/or ESCO to provide them with that number.
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Project Costs [$M] Prior
FYs

FY 1
19/20

FY 2
20/21

FY 3
21/22

FY 4
22/23

FY 5
23/24

FY 6
24/25

Total

Start-Up OPEX

Start-Up CAPEX

Start-Up Risk OPEX

Start-Up Risk CAPEX

Start-Up SUBTOTAL

R&D OPEX 0.071 0.071

R&D CAPEX 0.128 0.128

R&D Risk OPEX

R&D Risk CAPEX

R&D SUBTOTAL 0.199 0.199

Development & Implementation – OPEX

People 0.066 0.066

Software

Hardware

Other

Risk Margin

Development & Implementation – CAPEX

People 0.065 0.547 0.612

Software

Hardware

AFUDC 0.001 0.018 0.019

Other 0.002 0.006 0.008

Risk Margin 0.040 0.040

D&I SUBTOTAL 0.068 0.677 0.745

Total Project Opex 0.071 0.066 0.137

Total Project Capex 0.196 0.611 0.807

Total Project Cost 0.267 0.677 0.944

Non-regulated Project
UPLIFT

Non-regulated Project
TOTAL

0.267 0.677 0.944

IS Investment Plan FY19 thru FY23

Budget OPEX 0.071 0.034 0.105

Budget CAPEX 0.196 0.573 0.769

Total Budget Cost 0.267 0.607 0.874

Total Cost Variance

Total Variance Opex 0.000 0.032 0.032

Total Variance Capex 0.000 0.038 0.038

Total Variance Cost 0.000 0.070 0.070

Impact on RTB costs 0.007 0.016 0.016 0.016 0.016 0.072
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Benefiting Operating Companies
See Appendix A

Alternatives

Alternative 1: Business Area to process tax exemption status manually.
This option would require the Business Area to manually processes the tax exemption status of the
MA utility customers. Without automation of the CSS application the Business is projecting they would
need to hire and additional 73 full time employees.
Rejected: This was rejected as the business would need to increase the staff to handle the manual
process.
Indicative Cost: $4.315M per annum

Alternative 2: Do nothing / Delay Investment
To leave the CSS application as is, is not viable as the MA DOR has changed the way they will
process tax exempt statuses for their utility customers. National Grid would be out of compliance and
at risk of incorrectly billing their customers.
Rejected: As National Grid must these updates are required to remain in compliance with mandate
from the MA DOR.
Indicative Cost: $0.000M

TOTAL BENEFITS $M

Key Business Benefits:
 Reduction of manual processing for customer abatements (refunds to customers for taxes paid

inadvertently)
 Ability to meet mandated implementation timelines
 Reduction of stored Tax Exemption Certificates in the Avalara TEM system.
 Elimination of Small Business Energy Exemption Annual Campaign to renew tax certificates.
 Improved customer / taxpayer experience due to online form processing

Key Risks:
 Availability of internal business

resources to review requirements
perform Unit Acceptance Testing, due
to shortage of staff, several projects in
tandem and daily tasks.

 Scope may potentially change if the MA
DOR technical personnel do not finalize
the designing of the requirements

Key Dates Date (Mmm/YYYY)

Start Up Sep/2018

Partial Sanction Jan/2019

Requirements & Design Oct/2018

Project Sanction Mar/2019

Begin Development –
Workstreams 1, 2, 3

Mar/2019

Begin User Acceptance Testing -
workstream 1

Jul/2019

Project Sanction Aug/2019

Begin User Acceptance Testing –
Workstream 2, 3

Sep/2019

Move to Production / Last Go Live Oct/2019

Closure Sanction Jan/2020
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The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department Jody Allison Business Representative

Business Partner (BP) Joel Semel Relationship Manager

Program Delivery Management (PDM) Riziel Bower-Cruz Program Delivery Director

IT Finance Michelle Harris Manager

IT Regulatory Tom Gill Manager

Digital Risk and Security (DR&S) Peter Shattuck Manager

Service Delivery Mark Mirizio Manager

Enterprise Architecture Joe Clinchot Director

The Narragansett Electric Company 
d/b/a National Grid

RIPUC Docket No. 4770
Information Technology Capital Investment Quarterly Report

Fourth Quarter Ended August 31, 2019
Attachment 11
Page 82 of 205



National Grid Confidential Date: 03/15/2019

Version (US/IT) – JAN2019 Page 6 of 7

RECOMMENDATIONS

The Sanctioning Authority is invited to:

a) APPROVE the investment of $0.816M including risk margin of $0.040M

b) APPROVE the run-the-business (RTB) of $0.007M for FY20 and $0.016 (per annum) for 4 years

c) NOTE that Jody Allison, VP Billing and Collections Strategy, is the Project Sponsor.

d) NOTE that Riziel Cruz-Bower, is the Project Manager and has the approved financial delegation
to deliver the project

Decision of the Sanctioning Authority

I hereby approve the recommendations made in this paper.

Signature……………………………………….. Date………………

Premjith Singh

VP IT Tower Lead – Gas Business Partner
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Appendix A

Benefiting Operating Companies

Operating Company Name Business Area State

Massachusetts Electric Company Electric Distribution MA

Nantucket Electric Company Electric Distribution MA

Appendix B

This project will increase IT ongoing operations support costs as per the following table. These are
also known as Run the Business (RTB) costs.

The known RTB cost at the time of this sanctioning for the implementation of Workstream 1. Other
RTB costs related to Workstream 2 and 3 are expected and will be determined prior the final project
sanctioning in September 2019.

INV ID:
Date RTB Last

Forecasted
03/25/2019

Investment Name:

Project Manager: PDM:

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Total

FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Last Sanctioned Net Impact to RTB

Last Sanction IS Net Impact to RTB -

Last Sanction Business Net Impact to RTB -

Last Sanction Total Net Impact to RTB - - - - - -

Planned/Budgeted Net Impact to RTB

IS Investment Plan Net Impact to RTB - - - - - -

Business Budgeted Net Impact to RTB -

Currently Forecasted Net Impact to RTB

IS Funded Net Impact to RTB Forecasted at Go-Live 6.7 16.2 15.8 15.5 15.3 69.5

Business Funded Net Impact to RTB Forecasted at Go-Live - - - - - -

Variance to Planned/Budgeted Net Impact to RTB

IS Investment Plan Net Impact to RTB Variance (6.7) (16.2) (15.8) (15.5) (15.3) (69.5)

Business Budgeted Net Impact to RTB Variance - - - - - -

Cindy Tomeny/Rohit Grover

all figures in $ thousands

4910A

TBD

MA DOR - CSS

All figures in $ thousands
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Investment Proposal Summary Sheet

INVP 4910A MA DOR - CSS

Sanction Summary:

This paper requests partial sanction of INVP 4910A in the amount $0.202M with a tolerance of +/- 10%
for the purposes of partial Requirements and Design (R-D).

This sanction amount is $0.202M broken down into:
$0.115M CapEx
$0.087M OpEx
$0.000M Removal

NOTE the potential investment of $0.566M with a tolerance of +/- 25%, contingent upon
submittal and approval of a Project Sanction paper following completion of Requirements and
Design.

Project Summary

This is a mandated project; The Massachusetts Department of Revenue (MA-DOR) is changing the
way that it manages tax exemptions for small businesses. As of January 2019, Massachusetts
taxpayers must use a web site to apply for a tax exemption. After the MA-DOR approves the
exemption, it will provide a Tax Exemption Number to the taxpayer who will then contact the electric
and/or gas utility and/or Energy Service Company (ESCO) to provide that number. National Grid will
then confirm that the number is valid, store it, and produce the number during audits by MA-DOR. This
will require the changes in the Customer Service System, CSS for MA Electric customers. This
sanction paper will address CSS changes, INVP 4910 will address Customer Response Information
Systems, CRIS changes.

Project Description

The MA-DOR is taking a generic approach intended for use by all energy providers. Taxpayers will go
to the Massachusetts Tax Connect website (https://mtc.dor.state.ma.us/mtc/) to apply for tax exemption
and will be issued a Tax Exemption number after being approved by MA-DOR. Customers are
responsible for contacting their energy provider(s) with the Tax Exemption number.

Any Tax Exemption number provided by a customer is accepted but considered pending until it is
validated against MA-DOR records. Customer Service Representatives will need to have a place to
capture pending Tax Exemption number’s that pertain to multiple customer account numbers (CSS
multiple premises). How the validation occurs depends on how MA-DOR shares this data.

During the validation process the pending Tax Exemption number should be looked up in the MA-DOR
records. If the Tax Exemption Number is valid, then the customer’s exemption should be updated in
CSS with the MA-DOR effective and expiration date. If the Tax Exemption number is not valid then it
should be saved to an exception file for Account Maintence Operations, AMO manual processing. A
log of Tax Exemption numbers processed should be kept indefinitely for future MA-DOR audits and as
needed for customer disputes. When updating the effective/expiration dates in CSS, the exception file

Request Date:
1/4/2019

Business Partner:
Joel Semel

Author:
Tejal Patel

Project Manager:
Cindy Tomeny/Riziel Cruz-
Bower

Program Delivery Director:
Riziel Cruz-Bower

Sanction Type: Partial Sanction

Region:
US

Category:
Mandatory

Legal Entity:
Shared

Risk Score:
49

Primary Driver:
Reliability

Project Classification: M

Project Sponsor:
Jody Allison, VP Billing
and Collections Strategy

Program INVP – Description:

NA
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and/or log should note accounts that need to be rebilled when those dates change the exemption
status of bills already produced.

At any time, MA-DOR may audit taxpayers and determine that they are no longer exempt and will
update that taxpayers’ expiration date so a daily process is also needed to review existing Tax
Exemption numbers to see whether their expiration date has changed. The daily process should
update CSS with the MA-DOR expiration date and make the customer taxable. CSS should store and
display the latest exemption status. When updating the effective/expiration dates in CSS the exception
file and/or log should note accounts that need to be rebilled when those dates change the exemption
status of bills already produced.

Background

The Massachusetts Department of Revenue (MA-DOR) is changing the way that they manage tax
exemptions for small businesses. The old process involved tax payers providing a signed paper
certificate to National Grid which had to be produced during audits by MA-DOR. Starting in January
2019, Massachusetts taxpayers will need to use a web site to apply for a tax exemption. After MA-
DOR approves the exemption, they will provide a Tax Exemption Number to the taxpayer who will then
contact their electric and/or gas utility and/or Energy Service Company to provide them with that
number. National Grid will need to confirm that the number is valid, store it, and produce the number
during audits by MA-DOR.

Project Costs [$M] Prior Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Total
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Yrs 18/19 19/20 20/21 21/22 22/23 23/24

Start-Up - OPEX

Start-Up - CAPEX

Start-Up - Risk Margin

Start-Up SUBTOTAL

Requirements & Design
OPEX

0.069 0.069

Requirements & Design
CAPEX

0.115 0.115

Requirements & Design
Risk Margin

0.018 .0018

R&D SUBTOTAL 0.202 0.202

Development & Implementation – OPEX

People .002 0.027 0.029

Software

Hardware

Telecommunications

Service Contracts

Risk Margin

Development & Implementation – CAPEX

People 0.197 0.113 0.310

Software

Hardware

Telecommunications

Service Contracts

Risk Margin 0.025 0.025

D&I SUBTOTAL

TOTAL PROJECT
COSTS

0.401 0.165 0.566

Total Project Opex 0.089 .027 0.116

Total Project Capex 0.312 0.138 0.450

Total Project Cost 0.401 0.165 0.566

Non-regulated project
UPLIFT

Non-regulated project
TOTAL

IS Investment Plan FY19 thru FY23

Budget OPEX 0.071 0.027 0.098

Budget CAPEX 0.337 0.138 0.475

Total Budget Cost 0.408 0.165 0.573

Total Cost Variance

Total Variance Opex

Total Variance Capex

Total Variance Cost
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Impact on RTB costs TBD TBD TBD TBD TBD TBD TBD TBD

Benefiting Operating Companies

See Appendix A

Alternatives

Alternative 1: Do Nothing: Defer Project

This alternative was not selected for the following reasons:

Required compliance with Massachusetts Department of Revenue mandate

TOTAL BENEFITS $M

Key Business Benefits:

Key Risks: Key Dates Date (Mmm/YYYY)

Start Up Sep/2018

Partial Sanction Jan/2019

Requirements & Design Oct/2018

Develop & Implement Feb/2019

Move to Production / Last Go Live Jun/2019

Sanction Closure Dec/2019

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department Jody Allison Business Representative

Program Delivery Management (PDM)
Narayan

Devireddy
Head of PDM

Business Partner (BP) Joel Semel Relationship Manager

Program Delivery Management (PDM)
Riziel Bower

Cruz
Program Delivery Director

IT Finance Michelle Harris Manager

IT Regulatory Tom Gill Manager

Digital Risk and Security (DR&S) Elaine Wilson Director

Service Delivery Mark Mirizio Manager

Enterprise Architecture Joe Clinchot Director
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National Grid Confidential Date: 1/4/2019

Version (US/IS) – Dec 2018 Page 5 of 5

RECOMMENDATIONS

The Sanctioning Authority is invited to:

a) APPROVE the investment of $0.202M including risk margin of $0.018M

b) APPROVE the run-the-business (RTB) is TBD (per annum) for 5 years

c) NOTE that Jody Allison, VP Billing and Collections Strategy, is the Project Sponsor.

d) NOTE that Riziel Cruz Bower, is the Project Manager and has the approved financial delegation
to deliver the project

Decision of the Sanctioning Authority

I hereby approve the recommendations made in this paper.

Signature……………………………………….. Date………………

Premjith Singh

VP IT Tower Lead – Gas Business Partner

Appendix A

Benefiting Operating Companies

Operating Company Name Business Area State

Massachusetts Electric Company Electric Distribution MA

Nantucket Electric Company Electric Distribution MA
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Title:
EMS Lifecycle Hardware
and Software Upgrade

Sanction Paper #: USSC-17-374 v3

Project #:
INVP 4914
Capex: S007766

Sanction Type: Partial Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 3/25/2019

Author: Lynn McLaren Sponsor:
John Spink, VP
Control Center
Operations

Utility Service: IT Project Manager: Lynn McLaren

1 Executive Summary

Sanctioning Summary

This paper requests partial sanction of INVP 4914 in the amount of $18.117M with a
tolerance of +/- 10% for the purposes of Partial Development and Implementation (D-I)
through the completion of New England Site Acceptance Testing.

This sanction amount is $18.117M broken down into:
$15.384M Capex
$ 2.733M Opex
$ 0.000M Removal

NOTE the potential investment of $23.595M with a tolerance of +/- 25%, contingent
upon submittal and approval of a Project Sanction paper following completion of New
England Site Acceptance Testing.

Project Summary

The hardware and software supporting the Energy Management System (EMS) and
related networks is approaching end-of-life and creating risk to National Grid. During
the execution of this investment, nearly 70% of the Critical National Infrastructure (CNI)
networking assets will be at “End of Support/ End of Life”, with no ability to obtain
vendor assistance to resolve problems, and limited or no ability to procure required
replacement parts. Upgrade of the current EMS requires replacement of the application
and networking hardware, as these legacy assets are incompatible with current
software releases. Without vendor supported assets, National Grid is at risk of not
being able to recover from a system failure, resulting in the inability of operations to
monitor and control the transmission and distribution electric systems, and the potential
for customer service interruptions.

This investment will deploy hardware and software purchased under investments “INVP
4568-EMS Lifecycle Hardware and Software Upgrade” and “INVP 4570-Tech Services-
Network Equipment Lifecycle Replacements” to the electric control rooms in New York
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and New England thereby mitigating the risk associated with these assets. An upgrade
of the EMS application to the current supported version will benefit the business through
increased capacity to support new initiatives, such as the Grid Modernization, the New
York Reforming the Energy Vision and the ability to interconnect more with the growing
distributed generation programs and monitor system impacts.

Summary of Projects

Associated Projects

Prior Sanctioning History

Next Planned Sanction Review

Date (Month/Year) Purpose of Sanction Review
November 2019 Project Sanction

Project Number
Project Type

(Elec only)
Project Title

Estimate Amount

($M)

INVP 4914

Capex: S007766 Project Type EMS Lifecycle Hardware and Software Upgrade 23.595

Total 23.595

Project Number Project Title
Estimate Amount

($M)

4568 EMS Lifecycle Hardware and Software Upgrade 3.725

4570 Tech Services-Network Equipment 10.565

Total 14.290

Date
Governance

Body
Sanctioned

Amount

Potential
Project

Investment

Sanction
Type

Potential
Investment
Tolerance

5/29/18 SESC $19.165M $30.530M Partial +/- 25%

12/13/17 USSC $4.734M $16.000M Partial +/- 25%
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Category

Category Reference to Mandate, Policy, NPV, or Other

Mandatory

Policy- Driven

Justified NPV

Other

Maintain CNI Energy Management Systems at vendor
supported version levels, hardware and operating
systems. Supportability is imperative in meeting business
defined Service Level Agreements (SLAs), “New England
Energy Management System” and “New York Energy
Management System”, National Grid Information Security
Management Standards (ISMS) 120 Critical National
Infrastructure (CNI) and North American Electric
Reliability Corporation Critical Infrastructure Protection
(NERC CIP) Compliance policies (CIP-002-5.1a, CIP-
003-6, CIP-004-6, CIP-005-5, CIP-006-6, CIP-007-6, CIP-
008-5, CIP-009-6, CIP-010-2, CIP-011-2, and CIP-014-2).

Asset Management Risk Score

Asset Management Risk Score: 44

Primary Risk Score Driver: (Policy Driven Projects Only)

Reliability Environment Health & Safety Not Policy Driven

Complexity Level

High Complexity Medium Complexity Low Complexity N/A

Complexity Score: 21

Process Hazard Assessment

A Process Hazard Assessment (PHA) is required for this project:

Yes No
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Business Plan

Business Plan
Name & Period

Project included
in approved

Business Plan?

Over / Under Business
Plan

Project Cost
relative to
approved
Business
Plan ($)

IT Investment
Plan FY20 - 24

Yes No Over Under NA $1.249M

If cost > approved Business Plan how will this be funded?

N/A

Current Planning Horizon

Key Milestones

Milestone Target Date: (Month Year)
Start Up September 2017
Partial Sanction 1 December 2017
Begin Requirements and Design January 2018
Partial Sanction 2 May 2018
Begin Development and Implementation May 2018
Partial Sanction 3 March 2019
Begin Site Acceptance Testing April 2019
Project Sanction November 2019
Move to Production / Last Go Live May 2020
Project Closure November 2020

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M Prior Yrs 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 11.355 6.538 1.416 0.000 0.000 0.000 0.000 19.309

OpEx 2.124 1.442 0.720 0.000 0.000 0.000 0.000 4.286

Total 13.479 7.980 2.136 0.000 0.000 0.000 0.000 23.595

Current Planning Horizon
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Resources, Operations and Procurement

Resource Sourcing

Engineering & Design Resources
to be provided

Internal Contractor

Construction/Implementation
Resources to be provided

Internal Contractor

Resource Delivery

Availability of internal resources
to deliver project:

Red Amber Green

Availability of external resources
to deliver project:

Red Amber Green

Operational Impact

Outage impact on network system: Red Amber Green

Procurement Impact

Procurement impact on network
system:

Red Amber Green

Key Issues (include mitigation of Red or Amber Resources)

N/A

Climate Change

Contribution to National Grid’s 2050 80%
emissions reduction target:

Neutral Positive Negative

Impact on adaptability of network for
future climate change:

Neutral Positive Negative

List References

N/A
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2 Decisions

The Senior Executive Sanctioning Committee (SESC) at a meeting held on 03/25/2019:

(a) APPROVED this paper and the investment of $18.117M and a tolerance of +/-
10% for the purposes of New England Site Acceptance Testing.

(b) NOTED the potential run-the-business (RTB) impact of $0.344 for FY 2021 and
$1.357M (per average annum) for the remaining four years.

(c) NOTED the potential investment $23.595M and a tolerance of +/- 25%,
contingent upon submittal and approval of a Project Sanction paper following
completion of requirements and design.

(d) NOTED that Michelle McNaught has the approved financial delegation to
undertake the activities stated in (a).

Signature………………………………………………..Date………………

Margaret Smyth

US Chief Financial Officer

Chair, Senior Executive Sanctioning Committee
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3 Sanction Paper Detail

Title:
EMS Lifecycle Hardware
and Software Upgrade

Sanction Paper #: USSC-17-374 v3

Project #:
INVP 4914
Capex: S007766

Sanction Type: Partial Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 3/25/2019

Author: Lynn McLaren Sponsor:
John Spink, VP
Control Center
Operations

Utility Service: IT Project Manager: Lynn McLaren

Background

The existing computing hardware and software supporting the New York and New
England CNI Energy Management System (EMS) is near end-of-life and at risk of
running unsupported versions of operating systems and software. A capacity limitation
of the current configuration is limiting the system’s ability to respond to growing
demands, including in the distributed generation area. Running the EMS systems on
this hardware and software leaves National Grid at risk of losing visibility of the grid and
potentially losing control of remotely operated devices and equipment which impacts the
reliability of customer service. A failure could cause both reputational and financial
impacts to National Grid from both our regulators and governmental agencies.

National Grid has a significant number of network and security related devices within
the Critical National Infrastructure (CNI) environment that are also at End of Support
(EoS). Running the network on this hardware and software leaves National Grid at risk
of potential irrecoverable hardware failures or cyber threats due to outdated versions of
software. Failure of the CNI networks could cause System Operators to lose control of
electric transmission and distribution assets.

These mission critical computing assets require a refresh of infrastructure hardware and
software to continue operating at the highest level of availability. The IT delivery team
has determined, due to the interdependence of the EMS systems and CNI networks,
that deployment of refreshed assets must be performed concurrently. Hardware and
software purchased under investments “INVP 4568-EMS Lifecycle Hardware and
Software Upgrade” and “INVP 4570-Tech Services-Network Equipment Lifecycle
Replacements” will be deployed under this investment.
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Drivers

Key Business Drivers:

 Maintain EMS reliability in support of Control Center Operations
 Preserve the reputation of National Grid by maintaining system availability
 Aid in quicker restoration to customers in the event of outages
 Maintain EMS on the latest supported hardware and software, which preserves

manufacturers support through maintenance agreements
 Safeguard the reliability of networks and therefore the Company’s ability to

effectively operate EMS, provide timely and accurate regulatory reporting, and
provide customer facing outage information during storms

 Without an upgrade to supported levels of networking hardware and software,
National Grid will not be able to deploy security patches, leaving National Grid
vulnerable to cyber threats and at risk of NERC CIP non-compliance

 Accommodate increasing requirement for electric system data driven by
Distributed Generation program growth

Project Description

This investment will deliver the following:

 Configure, test, and deploy hardware to refresh the EMS application
infrastructure purchased under “INVP 4568-EMS Lifecycle Hardware and
Software Upgrade” for Quality Assurance (QA) and production environments

 Configure, test and deploy hardware to refresh the CNI Networking assets
purchased under “INVP 4570-Tech Services-Network Equipment Lifecycle
Replacements” for test and production environments in the CNI Data Centers,
Communications rooms, Operations Centers, and Support areas across the
National Grid service territory in New York and New England as per the approved
design

 Upgrade the current EMS application from version 5.5 to the current and
supported release v9.2

 Purchase and deploy additional hardware required to perform the EMS
application upgrade and required to meet Regulatory/Compliance needs

 Development and testing of the interfaces (PI Historian, Energy Accounting
System, Thin Client) in scope

 Demonstrate successful testing of the data conversion and migration of legacy
database and displays

 Testing of end-to-end system connectivity and solution setup
 Perform end to end and performance testing before Go-Live
 Demonstrate successful Disaster Recovery testing
 Change Management and Training support
 Complete Service Transition into production to the CNI IT team
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 Roll out the following solution to the Control Centers

This project will be delivered using National Grid US CNI, Information Technology, and
Verizon resources.

Benefits Summary

Benefits of this investment include:

 Ready the CNI data centers and associated Wide Area Network infrastructure to
support the refreshed system

 Provide increased capacity of the EMS databases to accommodate future growth
in National Grid territories receiving Supervisory Control and Data Acquisition
(SCADA) data. This helps National Grid stay compliant with regulatory
requirements to share transmission SCADA data with regional Independent
System Operators (ISOs) and interconnecting utilities

 Increase the reliability and integrity of the EMS application and CNI networks in
New York and New England

 Deliver increased capacity in the EMS application to capture information from
new devices, particularly distributed generation

 Provide quicker restoration to customers in the event of outages
 Prevent network outages which would impact regulatory availability requirements
 Provide a more robust network security environment, which allows National Grid

to continue meeting the North American Electric Reliability Corporation Critical
Infrastructure Protection (NERC CIP) requirements

 Mitigate risks associated with unsupported hardware and software affecting
National Grids ability to effectively monitor, operate and control the electric bulk
power supply systems

Business and Customer Issues

There are no significant business issues beyond what has been described elsewhere.

Alternatives

Alternative 1: Delay the Project
This alternative is not a viable option, because it puts the existing system at risk of
system failure from operational failure or security compromise. Operating system
security patches will be unavailable for workstations and servers after January 2020,
with potential for regulatory compliance failure and exposure to security vulnerabilities.
Existing hardware is not available to purchase as replacements for failed equipment.
Support contracts are not available for much of the existing system equipment. The
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existing application software is not current with the vendor baseline and a new version
requires operating system and hardware upgrades. The system must be upgraded to
support grid modernization projects scheduled for 2019-2020.

Alternative 2: Move forward with a Software only project, without new Hardware
This alternative is not a viable option. A current version of vendor application software
requires hardware and operating system upgrades.

Alternative 3: Move forward with a new Hardware only project, without new
Software
This is not a viable option. Application software must be upgraded to expand the
database and software capability required for ongoing projects. Additional cost would be
required to downgrade operating systems and pay the application vendor to port
software to the newer hardware. The existing software does not support the grid
modernization initiatives.

Safety, Environmental and Project Planning Issues

There are no significant issues beyond what has been described elsewhere.

Execution Risk Appraisal

Permitting

N/A
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Investment Recovery

3.10.1 Investment Recovery and Regulatory Implications

Recovery will occur at the time of the next rate case for any operating company
receiving allocations of these costs.

3.10.2 Customer Impact

N/A

3.10.3 CIAC / Reimbursement

N/A

Financial Impact to National Grid

3.11.1 Cost Summary Table

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

2019/20 2020/21 2021/22 2022/23 2023/24 2024/25

CapEx 11.355 6.538 1.416 0.000 0.000 0.000 0.000 19.309

OpEx 2.124 1.442 0.720 0.000 0.000 0.000 0.000 4.286

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 13.479 7.980 2.136 0.000 0.000 0.000 0.000 23.595

INVP 4914

Capex:

S007766

EMS Lifecycle Hardware and

Software Upgrade

Est Lvl (e.g.

+/- 10%)

Prior Yrs Total

Current Planning Horizon

Project

Number Project Title

Project

Estimate

Level (%) Spend ($M)
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3.11.2 Project Budget Summary Table

3.11.3 Cost Assumptions

This estimate was developed in 2019 using the standard IS estimating methodology
which includes a reassessment of project resource needs for a multi-year basis.
Examples of these resource needs include hardware, software, internal and contract
labor required to deliver the project. The accuracy level of estimate for each project is
identified in Table 3.11.1

3.11.4 Net Present Value / Cost Benefit Analysis

This is not an NPV project.

NPV Summary Table

N/A

NPV Assumptions and Calculations

N/A

3.11.5 Additional Impacts

None

Project Costs per Business Plan

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 11.355 6.960 0.919 0.000 0.000 0.000 0.000 19.234

OpEx 2.124 2.122 1.364 0.000 0.000 0.000 0.000 5.610

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 13.479 9.082 2.283 0.000 0.000 0.000 0.000 24.844

Variance (Business Plan-Project Estimate)

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.000 0.422 (0.497) 0.000 0.000 0.000 0.000 (0.075)

OpEx 0.000 0.680 0.644 0.000 0.000 0.000 0.000 1.324

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 1.102 0.147 0.000 0.000 0.000 0.000 1.249

Prior Yrs

(Actual)

Current Planning Horizon

Current Planning Horizon

Prior Yrs

(Actual)
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Statements of Support

3.12.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department Phil LaVallee Director

IT Business Partner (BP) Bob Lorkiewicz Director

Program Delivery Management (PDM)
Michelle
McNaught

Program Delivery Director

IT Finance Richard Quirk Manager

IT Regulatory Dan DeMauro Director

Digital Risk and Security (DR&S) Peter Shattuck Lead Architect Security

Service Delivery (RTB) Mark Mirizio Manager

Enterprise Architecture Svetlana Lyba Director

3.12.2 Reviewers

The reviewers have provided feedback on the content/language of the paper.

Function Individual
Regulatory Harvey, Maria
Jurisdictional Delegate - Electric NE Easterly, Patricia
Jurisdictional Delegate - Electric NY Harbaugh, Mark A.
Jurisdictional Delegate – FERC Hill, Terron
Procurement Chevere, Diego

4 Appendices

Sanction Request Breakdown by Project

$M

INVP

4914

Capex:

S007766

CapEx 15.384

OpEx 2.733

Removal

Total 18.117
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Project Cost Breakdown

NPV Summary

N/A

Customer Outreach Plan

N/A

Cost Category

Value of

Work to Date

(VOWD)

Forecast to

Complete

(FTC)

Forecast At

Completion

(FAC=VOWD+FTC)

Name of Firm(s) providing

resources

1.372 3.690 5.062

0.324 0.189 0.513

- -

- -

0.000 0.434 0.434

- -

- -

- -

- -

2.762 3.249 6.011

4.459 7.562 12.020

3.549 1.314 4.863

- -

Software 0.380 - 0.380

Risk Margin 1.244 1.244

AFUDC 0.254 1.498 1.752

Other 0.746 2.591 3.336

9.387 14.208 23.595

Project Cost Breakdown $ (millions)

sub-category

Personnel

NG Resources

SDC Time & Materials

SDC Fixed-Price

All other personnel

TOTAL Personnel Costs

Hardware
Lease

Purchase

TOTAL Costs
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Benefiting Operating Companies

The following companies will benefit from this program.

IT Ongoing Operational Costs (RTB):

This project will impact Service Delivery CNI IT Budget ongoing operations support
costs as per the following table. These are also known as Run the Business (RTB)
costs (in thousands).

Other Appendices

N/A

SAP Alloc. Code SAP Co./Seg Company Description Capex T&D O&M
Total T&D

Expenditures
%

T-186 5210E Niagara Mohawk Power Corp.- Electric Distr. 292,980,918 312,691,342 605,672,261 20.04%

T-186 5210T Niagara Mohawk Power Corp. - Transmission 210,200,447 224,341,777 434,542,224 14.38%

T-186 5310E Massachusetts Electric Company 328,110,189 1,046,066,794 1,374,176,983 45.48%

T-186 5310T Massachusetts Electric Company (Transmission) 4,932,555 15,725,760 20,658,315 0.68%

T-186 5320E Nantucket Electric Company 4,737,476 9,207,832 13,945,308 0.46%

T-186 5360E Narragansett Electric Company 109,163,408 92,177,717 201,341,125 6.66%

T-186 5360T Narragansett Electric Company (Transmission) 30,397,425 25,667,626 56,065,051 1.86%

T-186 5410T New England Power (Transmission) 211,490,445 104,064,002 315,564,447 10.44%

Totals 3,021,965,714 100.00%

INV ID:
Date RTB Last

Forecasted
01/29/2019

Investment Name:

Project Manager: PDM:

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Total

FY 20/21 FY 21/22 FY 22/23 FY 23/24 FY 24/25

Last Sanctioned Net Impact to RTB

Last Sanction IS Net Impact to RTB 386.2 861.1 932.8 1,038.1 1,038.1 4,256.3

Last Sanction Business Net Impact to RTB -

Last Sanction Total Net Impact to RTB 386.2 861.1 932.8 1,038.1 1,038.1 4,256.3

Planned/Budgeted Net Impact to RTB

IS Investment Plan Net Impact to RTB 386.2 861.1 932.8 1,038.1 1,038.1 4,256.3

Business Budgeted Net Impact to RTB -

Currently Forecasted Net Impact to RTB

IS Funded Net Impact to RTB Forecasted at Go-Live 344.4 1,300.6 1,375.2 1,375.2 1,375.2 5,770.8

Business Funded Net Impact to RTB Forecasted at Go-Live - - - - - -

Variance to Planned/Budgeted Net Impact to RTB

IS Investment Plan Net Impact to RTB Variance 41.8 (439.5) (442.4) (337.1) (337.1) (1,514.5)

Business Budgeted Net Impact to RTB Variance - - - - - -

All figures in $ thousands

Lynn McLaren

all figures in $ thousands

4914

Michelle McNaught

EMS Lifecycle Hardware and Software Upgrade
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Title: W asteDisposalTracking SanctionPaper#:

Project#:

Capex#:
INVP 4926

N/A

SanctionType: Closure

Operating
Company:

NationalGridUSA Svc. Co. DateofRequest: 9/6/2019

Author: Damiano, Lori Sponsor(s) : Mills, Jeannette

SnrVP SafetyHealth
& Environment

SnrIT BA IS Projects

UtilityService: IT ProjectManager: Cleary, Sarah

ExecutiveSummary

Note:Thelatestsanctionamountwas M.

ThispaperispresentedtocloseINVP 4926. Thetotalspendwas$0.000M. Theoriginalsanctionedamount
forthisprojectwas$0.138M at+ /- 10% .

ProjectSummary

ThismandatedprojectmeetstherequirementsforRegulatoryMandate40CFR Parts239-258;260-273.
Storageanddisposalofhazardouswastesoruniversalwastesfrom thecompanyisacomplianceobligation.
TheseactivitiesareregulatedbymultipleFederal, State, andlocallaws, includingtherequirementsaround
accuraterecordkeeping. Thisprojectwasestablishedtogatherandreview architectureandbusiness
requirementsforthevendorChemicalSafetyforuseoftheirEnvironmentalManagementSystems(EMS)
softwaresystem withadesignallowingfutureuseofthissoftwarewithoutimpactstoanychangesorupdates
thatNationalGridmaymaketodesktopsemployeesuse.

ScheduleVarianceTable

ScheduleVariance

ProjectGrade- ReadytouseDate 6/3/2019

ActualReadytouseDate 7/30/2019

ScheduleVariance 0year(s) , 1month(s) , 27day(s)

CostSummaryTable

ProjectSanctionSummary($M)

Breakdown TotalActual
Spend

OriginalProject
Sanction
Approval

Variance
(Over) /Under

Capex 0.000 0.000 0.000

Opex 0.000 0.138 0.138

1
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Removal 0.000 0.000 0.000

Total 0.000 0.138 0.138

CostVarianceAnalysis

FinalCostbyProject

ActualSpending($M) vs. Sanction($M)

Project Breakdown TotalActual
Spend

OriginalProject
Sanction
Approval

Variance
(Over) /Under

5353 Capex 0.000

Opex 0.138 0.138

Removal 0.000

Total 0.000 0.138 0.138

ProjectSanctionSummary($M)

Breakdown TotalActual
Spend

OriginalProject
Sanction
Approval

Variance
(Over) /Under

Total Capex 0.000 0.000 0.000

Opex 0.000 0.138 0.138

Removal 0.000 0.000 0.000

Total 0.000 0.138 0.138

Improvements/LessonsLearned

1. Negative:Afterdelayedstartup, contractsandexpectationsshouldbereviewedwithvendorand
refreshedasneeded. Review expectationswithVendor(costs, timelines, etc.

1. Action:Review expectationswithVendor(costs, timelines, etc) .
2. Stage:StartUp
3. Area:Approval
4. RootCause:Vendor

2. Positive:ARB review processprovidesandearlyview tothepotentialsuccessofthesolution.
1. Action:Continuewithearlyarchitecturereview
2. Stage:StartUp
3. Area:Communications
4. RootCause:Vendor

3. Negative:Negotiationswiththevendordidnotincludevendorlegalparticipationandstalled/ended
vendorengagement.

1. Action:Setexpectationswithvendorsregardingexpectationsforengagement.
2. Stage:StartUp
3. Area:Approval
4. RootCause:Vendor

CloseoutActivities

ACTIVITY COMPLETED
Allworkhasbeencompletedinaccordancewithall
NationalGridpolicies

Yes No

GateE checklistcompleted(appl. onlytoCCD) Yes N / A

Allrelevantcostshavebeenchargedtoproject Yes No

Allworkordersandfundingprojectshavebeen
closed

Yes No

2
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Allunusedmaterialhavebeenreturned Yes No

Allas-builtshavebeencompleted Yes No

Alllessonslearnedhavebeenenteredappropriately
intothelessonlearneddatabase

Yes No

StatementofSupport

Departm ent Individual Responsibilities

BusinessDepartment W illard, CharlesF. BusinessRepresentative

BusinessPartner(BP) Lorkiewicz, RobertJ. RelationshipManager

Program DeliveryManagement
(PDM)

Mcnaught, Michelle Program DeliveryDirector

IT Finance Harris, Michelle Manager

IT Regulatory Gill, ThomasF. Manager

DigitalRiskandSecurity(DR& S) Simkin, Diana Manager

ServiceDelivery Mirizio, Mark PrincipalAnalyst

ARB Verification Lyba, Svetlana Director

EnterprisePortfolioManagement Cronin, Daniel Analyst

Reviewers

F uncti o n I nd i v i d u a l

Regulatory Mancinelli, LauriA.

JurisdictionalDelegate- ElectricNE Easterly, Patricia

JurisdictionalDelegate- ElectricNY Harbaugh, MarkA.

JurisdictionalDelegate- FERC Hill, Terron

JurisdictionalDelegate- GasNE Smith, Amy

JurisdictionalDelegate- GasNY W olf, Don

Procurement Chevere, Diego

3
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Decisions

TheUS ITSC SanctioningCommitteeandExecutiveSponsorhasreviewedandapprovedthispaper.

Signature________________________________________________

Date______________________________

PremjithSingh

VP IT EPMO
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Appendix

N/A

5
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Closure Paper

Page 1 of 4
Closure Template Oct 2018v3
Uncontrolled When Printed

Title:
Process Automation
Implementation

Sanction Paper #: USSC-18-149C

Project #: INVP 4941 (S007828) Sanction Type: Closure

Operating
Company:

National Grid USA Svc. Co. Date of Request: 3/26/2019

Author:
Baseer Ahmad /
Suresh Muthiravilayil

Sponsor:
John Gilbert,
Global Head IS
Service Delivery

Utility Service: IT Project Manager: Jeffrey Dailey

1 Executive Summary

This paper is presented to close INVP 4941. The total spend was $1.146M. The
original sanctioned amount for this project was $1.090M at +/- 10%.

2 Project Summary

This project delivered National Grid’s Process Automation platform. Process Automation
auomates tasks & functions and improves process execution accuracy. Using the output
of the related Feasibility & Analysis study, the current project delivers the environment
and configures the pre-defined use cases for the following business areas: Procure to
Pay, Account Maintenance and Operations, Billing, Credit & Collections and Payment
Processing.

3 Variance Analysis

Cost Summary Table

Cost Variance Analysis

 Project cost variance is within tolerance.
 Contributors to variance:

o Additional System Integrator scope
o Challenges/Delays in building out new Virtual Desktop (VDI) infrastructure,

including Verizon Firewall changes in support of same

Schedule Variance Table
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Schedule Variance Explanation

 Delay in building out National Grid’s strategic cloud node (secondary location) to
host a disaster recovery solution for virtual desktops used by Process
Automation.

 Delay in implementation of required network changes by ecosystem partner.

4 Final Cost by Project

5 Improvements / Lessons Learned/Root Cause

 2018-LL-611 Project must have clear insight into National Grid's cloud strategy /
road map to take the appropriate course of action.

6 Closeout Activities

The following closeout activities have been completed..

Activity Completed

All work has been completed in accordance with all
National Grid policies

Yes No

Gate E checklist completed (appl. only to CCD) Yes N/A

All relevant costs have been charged to project Yes No

All work orders and funding projects have been
closed

Yes No

All unused materials have been returned Yes No
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All IT Service Transition activities have been
completed

Yes No

All lessons learned have been entered appropriately
into the IT Knowledge Management Tool (KMT)
lesson learned database

Yes No

7 Statements of Support

7.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities
Business Department Mike Zinsmeyer Business Representative
Business Partner (BP) Joel Semel Relationship Manager
Program Delivery Management (PDM) Jeff Dailey Program Delivery Director
IT Finance Michelle Harris Manager
IT Regulatory Dan DeMauro Director
Digital Risk and Security (DR&S) Peter Shattuck Director
Service Delivery Mark Mirizio Manager
Enterprise Architecture Joe Clinchot Director

7.2 Reviewers

The reviewers have provided feedback on the content/language of the paper.

Function Individual
Regulatory Harvey, Maria
Jurisdictional Delegate - Electric NE Easterly, Patricia
Jurisdictional Delegate - Electric NY Harbaugh, Mark A.
Jurisdictional Delegate - FERC Hill, Terron
Jurisdictional Delegate - Gas NE Currie, John
Jurisdictional Delegate - Gas NY Wolf, Don
Procurement Chevere, Diego
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8 Decisions

I approve this paper.

Signature………………………………………………..Date………………

David H. Campbell, Vice President ServCo Business Partnering, USSC Chair
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US Sanction Paper
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Title: S4 Roadmap Sanction Paper #:

Project #:
INVP 4957
Capex: S007575

Sanction Type: Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 3/18/2019

Author / NG
Representative:

Anil Garg / Ella Weisbord Sponsor:
Alejandro Mango, VP
Finance Excellence

Utility Service: IT Project Manager: Samir Parikh

1 Executive Summary

Sanctioning Summary

This paper requests sanction of INVP4957 in the amount of $3.015 M with a tolerance
of +/- 10% Feasibility and Analysis.

This sanction amount is $3.015 M broken down into:
$0.000M Capex
$3.015M Opex
$0.000M Removal

Project Summary

This project will conduct a feasibility study to analyze National Grid’s current SAP
landscape and assess high level requirements for transitioning to SAP’s next generation
platform, S/4 HANA. This platform is built on a modern in-memory database and offers
personalized user experiences through SAP Fiori. During this roadmap and technical
discovery, the National Grid team, with support from PWC, will build the foundation and
path forward. In addition, this project will work toward defining key improvement
opportunities in areas such as Code Block redesign, Account Reconciliation
improvements, Journal Entry automation of end-to-end process, and improved reporting

Summary of Projects

Associated Projects

N/A

Project Number
Project Type

(Elec only)
Project Title

Estimate Amount

($M)

INVP 4957

Capex: S007575 S4 Roadmap 3.015

Total 3.015
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Prior Sanctioning History

N/A

Next Planned Sanction Review

Date (Month/Year) Purpose of Sanction Review
June 2020 Project Closure Sanction

Category

Category Reference to Mandate, Policy, NPV, or Other

Mandatory

Policy- Driven

Justified NPV

Other

This project will support National Grid Information
Technology policy to keep business critical platform
under support from software provider.

Asset Management Risk Score

Asset Management Risk Score: 35

Primary Risk Score Driver: (Policy Driven Projects Only)

Reliability Environment Health & Safety Not Policy Driven

Complexity Level

High Complexity Medium Complexity Low Complexity N/A

Complexity Score: N/A
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Process Hazard Assessment

A Process Hazard Assessment (PHA) is required for this project:

Yes No

Business Plan

Business Plan
Name & Period

Project included
in approved

Business Plan?

Over / Under Business
Plan

Project Cost
relative to
approved
Business
Plan ($)

IT Investment
Plan FY20 - 24

Yes No Over Under NA

If cost > approved Business Plan how will this be funded?

N/A

Current Planning Horizon

Key Milestones

Milestone Target Date: (Month Year)
Start Up December 2018
Project Sanction March 2019
Project Closure June 2020

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M Prior Yrs 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

OpEx 0.825 2.190 0.000 0.000 0.000 0.000 0.000 3.015

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

CIAC/Reimbursement 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.825 2.190 0.000 0.000 0.000 0.000 0.000 3.015

Current Planning Horizon
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Resources, Operations and Procurement

Resource Sourcing

Engineering & Design Resources
to be provided

Internal Contractor

Construction/Implementation
Resources to be provided

Internal Contractor

Resource Delivery

Availability of internal resources
to deliver project:

Red Amber Green

Availability of external resources
to deliver project:

Red Amber Green

Operational Impact

Outage impact on network system: Red Amber Green

Procurement Impact

Procurement impact on network
system:

Red Amber Green

Key Issues (include mitigation of Red or Amber Resources)

N/A

Climate Change

Contribution to National Grid’s 2050 80%
emissions reduction target:

Neutral Positive Negative

Impact on adaptability of network for
future climate change:

Neutral Positive Negative

List References

N/A
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2 Decisions

I:

(a) APPROVE this paper and the investment of $ 3.015M and a tolerance of +/-10%
for the purposes of Feasibility and Analysis

(b) NOTE that Sameer Parikh is the Project Manager and has the approved financial
delegation to undertake the activities stated in (a).

Signature………………………………………………..Date………………

Premjith Singh, VP IT Tower Lead – Gas Business Partner
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3 Sanction Paper Detail

Title: S4 Roadmap Sanction Paper #:

Project #:
INVP 4957
Capex: S007575

Sanction Type: Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 3/18/2019

Author / NG
Representative:

Anil Garg / Ella Weisbord Sponsor:
Alejandro Mango, VP
Finance Excellence

Utility Service: IT Project Manager: Samir Parikh

Background

National Grid uses SAP ERP as its Backoffice platform supporting various functions,
including Finance, Payroll, Human Resources and Supply Chain. SAP has designated
the end of life date for the version of the platform currently deployed at National Grid.
Therefore, National Grid is undertaking an effort to determine the best path forward to
transition onto the next generation SAP platform, S4/HANA.

This project will conduct a feasibility study to analyze National Grid’s current SAP
landscape and assess high level requirements for transitioning to SAP’s next generation
platform, S/4 HANA. This platform is built on a modern in-memory database and offers
personalized user experiences through SAP Fiori. During this roadmap and technical
discovery, the National Grid team, with support from PWC, will build the foundation and
path forward.

In addition, this project will work toward defining key improvement opportunities in such
areas as

1. Code Block: Redesign chart of accounts to drive consistency and simplicity
2. Account Reconciliations: Determine path forward and explore new applications
3. Journal Entries: Automation of end-to-end process with limited manual entry
4. Process Automation: Identify automation opportunities to implement now and in

the future, which would include automation opportunities which might exist to
support National Grid's Digital Close initiative

5. Power Plan: Improve interface to SAP and reposition as sub-ledger
6. Reporting: Provide better access to data with more meaningful KPIs and business

drivers
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Drivers

The main driver for this investment is National Grid’s need to stay compliant with vendor
(SAP) software requirements.

Project Description

This phase of the project will support the 12 work-week review in collaboration with
PWC. Based on the discoveries done in this phase, the project will deliver:
 Capability analysis and target state scope
 SAP solutions and option analysis, including integration to non-SAP solution
 Instance strategy
 Roadmap and deployment sequence
 Cost, benefit and effort estimates (including review of the depreciation

consideration of the current NG SAP asset)
 Stakeholder presentation(s)

Benefits Summary

The main benefits of this projects are:
 Longer term technology alignment and reuse leading to lower project cost and

RTB in the future
 Supportability of the solution
 Reduced regret cost in the future

Business and Customer Issues

There are no significant business issues beyond what has been described elsewhere.

Alternatives

Alternative 1: Do nothing.
This no-cost alternative will cause significant risk. National Grid use SAP platform
as main back office system and have to move to the new platform suggested by
vendor by 2025 to stay in support. Doing it with internal resources will increase risk
and will impact the delivery negatively.

Indicative cost: Was not assessed as the alternative was not acceptable

Rejected: Significant risk for critical application
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Safety, Environmental and Project Planning Issues

There are no significant issues beyond what has been described elsewhere.

Execution Risk Appraisal

N/A

Permitting

N/A

Investment Recovery

3.10.1 Investment Recovery and Regulatory Implications

Recovery will occur at the time of the next rate case for any operating company
receiving allocations of these costs

3.10.2 Customer Impact

N/A

3.10.3 CIAC / Reimbursement

N/A

Financial Impact to National Grid

3.11.1 Cost Summary Table

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

2019/20 2020/21 2021/22 2022/23 2023/24 2024/25

CapEx 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

OpEx 0.825 2.190 0.000 0.000 0.000 0.000 0.000 3.015

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.825 2.190 0.000 0.000 0.000 0.000 0.000 3.015

INVP 4957

Capex: S007575
S4 Roadmap Est Lvl (+/- 10%)

Prior Yrs Total

Current Planning Horizon

Project Number Project Title

Project Estimate

Level (%) Spend ($M)
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3.11.2 Project Budget Summary Table

3.11.3 Cost Assumptions

3.11.4 Net Present Value / Cost Benefit Analysis

NPV Summary Table

N/A

NPV Assumptions and Calculations

3.11.5 Additional Impacts

Project Costs per Business Plan

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

OpEx 0.825 2.190 0.000 0.000 0.000 0.000 0.000 3.015

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.825 2.190 0.000 0.000 0.000 0.000 0.000 3.015

Current Planning Horizon

Prior Yrs

(Actual)

Variance (Business Plan-Project Estimate)

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

OpEx (0.825) 0.000 0.000 0.000 0.000 0.000 0.000 (0.825)

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan (0.825) 0.000 0.000 0.000 0.000 0.000 0.000 (0.825)

Prior Yrs

(Actual)

Current Planning Horizon
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Statements of Support

3.12.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department William Donoghue Business Representative
Business Partner (BP) Joel Semel Relationship Manager
Program Delivery Management (PDM) Samir Parikh Program Delivery Director

IT Finance Michele Harris Manager

IT Regulatory Daniel DeMauro Director

Digital Risk and Security (DR&S) Elaine Wilson Director

Service Delivery Mark Mirizio Manager

Enterprise Architecture Joe Clinchot Director

3.12.2 Reviewers

The reviewers have provided feedback on the content/language of the paper.

Function Individual
Regulatory Harvey, Maria
Jurisdictional Delegate - Electric NE Easterly, Patricia
Jurisdictional Delegate - Electric NY Harbaugh, Mark A.
Jurisdictional Delegate - FERC Hill, Terron
Jurisdictional Delegate - Gas NE Currie, John
Jurisdictional Delegate - Gas NY Wolf, Don
Procurement Chevere, Diego
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4 Appendices

Sanction Request Breakdown by Project

N/A

Project Cost Breakdown

N/A

Other Appendices

N/A

NPV Summary

N/A

Customer Outreach Plan

N/A
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Benefiting Operating Companies

Benefiting Operating Companies Business Area State
Niagara Mohawk Power Corp.- Electric Distr. Electric Distribution NY
Massachusetts Electric Company Electric Distribution MA
KeySpan Energy Delivery New York Gas Distribution NY
KeySpan Energy Delivery Long Island Gas Distribution NY
Boston Gas Company Gas Distribution MA
Narragansett Electric Company Electric Distribution RI
Niagara Mohawk Power Corp. - Transmission Transmission NY
Niagara Mohawk Power Corp. - Gas Gas Distribution NY
New England Power Company – Transmission Transmission MA, NH, RI, VT
KeySpan Generation LLC (PSA) Generation NY
Narragansett Gas Company Gas Distribution RI
Colonial Gas Company Gas Distribution MA
Narragansett Electric Company – Transmission Transmission RI
National Grid USA Parent Parent Company
Nantucket Electric Company Electric Distribution MA
NE Hydro - Trans Electric Co. Inter Connector MA,NH
KeySpan Energy Development Corporation Non-Regulated NY
KeySpan Port Jefferson Energy Center Generation NY
KeySpan Services Inc. Service Company Service Company
KeySpan Glenwood Energy Center Generation NY
Massachusetts Electric Company – Transmission Transmission MA
NG LNG LP Regulated Entity Gas Distribution MA, NY, RI
KeySpan Energy Corp. Service Company Service Company

IT Ongoing Operational Costs (RTB):

N/A
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Title:
Annual HR & Payroll
Mandatory Service Pack
Upgrade (HRSP) - FY19

Sanction Paper #: USSC-18-292v2

Project #:
INVP 4965
Capex: S007958

Sanction Type: Closure

Operating
Company:

National Grid USA Svc. Co. Date of Request: Select meeting date

Author / NG
Representative:

Anil Garg / Ella Weisbord Sponsor:
Christopher
McConnachie, VP
Finance Services

Utility Service: IT Project Manager: Samir Parikh

1 Executive Summary

This paper is presented to close INVP 4965. The total spend was $1.126M. The
original sanctioned amount for this project was $1.377M at +/- 10%.

2 Project Summary

This project provides a funding base and governance structure that allows the
Information Technology (IT) organization to effectively deliver needed updates to the US
SAP application portfolio in order to comply with federal, state, and local government
requirements.

3 Variance Analysis

Cost Summary Table

Title Breakdown
Total Actual

Spend

Original Project

Sanction Approval
Variance

(Over) / Under

Capex 0.860 1.126 0.266

Opex 0.266 0.251 (0.015)

Removal 0.000 0.000 0.000

Total 1.126 1.377 0.251

Project Sanction Summary ($M)

Annual HR & Payroll Mandatory

Service Pack Upgrade (HRSP) - FY19
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Cost Variance Analysis

This project was delivered under budget because we chose not to implement the
December HR patches and we did not encounter any post go-live performance issues
as in years past.

This project budgeted $0.036 for the analysis and implementation of the December
2018 HR patches which were released after the project go-live. Upon analysis of the
notes in December it was determined that they were not required to be implemented in
FY 2019 and would be implemented with the FY 2020 HRSP project.

This project also budgeted $0.217K in risk due to past HRSP upgrade projects
experiencing performance issues post go-live requiring the project to extend the Post
Go Live Support (PGLS) period as well as extending resources to support identification
and resolution of the issues. This project did not experience any post go-live
performance issues and closed the PGLS period as planned after two weeks and
therefor did not need the full risk budget.

Schedule Variance Table

Schedule Variance Explanation
N/A.

4 Final Cost by Project

12/10/2018

12/10/2018

Schedule Variance - 0 years, 0 months, 0 days

Schedule Variance

Project Grade - Ready for Use Date

Actual Ready for Use Date

Project Breakdown
Total Actual

Spend

Original Project

Sanction Approval
Variance

(Over) / Under

Capex 0.860 1.126 0.266

Opex 0.266 0.251 (0.015)

Removal 0.000 0.000 0.000

Total 1.126 1.377 0.251

INVP 4965

Capex: S007958

Actual Spending ($M) vs. Sanction ($M)
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5 Improvements / Lessons Learned/Root Cause

 LL-2019-XXX
 LL-2019-XXX

6 Closeout Activities

The following closeout activities have been completed.

Activity Completed

All work has been completed in accordance with all
National Grid policies

Yes No

Gate E checklist completed (appl. only to CCD) Yes N/A

All relevant costs have been charged to project Yes No

All work orders and funding projects have been
closed

Yes No

All unused materials have been returned Yes No

All IT Service Transition activities have been
completed

Yes No

All lessons learned have been entered appropriately
into the IT Knowledge Management Tool (KMT)
lesson learned database

Yes No

7 Statements of Support

Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities
Business Department Tom LaVeck Business Representative
Business Partner (BP) Joel Semel Relationship Manager
Program Delivery Management (PDM) Samir Parikh Program Delivery Director
IT Finance Michelle Harris Manager
IT Regulatory Dan DeMauro Director
Digital Risk and Security (DR&S) Elaine Wilson Director
Service Delivery Mark Mirizio Manager
Enterprise Architecture Joe Clinchot Director
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Reviewers

The reviewers have provided feedback on the content/language of the paper.

Function Individual
Regulatory Harvey, Maria
Jurisdictional Delegate - Electric NE Easterly, Patricia
Jurisdictional Delegate - Electric NY Harbaugh, Mark A.
Jurisdictional Delegate - FERC Hill, Terron
Jurisdictional Delegate - Gas NE Currie, John
Jurisdictional Delegate - Gas NY Wolf, Don
Procurement Chevere, Diego
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8 Decisions

I approve this paper.

Signature………………………………………………..Date………………

David H. Campbell, Vice President ServCo Business Partnering, USSC Chair
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Title:
Annual HR & Payroll
Mandatory Service Pack
Upgrade (HRSP) - FY19

Sanction Paper #: USSC-18-292v2

Project #:
INVP 4965
Capex: S007958

Sanction Type: Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 11/13/2018

Author / NG
Representative:

Diane Beard / Ella Weisbord Sponsor:
Christopher
McConnachie, VP
Finance Services

Utility Service: IT Project Manager: Samir Parikh

1 Executive Summary

Sanctioning Summary

This paper requests sanction of project INVP4965 in the amount of $1.377M with a
tolerance of +/- 10% for the purposes of Full Implementation.

This sanction amount is $1.377M broken down into:
$1.126M Capex
$0.251M Opex
$0.000M Removal

Project Summary

This project provides a funding base and governance structure that allows the
Information Technology (IT) organization to effectively deliver needed updates to the US
SAP application portfolio in order to comply with federal, state, and local government
requirements.

Summary of Projects

Associated Projects

N/A

Project

Number
Project Title

Estimate Amount

($M)

INVP 4965 US SAP: Annual HR Payroll Mandatory Service Pack Upgrade FY19 1.377

Total 1.377
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Prior Sanctioning History

Next Planned Sanction Review

Date (Month/Year) Purpose of Sanction Review
June 2019 Project Closure Sanction

Category

Category Reference to Mandate, Policy, NPV, or Other

Mandatory

Policy- Driven

Justified NPV

Other

This project funds a budget for the 2018/19 fiscal year
that will be managed by the Project Delivery Team and
Business Process Support (BPS) to ensure timely
delivery of upgrade components for the HR modules
which include the required tax, payroll, legal, and
regulatory reporting changes throughout the year.

Asset Management Risk Score

Asset Management Risk Score: ___49__

Primary Risk Score Driver: (Policy Driven Projects Only)

Reliability Environment Health & Safety Not Policy Driven

Date
Governance

Body
Sanctioned

Amount

Potential
Project

Investment

Sanction
Type

Potential
Investment
Tolerance

9/4/18 USSC $0.402M $1.377M Sanction 10%
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Complexity Level

High Complexity Medium Complexity Low Complexity N/A

Complexity Score: __19_

Process Hazard Assessment

A Process Hazard Assessment (PHA) is required for this project:

Yes No

Business Plan

Business Plan
Name & Period

Project included
in approved

Business Plan?

Over / Under Business
Plan

Project Cost
relative to
approved
Business
Plan ($)

IS Investment
Plan FY18 - 19

Yes No Over Under NA $0.000

If cost > approved Business Plan how will this be funded?

N/A

Current Planning Horizon

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M Prior Yrs 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.000 1.126 0.000 0.000 0.000 0.000 0.000 1.126

OpEx 0.000 0.251 0.000 0.000 0.000 0.000 0.000 0.251

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

CIAC/Reimbursement 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 1.377 0.000 0.000 0.000 0.000 0.000 1.377

Current Planning Horizon
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Key Milestones

Milestone Target Date: (Month Year)
Start Up August 2018
Partial Sanction September 2018
Begin Requirements and Design September 2018
Project Sanction November 2018
Begin Development and Implementation November 2018
Move to Production / Last Go Live March 2019
Project Closure June 2019

Resources, Operations and Procurement

Resource Sourcing

Engineering & Design Resources
to be provided

Internal Contractor

Construction/Implementation
Resources to be provided

Internal Contractor

Resource Delivery

Availability of internal resources
to deliver project:

Red Amber Green

Availability of external resources
to deliver project:

Red Amber Green

Operational Impact

Outage impact on network system: Red Amber Green

Procurement Impact

Procurement impact on network
system:

Red Amber Green

Key Issues (include mitigation of Red or Amber Resources)

N/A
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Climate Change

Contribution to National Grid’s 2050 80%
emissions reduction target:

Neutral Positive Negative

Impact on adaptability of network for
future climate change:

Neutral Positive Negative

List References

N/A
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2 Decisions

I:

(a) APPROVE this paper and the investment of $1.377M and a tolerance of +/-10%
for the purposes of Development and Implementation.

(c) NOTE that Samir Parikh is the Project Manager and has the approved financial
delegation.

Signature………………………………………………..Date………………

David H. Campbell, Vice President ServCo Business Partnering, USSC Chair
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3 Sanction Paper Detail

Title:
Annual HR & Payroll
Mandatory Service Pack
Upgrade (HRSP) - FY19

Sanction Paper #: USSC-18-292v2

Project #:
INVP 4965
Capex: S007575

Sanction Type: Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 11/13/2018

Author / NG
Representative:

Diane Beard / Ella Weisbord Sponsor:
Christopher
McConnachie, VP
Finance Services

Utility Service: IT Project Manager: Samir Parikh

Background

SAP releases an annual support pack update for components of its HR modules.

Required updates include the following:
 Tax changes
 Payroll modifications
 Legal and regulatory reporting changes
 Considerations required to produce year end employee wage statements (W-2s)
 Tax table changes for correctly processing payroll and required earnings

withholdings
 Revised tax withholding tables
 New annual maximum withholding requirements
 All associated legal and regulatory compliance or reporting considerations for

employee and company labor governmental reporting

The annual HR support packs contain updates for the close out Quarterly Employer Tax
Reporting and current calendar year reporting cycle and for staging the requisite
changes for the subsequent calendar year reporting cycle.

These are mandatory annual changes requested by federal and state agencies, such as
the Internal Revenue Services (IRS) and various state Departments of Finance, as well
as different municipalities which must be applied to the SAP core solution in order to
properly reflect employee wages, employee and company withholdings, legal
requirements and to comply with federal and state regulatory reporting.

National Grid applies the service pack updates on an annual basis. The requirement
analysis will assure the alignment with other IT projects and business programs, such
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as data center migration, and define the approach to prepare system updates that will
occur in December.

Drivers

The primary driver is to comply with mandatory federal and state changes to laws and
regulations in order to properly reflect employee wages, employee and company tax
withholdings, legal requirements and to comply with regulatory reporting.

Project Description

The annual HR SAP Support packs increase system reliability by applying upgrade
service packs provided by SAP on a regular basis following the vendor recommended
schedule. The project will ensure the upgrades are applied to the National Grid US SAP
environment by following the IT delivery process and best practices, and overseeing
necessary testing (modular and integration) as well as providing overall governance for
the upgrades.

Benefits Summary

The project is intended to implement and comply with mandatory federal and state
regulatory and legal changes. For example, new tax tables and any new changes to
employer tax reporting are achieved through applying these HR support packs. The
anticipated benefits of upgrading from current patch level to the new patch level or
applying the HR support pack are listed below.

 Produce weekly, monthly and special payroll runs

 Ensure correct federal and state withholdings and legal reporting requirements

 Provide a more stable and reliable core SAP solution

 Reduce need for incident resolution and associated patches

 Provide an opportunity to eliminate and reduce custom code for changes

 Allow for faster SAP vendor resolution times for production incidents/issues.

Business and Customer Issues

There are no significant business and customer issues beyond what has been
described elsewhere in this paper
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Alternatives

Alternative 1: Defer project / Do Nothing

This option is not viable as the upgrades are mandatory to comply with changes to
federal and state laws and regulations.

Safety, Environmental and Project Planning Issues

There are no significant issues beyond what has been described in this paper.

Execution Risk Appraisal

Permitting

N/A

Investment Recovery

3.10.1 Investment Recovery and Regulatory Implications

Recovery will occur at the time of the next rate case for any operating company
receiving allocations of these costs.

3.10.2 Customer Impact

N/A

C
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o
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d

u
le

1

Delivery of DEV environment from FIT to support mock 1

cutover is currently planned for September 24th, leaves only 4

days to load transports, copy over data from T-Systems DEV,

and perform validation testing.

3 5 5 15 15 Mitigate
Working with BASIS team to

identify a back-up plan for

environments.

2

We do not have a contingency plan for QA1 or QA 2

environments, any delay in the delivery of these environments

from FIT will impact the go-live date.
3 4 4 12 12 Mitigate

Working with BASIS team to

identify a back-up plan for

environments.

3

The data for QA1 environments will be from a July snapshot,

there is a potential that QA2 environments will have the same

data which would not include GBE and YouConnect.
3 3 3 9 9 Avoid

Working to have refresh completed

in time so that new data will be

available for regression testing.

4

December releases of SAP_HR patches D3-D5 and EA_HR

patches 84-85 need to be analyzed to determine if they are

needed for December production cutover.
3 3 3 9 9 Accept

N
u

m
b

e
r

Detailed Description of Risk / Opportunity

P
ro

b
a
b

il
it

y Impact

Pre-Trigger Mitigation Plan
Residual

Risk

Post Trigger

Mitigation Plan

Score

Strategy
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3.10.3 CIAC / Reimbursement

N/A

Financial Impact to National Grid

3.11.1 Cost Summary Table

3.11.1 Project Budget Summary Table

3.11.2

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

2019/20 2020/21 2021/22 2022/23 2023/24 2024/25

CapEx 0.000 1.126 0.000 0.000 0.000 0.000 0.000 1.126

OpEx 0.000 0.251 0.000 0.000 0.000 0.000 0.000 0.251

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 1.377 0.000 0.000 0.000 0.000 0.000 1.377

CapEx 0.000 1.126 0.000 0.000 0.000 0.000 0.000 1.126

OpEx 0.000 0.251 0.000 0.000 0.000 0.000 0.000 0.251

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 1.377 0.000 0.000 0.000 0.000 0.000 1.377

Total Project Sanction

INVP 4965

US SAP: Annual HR

Payroll Mandatory

Service Pack

Upgrade FY19

+/- 10%

Prior Yrs Total

Project

Number Project Title

Project

Estimate

Level (%) Spend ($M)

Project Costs per Business Plan

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 1.126 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.000 1.126 0.000 0.000 0.000 0.000 0.000 1.126

OpEx 0.000 0.251 0.000 0.000 0.000 0.000 0.000 0.251

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 1.377 0.000 0.000 0.000 0.000 0.000 1.377

Variance (Business Plan-Project Estimate)

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 Total

CapEx 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

OpEx 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Current Planning Horizon

Prior Yrs

(Actual)

Current Planning Horizon

Prior Yrs

(Actual)
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3.11.3 Cost Assumptions

3.11.4 Net Present Value / Cost Benefit Analysis

NPV Summary Table

N/A

NPV Assumptions and Calculations

3.11.5 Additional Impacts

None

Statements of Support

3.12.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department Tom LaVeck Business Representative

Program Delivery Management (PDM) Deborah Rollins Head of PDM

Business Partner (BP) Joel Semel Relationship Manager
Program Delivery Management (PDM) Samir Parikh Program Delivery Director

IT Finance Michelle Harris Manager

IT Regulatory Dan DeMauro Director

Digital Risk and Security (DR&S) Elaine Wilson Director

Service Delivery Mark Mirizio Manager

Enterprise Architecture Joe Clinchot Director
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3.12.2 Reviewers

The reviewers have provided feedback on the content/language of the paper.

Function Individual
Regulatory Harvey, Maria
Jurisdictional Delegate - Electric NE Easterly, Patricia
Jurisdictional Delegate - Electric NY Harbaugh, Mark A.
Jurisdictional Delegate - FERC Hill, Terron
Jurisdictional Delegate - Gas NE Currie, John
Jurisdictional Delegate - Gas NY Wolf, Don
Procurement Chevere, Diego

4 Appendices

Sanction Request Breakdown by Project

N/A
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Other Appendices

4.2.1 Project Cost Breakdown

Cost Category

Value of

Work to Date

(VOWD)

Forecast to

Complete

(FTC)

Forecast At

Completion

(FAC=VOWD+FTC)

Name of Firm(s) providing

resources

0.035 0.216 0.251

0.006 0.007 0.013 IBM

- - WiPro

- - DXC

- - Verizon

- - IBM

0.659 0.659 WiPro

- - DXC

- - Verizon

0.081 0.032 0.113

0.122 0.914 1.035

- -

- -

Software - -

Risk Margin 0.116 0.116

AFUDC 0.000 0.023 0.023

Other 0.202 0.202

0.122 1.255 1.377TOTAL Costs

Project Cost Breakdown $ (millions)

sub-category

Personnel

NG Resources

SDC Time & Materials

SDC Fixed-Price

All other personnel

TOTAL Personnel Costs

Hardware
Lease

Purchase
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4.2.2 Benefiting Operating Companies

Company Description

Niagara Mohawk Power Corp.- Electric Distr.

Niagara Mohawk Power Corp. - Gas

Niagara Mohawk Power Corp. - Transmission

KeySpan Energy Delivery New York

KeySpan Energy Delivery Long Island

Massachusetts Electric Company

Nantucket Electric Company

Boston Gas Company

Colonial Gas Company

Narragansett Electric Company

Narragansett Gas Company

KeySpan LNG LP Regulated Entity

KeySpan Generation LLC (PSA)

Transgas Inc

4.2.3 IS Ongoing Operational Costs (RTB):

There are no RTB cost impacts as a result of this project.

NPV Summary (if applicable)

N/A

Customer Outreach Plan

N/A
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Closure: US Sanction Paper
Title: Sanction Paper #:

Project #:
Capex #:

INVP 4965 Sanction Type:

Operating
Company:

Date of Request:

Author: Sponsor(s):

Utility Service: Project Manager:

Executive Summary

Note: The latest sanction amount was M.
This paper is presented to close INVP 4965. The total spend was $1.376M. The original sanctioned amount
for this project was $1.377M at +/- 10%.
 

Project Summary

 

 
 
 

Schedule Variance Table
Schedule Variance

Project Grade - Ready to use Date
Actual Ready to use Date
Schedule Variance 0 year(s), 0 month(s), 0 day(s)

Cost Summary Table
Project Sanction Summary ($M)
 Breakdown Total Actual

Spend
Original Project

Sanction
Approval

Variance
(Over) / Under

 Capex 0.034
Opex (0.033)
Removal 0.000
Total 0.001

Cost Variance Analysis

Final Cost by Project
Actual Spending ($M) vs. Sanction ($M)
Project Breakdown Total Actual

Spend
Original Project

Sanction
Approval

Variance
(Over) / Under

Capex
Opex
Removal
Total

Project Sanction Summary ($M)
 Breakdown Total Actual Original Project Variance

Annual HR & Payroll Mandatory Ser USSC-18-292 C

S007958
Closure

National Grid USA Svc. Co. 9/17/2019

Garg, Anil
Weisbord, Ella

McConnachie, Chris
Vice President, Finance Services, F
Contractor

IT Parikh, Samir

This project provided a funding base and governance structure for the Information Technology (IT) 
organization to effectively deliver needed updates to the US SAP application portfolio to comply with federal, 
state, and local government requirements. This project delivered required updates to employee paychecks, Tax 
Reporter Form layout, Benefit limits, process changes and underlying program logic changes.

12/10/2018
12/10/2018

1.092 1.126
0.284 0.251
0.000 0.000
1.376 1.377

N/A

4965 1.092 1.126 0.034
0.284 0.251 (0.033)

0.000
1.376 1.377 0.001
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Spend Sanction
Approval

(Over) / Under

Total Capex 0.034
Opex (0.033)
Removal 0.000
Total 0.001

Improvements / Lessons Learned

Closeout Activities

ACTIVITY COMPLETED
All work has been completed in accordance with all
National Grid policies

Yes No

Gate E checklist completed (appl. only to CCD) Yes N/A
All relevant costs have been charged to project Yes No
All work orders and funding projects have been closed Yes No
All unused material have been returned Yes No
All as-builts have been completed Yes No
All lessons learned have been entered appropriately
into the lesson learned database

Yes No

 
 

Statement of Support
Department Individual Responsibilities

Business Department Business Representative

Business Partner (BP) Relationship Manager

Program Delivery Management
(PDM)

Program Delivery Director

IT Finance Manager

IT Regulatory

Digital Risk and Security (DR&S)

Service Delivery Principal Analyst

ARB Verification

Enterprise Portfolio Management Cronin, Daniel Analyst
 

Reviewers
Function Individual
Regulatory Mancinelli, Lauri A.

Jurisdictional Delegate - Electric NE Easterly, Patricia
Jurisdictional Delegate - Electric NY Harbaugh, Mark A.
Jurisdictional Delegate - FERC Hill, Terron
Jurisdictional Delegate - Gas NE Smith, Amy
Jurisdictional Delegate - Gas NY Wolf, Don
Procurement Chevere, Diego

1.092 1.126
0.284 0.251
0.000 0.000
1.376 1.377

2019-LL-738 : Review all dependencies for patch upgrades
2019-LL-739 : Move critical payroll patches into production earlier in the calendar year

LaVeck, Thomas

Semel, Joel

Parikh, Samir

Harris, Michelle

DeMauro, Daniel J. Director

Wilson, Elaine Director

Mirizio, Mark

Clinchot, Joseph J. Director
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Decisions

I approve this paper.
 
 
 
 
 
 
Signature ________________________________________________  
 
Date ______________________________
 
Christine McClure, Vice President, Finance Business Partner Service Company, USSC Chair

The Narragansett Electric Company 
d/b/a National Grid

RIPUC Docket No. 4770
Information Technology Capital Investment Quarterly Report

Fourth Quarter Ended August 31, 2019
Attachment 11

Page 147 of 205



9/11/2019 eSanction Form - USSC - INVP 4965 Annual HRSP Upgrade - FY19 - Closure

https://teams.nationalgrid.com/sites/USSC2/_layouts/FormServer.aspx?XmlLocation=/sites/USSC2/eSanction Form USSC/INVP 4965 Annual HRSP … 4/4

Appendix

 

N/A
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Title:
US SAP: Infrastructure
Landscape- FY19

Sanction Paper #: USSC-18-213v2

Project #:
INVP 4970
Capex: S007865

Sanction Type: Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 1/29/2019

Author / NG
Representative:

Anil Garg / Ella Weisbord Sponsor:
Narayan Devireddy,
VP Solution & Del

Utility Service: IT Project Manager: Samir Parikh

1 Executive Summary

Sanctioning Summary

This paper requests sanction of INVP 4970 in the amount of $4.700M with a tolerance
of +/- 10% for the purposes of Full Implementation.

This sanction amount is $4.700M broken down into:
$3.600M Capex
$1.100M Opex
$0.000M Removal

Project Summary

This project will create / refresh non-production environments used for project
development in support of initiatives pertaining to the Systems, Applications and
Products (SAP) portfolio.

Summary of Projects

Project Number Project Title
Estimate Amount

($M)

INVP 4970 / Capex: S007865 US SAP: Infrastructure Landscape FY19 4.700

Total 4.700
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Associated Projects

Prior Sanctioning History

Next Planned Sanction Review

Date (Month/Year) Purpose of Sanction Review
September 2019 Project Closure Sanction

Category

Category Reference to Mandate, Policy, NPV, or Other

Mandatory

Policy- Driven

Justified NPV

Other

This project will set the background for all projects
(mandatory and policy driven) within portfolio.

Project Number Project Title

INVP 4144 YouConnect / HRIS Simplification Program

INVP 4572 Gas Business Enablement

INVP 4662

Capex: S007732
Concur Expenses

INVP 4779

Capex: S007730
Time Entry and Approval Mobility Enhancements

INVP 4952 Drumbeat BPC Planning

INVP 4563

Capex: S007900
US SAP: FERC on HANA (FOH) Upgrade

INVP 4965

Capex: S007958
Annual HR & Payroll Mandatory Service Pack Upgrade (HRSP) - FY19

INVP 5360

CapEx: S008007
Powerplan Lease upgrade

Date
Governance

Body
Sanctioned

Amount

Potential
Project

Investment

Sanction
Type

Potential
Investment
Tolerance

5/29/18 USSC $1.476M $4.115M Partial +/-25%
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Asset Management Risk Score

Asset Management Risk Score: 44

Primary Risk Score Driver: (Policy Driven Projects Only)

Reliability Environment Health & Safety Not Policy Driven

Complexity Level

High Complexity Medium Complexity Low Complexity N/A

Complexity Score: N/A

Process Hazard Assessment

A Process Hazard Assessment (PHA) is required for this project:

Yes No

Business Plan

Business Plan
Name & Period

Project included
in approved

Business Plan?

Over / Under Business
Plan

Project Cost
relative to
approved
Business
Plan ($)

IS Investment
Plan FY19 - 23

Yes No Over Under NA 0.215M

If cost > approved Business Plan how will this be funded?

N/A
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Current Planning Horizon

Key Milestones

Milestone Target Date: (Month Year)
Start Up March 2018
Partial Sanction May 2018
Begin Requirements and Design May 2018
Project Sanction January 2019
Begin Development and Implementation January 2019
Move to Production / Last Go Live March 2019
Project Closure September 2019

Resources, Operations and Procurement

Resource Sourcing

Engineering & Design Resources
to be provided

Internal Contractor

Construction/Implementation
Resources to be provided

Internal Contractor

Resource Delivery

Availability of internal resources
to deliver project:

Red Amber Green

Availability of external resources
to deliver project:

Red Amber Green

Operational Impact

Outage impact on network system: Red Amber Green

Procurement Impact
Procurement impact on network
system:

Red Amber Green

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M Prior Yrs 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 3.600 0.000 0.000 0.000 0.000 0.000 3.600

OpEx 0.000 1.100 0.000 0.000 0.000 0.000 0.000 1.100

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

CIAC/Reimbursement 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 4.700 0.000 0.000 0.000 0.000 0.000 4.700

Current Planning Horizon
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Key Issues (include mitigation of Red or Amber Resources)

N/A

Climate Change

Contribution to National Grid’s 2050 80%
emissions reduction target:

Neutral Positive Negative

Impact on adaptability of network for
future climate change:

Neutral Positive Negative

List References

N/A
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2 Decisions

I:

(a) APPROVE this paper and the investment of $4.700M and a tolerance of +/-10%
for the purposes of Full Implementation.

(b) NOTE that Samir Parikh is the Project Manager and has the approved financial
delegation.

Signature………………………………………………..Date………………

David H. Campbell, Vice President ServCo Business Partnering, USSC Chair
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3 Sanction Paper Detail

Title:
US SAP: Infrastructure
Landscape – FY19

Sanction Paper #: USSC-18-213v2

Project #:
INVP 4970
Capex: S007865

Sanction Type: Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 1/29/2019

Author / NG
Representative:

Anil Garg / Ella Weisbord Sponsor:
Narayan Devireddy,
VP Solution & Del

Utility Service: IT Project Manager: Samir Parikh

Background

Obtaining, setting and configuring project environments is a critical path task for SAP
related projects and initiatives. These activities can be time consuming and add to
costs. To improve IT project implementation schedules, National Grid Information
Services introduced a new process in Fiscal Year (FY) 18 to provide annual funding in
the beginning of each fiscal year to set and configure a set of project environments to
support all initiatives within the SAP portfolio for that fiscal year.

Drivers

The primary driver is to improve IT project implementation schedules by creating a
landscape to support all projects and initiatives within the SAP Portfolio.

Project Description

As part of this project, the following activities will be implemented:

 Complete design assessment to determine a permanent set of critical SAP
project environments that will require further extension

Benefits Summary

This project is intended to support mandated projects by:
 Reducing the lead time to start projects and initiatives within the portfolio
 Increasing accuracy of cost estimates
 Alleviating project startup bottlenecks
 Increasing reliability for SAP related project delivery
 Reducing one-time capex startup costs associated with standing up new

environments for each project
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Business and Customer Issues

There are no significant business issues beyond what has been described in this paper.

Alternatives

Alternative 1: Defer project / Do Nothing
This option will not address the business need for project environments to efficiently
support initiatives in the SAP portfolio.

Alternative 2: Address every SAP portfolio project needs individually
This “unbundled” option, which was used in the past, will negatively impact each project
within portfolio by increasing the lead time to start each initiative, add cost and
complexity for portfolio management and overall delivery cycle.

Safety, Environmental and Project Planning Issues

There are no significant issues beyond what has been described in this paper.

Execution Risk Appraisal

N/A

Permitting

N/A

Investment Recovery

3.10.1 Investment Recovery and Regulatory Implications

Recovery will occur at the time of the next rate case for any operating company
receiving allocations of these costs.

3.10.2 Customer Impact

N/A

3.10.3 CIAC / Reimbursement

N/A
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Financial Impact to National Grid

3.11.1 Cost Summary Table

3.11.2 Project Budget Summary Table

Project Costs Per Business Plan

Variance (Business Plan-Project Estimate)

3.11.3 Cost Assumptions

This estimate was developed using standard IT estimating methodology and was
determined based upon historical monthly hosting rates for a pre-defined set of core
projects. The accuracy level of the estimate for each project is identified in table 3.11.1.

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

2018/19 2019/20 2020/21 2021/22 2022/23 2023/24

CapEx 0.000 3.600 0.000 0.000 0.000 0.000 0.000 3.600

OpEx 0.000 1.100 0.000 0.000 0.000 0.000 0.000 1.100

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 4.700 0.000 0.000 0.000 0.000 0.000 4.700

CapEx 0.000 3.600 0.000 0.000 0.000 0.000 0.000 3.600

OpEx 0.000 1.100 0.000 0.000 0.000 0.000 0.000 1.100

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 4.700 0.000 0.000 0.000 0.000 0.000 4.700

INVP 4970

/ Capex:

S007865

US SAP: Infrastructure

Landscape FY19
+/- 10%

Prior Yrs Total

Current Planning Horizon

Project

Number Project Title

Project

Estimate

Level (%) Spend ($M)

Total Project Sanction

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 3.682 0.000 0.000 0.000 0.000 0.000 3.682

OpEx 0.000 1.233 0.000 0.000 0.000 0.000 0.000 1.233

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 4.915 0.000 0.000 0.000 0.000 0.000 4.915

Current Planning Horizon

Prior Yrs

(Actual)

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 0.082 0.000 0.000 0.000 0.000 0.000 0.082

OpEx 0.000 0.133 0.000 0.000 0.000 0.000 0.000 0.133

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 0.215 0.000 0.000 0.000 0.000 0.000 0.215

Current Planning Horizon

Prior Yrs

(Actual)
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3.11.4 Net Present Value / Cost Benefit Analysis

NPV Summary Table

This is not an NPV project.

NPV Assumptions and Calculations

This is not an NPV project.

3.11.5 Additional Impacts

None

Statements of Support

3.12.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department Jason Gramas Business Representative
Business Partner (BP) Joel Semel Relationship Manager
Program Delivery Management (PDM) Samir Parikh Program Delivery Director

IT Finance Michelle Harris Manager

IT Regulatory Daniel DeMauro Director

Digital Risk and Security (DR&S) Peter Shattuck Director

Service Delivery Mark Mirizio Manager

Enterprise Architecture Joe Clinchot Director

3.12.2 Reviewers

The reviewers have provided feedback on the content/language of the paper.

Function Individual
Regulatory Harvey, Maria
Jurisdictional Delegate - Electric NE Easterly, Patricia
Jurisdictional Delegate - Electric NY Harbaugh, Mark A.
Jurisdictional Delegate - FERC Hill, Terron
Jurisdictional Delegate - Gas NE Currie, John
Jurisdictional Delegate - Gas NY Wolf, Don
Procurement Chevere, Diego
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4 Appendices

Sanction Request Breakdown by Project

N/A

Other Appendices

4.1.1 Project Cost Breakdown

Cost Category

Value of

Work to Date

(VOWD)

Forecast to

Complete

(FTC)

Forecast At

Completion

(FAC=VOWD+FTC)

Name of Firm(s) providing

resources

- -

- - IBM

- - WiPro

- - DXC

- - Verizon

- - IBM

- - WiPro

- - DXC

- - Verizon

- -

- - -

- -

- -

Software - -

Risk Margin 0.116 0.116

AFUDC 0.056 0.056

Other 2.974 1.553 4.527 T-Systems, HEC

2.974 1.726 4.700

Project Cost Breakdown $ (millions)

sub-category

Personnel

NG Resources

SDC Time & Materials

SDC Fixed-Price

All other personnel

TOTAL Personnel Costs

Hardware
Lease

Purchase

TOTAL Costs
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4.1.2 Benefiting Operating Companies

Benefiting Operating Companies Business Area State
Niagara Mohawk Power Corp.- Electric Distr. Electric Distribution NY
Massachusetts Electric Company Electric Distribution MA
KeySpan Energy Delivery New York Gas Distribution NY
KeySpan Energy Delivery Long Island Gas Distribution NY
Boston Gas Company Gas Distribution MA
Narragansett Electric Company Electric Distribution RI
Niagara Mohawk Power Corp. - Transmission Transmission NY
Niagara Mohawk Power Corp. - Gas Gas Distribution NY
New England Power Company – Transmission Transmission MA, NH, RI, VT
KeySpan Generation LLC (PSA) Generation NY
Narragansett Gas Company Gas Distribution RI
Colonial Gas Company Gas Distribution MA
Narragansett Electric Company – Transmission Transmission RI
National Grid USA Parent Parent Company
Nantucket Electric Company Electric Distribution MA
NE Hydro - Trans Electric Co. Inter Connector MA,NH
KeySpan Energy Development Corporation Non-Regulated NY
KeySpan Port Jefferson Energy Center Generation NY
New England Hydro - Trans Corp. Inter Connector MA, NH
KeySpan Services Inc. Service Company Service Company
KeySpan Glenwood Energy Center Generation NY
Massachusetts Electric Company – Transmission Transmission MA
NG LNG LP Regulated Entity Gas Distribution MA, NY, RI
Transgas Inc Non-Regulated NY
Keyspan Energy Trading Services Other NY
KeySpan Energy Corp. Service Company Service Company
New England Electric Trans Corp Inter Connector MA
New England Electric Trans Corp InterConnector MA
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Title:
Complex Capital Delivery
Phase 1

Sanction Paper #:

Project #: INVP 4972 Sanction Type: Closure

Operating
Company:

National Grid USA Svc. Co. Date of Request: 9/21/2018

Author: Michael Cowan Sponsor:

Cedric Williams,
VP Proj Mgmt &
Complex
Construction
Gas

Utility Service: IS Project Manager: Michael Cowan

1 Executive Summary

This paper is presented to close INVP 4972 – Complex Capital Delivery Phase 1. The
total spend was $0.864M. The original sanctioned amount for this project was $0.954M
at +/- 10% (project grade).

2 Project Summary

Improving National Grid's ability to deliver major capital Gas and Electric projects was a
key element of the company's Shaping Our Future strategy. National Grid has reviewed
its’ capital project delivery processes and found a number of improvement opportunities
that it believes will drive a step change in core performance.

The following were delivered across four workstreams:

Contract Management Work Stream:
 Evaluation of National Grid currently owned Contract Management solutions &

software selection
 Creation of High Level Solution Architecture Design
 Creation of High Level Implementation plan
 Estimating Work Stream:
 Infrastructure remediation analysis and targeted solution remediation for the

Success Enterprise tool
Enterprise Tool

 High Level requirements documentation for bringing Gas LoB to the existing
Success Enterprise tool, currently used by Electric LoB

 Creation of High Level Solution Architecture Design
 Creation of High Level Implementation plan

Reporting & Analytics Work Stream:
 Creation of High Level Implementation plan for the National Grid Enterprise

Reporting & Analytics platform Tableau capabilities
 Building Data Visualization Dashboard (s)

Risk Management Work Stream:
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 Piloting of the @Risk software
 Creation of High Level Solution Architecture Design
 Creation of High Level Implementation plan

Work to implement the remaining agreed upon solutions will be delivered under
INVP4771.

3 Variance Analysis

Cost Summary Table

Cost Variance Analysis

The variance is within 10%. The underspend in the actual vs. sanctioned spend is
primarily due to the vendor, Cleartelligence, who worked on the Reporting and Analytics
work stream, costing less and working faster than what was estimated.

Schedule Variance Table

1/31/2018

1/8/2018

Schedule Variance - 0 years, 0 months, 23 days

Schedule Variance

Project Grade - Ready for Use Date

Actual Ready for Use Date
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4 Final Cost by Project

5 Improvements / Lessons Learned/Root Cause

Lesson Learned
Recommended

Action

1 2018-LL-551 - Communication

Consistent & abundant
communication with the
stakeholders and
implementation team kept the
project moving briskly and
quality of the deliverables high

Constant
communication
with all members
of the project team
cannot be over-
emphasized

2 2018-LL-552 - Escalation

Understanding & properly
applying the escalation process
helped the implementation
team meet its’ goals and
minimized costly delays

Insure all project
team members
understand the
importance of the
escalation process
and are
encouraged to
identify potential
bottlenecks before
they become
issues

6 Closeout Activities

The following closeout activities have been completed.
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Activity Completed

All work has been completed in accordance with all
National Grid policies

Yes No

Gate E checklist completed (appl. only to CCD) Yes N/A

All relevant costs have been charged to project Yes No

All work orders and funding projects have been
closed

Yes No

All unused materials have been returned Yes No

All as-builts have been completed Yes No

All lessons learned have been entered appropriately
into the lesson learned database

Yes No

7 Statements of Support

7.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department Cedric Williams Business Representative

PDM Deborah Rollins Head of PDM
BRM Richard Sheer Relationship Manager
PDM Sally Seltzer Program Delivery Director

IS Finance Michelle Harris Manager

IS Regulatory Tom Gill Manager

DR&S Elaine Wilson Director

Service Delivery Mark Mirizio Manager

Enterprise Architecture Sveltana Lyba
Director

7.2 Reviewers

N/A
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8 Decisions

The US ISSC Sanctioning Committee and Executive Sponsor has reviewed and
approved this paper.

Signature………………………………………………..Date………………

Premjith Singh

VP IS Tower Lead, Ops & Network
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Title: Cloud Orchestration Sanction Paper #:

Project #: INVP 4981 Sanction Type: Partial Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 10/25/2018

Author:
Aravind Lochan /
Andrew Yee

Sponsor:

Steve Maxwell,
Global Head of
Cloud & Hosting
Technologies

Utility Service: IT Project Manager:
John Braziel / Dave
McCune

1 Executive Summary

Sanctioning Summary

This paper requests partial sanction of INVP 4981 in the amount of $0.232M with a
tolerance of +/- 10% for the purposes of requirements and design.

This sanction amount is $0.232M broken down into:
$0.040M Capex
$0.192M Opex
$0.000M Removal

NOTE the potential investment of $0.906M with a tolerance of +/- 25%, contingent upon
submittal and approval of a Project Sanction paper following completion of requirements
and design activities.

Project Summary

The scope of this project is to build a National Grid Cloud Orchestration Engine using
the ServiceNow tool.

Currently in the US National Grid’s cloud service provisioning is not automated.
Implementing a cloud orchestration engine is a way to manage, co-ordinate, and
provision all the components of a cloud platform automatically via ServiceNow platform.

The Cloud orchestration engine will create templates to convert the interconnected
processes into a single workflow. The processes will be integrated to the new
environment workflows to achieve a single API (Application Platform Interface) trigger
from ServiceNow tool. Currently, provisioning of cloud services is manual and time
consuming. This will be simplified by the cloud orchestration engine.

The project scope includes:
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 Create new service request catalogue items in National Grid’s ServiceNow tool to
initiate a cloud service request

 Analysis of ServiceNow tool to integrate with cloud service provider (Microsoft
Azure)

 Build cloud orchestration engine by creating API’s (Application Programing
Interface) with “Cloud Management” module in ServiceNow tool.

 Configuration of cloud orchestration engine with cloud service provider (Microsoft
Azure)

 Validation of cloud orchestration engine

Summary of Projects

Project
Number

Project Title
Estimate Amount

($M)
INVP 4981 Cloud Orchestration 0.906

Total 0.906

Associated Projects

N/A

Prior Sanctioning History

N/A

Next Planned Sanction Review

Date (Month/Year) Purpose of Sanction Review
February 2019 Project Sanction

Category
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Category Reference to Mandate, Policy, NPV, or Other

Mandatory

Policy- Driven

Justified NPV

Other

Cloud Orchestration will provide the ability to quickly
stand up infrastructure.This investment will be reliable to
provision cloud services automatically via ServiceNow
platform.

Asset Management Risk Score

Asset Management Risk Score: 34

Primary Risk Score Driver: (Policy Driven Projects Only)

Complexity Level

Complexity Score: 19

Process Hazard Assessment

A Process Hazard Assessment (PHA) is required for this project:

Reliability Environment Health & Safety Not Policy Driven

High Complexity Medium Complexity Low Complexity N/A

Yes No
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Business Plan

Business Plan
Name & Period

Project included
in approved

Business Plan?

Over / Under Business
Plan

Project Cost
relative to
approved
Business
Plan ($)

IS Investment Plan
FY19 - 23

$0.194M

If cost > approved Business Plan how will this be funded?

N/A

Current Planning Horizon

Current Planning Horizon

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M
Prior
Yrs 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 0.130 0.389 0.000 0.000 0.000 0.000 0.518

OpEx 0.000 0.193 0.194 0.000 0.000 0.000 0.000 0.388

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

CIAC/Reimbursement 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 0.323 0.583 0.000 0.000 0.000 0.000 0.906

Key Milestones

Milestone Target Date: (Month Year)
Start Up June 2018
Partial Sanction October 2018
Begin Requirements and Design October 2018
Project Sanction February 2019
Begin Development and Implementation February 2019
Move to Production / Last Go Live November 2019
Project Closure November 2019

Yes No Over Under NA
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Resources, Operations and Procurement

Resource Sourcing

Engineering & Design Resources
to be provided
Construction/Implementation
Resources to be provided

Resource Delivery

Availability of internal resources
to deliver project:
Availability of external resources
to deliver project:

Operational Impact

Outage impact on network system:

Procurement Impact

Procurement impact on network
system:

Key Issues (include mitigation of Red or Amber Resources)

N/A

Climate Change

Contribution to National Grid’s 2050 80%
emissions reduction target:
Impact on adaptability of network for
future climate change:

List References

N/A

Internal Contractor

Internal Contractor

Red Amber Green

Red Amber Green

Red Amber Green

Red Amber Green

Neutral Positive Negative

Neutral Positive Negative
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2 Decisions

I:

(a) APPROVE this paper and the investment of $0.232M and a tolerance of +/-10%
for the purposes of Requirements and Design

(b) NOTED the potential investment $ 0.906M and a tolerance of +/- 25%, contingent
upon submittal and approval of a Project Sanction paper following completion of
requirements and design.

(c) NOTED that John Braziel / David McCune has approved financial deligation to
undertake the activities stated in (a).

Signature………………………………………………..Date………………

Premjith Singh

VP IS Tower Lead, Ops & Network
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3 Sanction Paper Detail

Title: Cloud Orchestration Sanction Paper #:

Project #:
INVP 4981
Capex:

Sanction Type: Partial Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 10/25/2018

Author:
Aravind Lochan /
Andrew Yee

Sponsor:

Steve Maxwell,
Global Head of
Cloud & Hosting
Technologies

Utility Service: IT Project Manager:
John Braziel / Dave
McCune

Background

National Grid uses Microsoft Azure cloud services for building, testing, deploying, and
managing applications and services through a global network of Microsoft-managed
data centers.

This project will use ServiceNow tool as a platform to build the cloud orchestration
engine which automates National Grid’s internal approval process and eliminates the
potential errors in provisioning and scaling of Microsoft Azure cloud services,
ultimately resulting in a consolidated process workflows between ServiceNow and
Microsoft Azure cloud services.

Drivers

Cloud orchestration will provide the ability to quickly stand up infrastructure services.
This project will improve efficiency of hosting and provisioning time though cloud
hosting.

Project Description

Currently National Grid uses Microsoft Azure cloud service provider for provisioning
infrastructure services, it is currently a manual process..

This project will use ServiceNow tool to build catalogue items and create cloud
orchestration engine to enable desired target environments such as Dev
(Development), QA (Test) and Prod (Production) environments to automatically
provision infrastructure services
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 Build Service Catalogue items to “start”, “stop” & “terminate” the compute
resources in Dev and QA environments.

 Identify who can request Cloud Services (i.e. Project Manager / Architect/
Program Delivery Manager of any application development team to request cloud
services using Cloud Catalogue items in ServiceNow.

 Maintain user security among Dev, QA and Prod environments (This project will
use the existing security controls and align with existing security tools).

Use Cloud Management module in ServiceNow to develop:

 Build two user interfaces (Admin and User portal) for Cloud Orchestration
 Enable Multi Factor Authentication (MFA) environments for Admin portal
 Enable Azure cloud services request to automatically update

CMDB(Configuration Management Data Base). This module will reflect the Cloud
Services in CMDB.

Benefits Summary

This project will build the following features in ServiceNow platform
 Automated provisioning templates
 Simplified approval process
 Automatic provision of cloud services
 Provisioning the cloud service provider on pay-as-you-use model
 Better user experience for enabling services

Business and Customer Issues

There are no significant business issues beyond what has been described elsewhere.

Alternatives

Alternative 1: Do Nothing - Not selected. This option does not address the potential to
improve the turn around time for delivery of cloud hosting services. At present the
service request can take over a week to be fulfilled. This is costly in project terms due to
the manual and time consuming nature of the process. It delays project mobilization, is
inefficient use of resources and slows delivery of end product. Building the cloud
orchestration engine will eliminate wait time and improve efficiency.

Alternative 2: Defer investment - Not selected. Does not mitigate the risk to improve
the provisioning time for cloud hosting.
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Alternative 3: Evaluate alternative third party vendors - Not Selected. National Grid
already uses ServiceNow for its service request management (SRM) fulfillment.
Leveraging the applications within the existing ServiceNow tool aligns with National
Grid’s SRM strategy. Evaluating additional third party vendors would mean a costly RFP
process and incur additional onboarding costs. Adding a new vendor would increase
development costs and incur additional RTB costs.
.

Safety, Environmental and Project Planning Issues

There are no significant issues beyond what has been described elsewhere.

Execution Risk Appraisal

Permitting

N/A

C
o

st

Sc
h

e
d

u
le

C
o

st

Sc
h

e
d

u
le

1

If Service Now is unable to support

the full project scope then additional

tools will need to be reviewed and

there is an expectation of increased

costs for tool analysis.

3 4 2 12 6 Mitigate

Have initial disussions with

ServiceNow team and have

the scope finalized and

finalize if it could be delivered

with the tool

N/A

Track the risk and

evaluate the ServiceNow

tool

2

If expertise is required, additional

funds will be required to pay for

these services.

2 3 5 6 10 Enhance

ServiceNow tools

Professional services are

considered for sanction

process, based on further

discussions with ServiceNow

if the rates are changed it will

be budgeted accordingly

N/A
Evaluate after the full

sanction process

3

Project scope is not able to be

delivered to all environments (i.e.

production, dev, QA)

3 2 1 6 3 Mitigate

The project scope will be

discussed with ServiceNow,

Microsoft Azure, Oracle and

VMWare teams to ensure all

the environments are made

available

N/A

Evaluate after the

complete scope

discussion with

ServiceNow

Professional team

4
Potential for increased RTB costs as

RTB is currently not defined
1 3 1 3 1 Mitigate

RTB cost in not applicable for

the project and will evaluate

after post discussions with

ServiceNow and Cloud

Service Providers during Full

Sanction Process

N/A
Evaluate after the full

sanction process

5

Cloud provider must provide Service

Management integration “hooks” at

SRL, through API or other

integration means.

3 4 4 12 12 Mitigate

All the stakeholders will be

engaged and will be

monitored to mitigate the risk

byhaving frequent follow-up's

with the team

N/A

Evaluate after the

complete scope

discussion with

ServiceNow and Cloud

Service Provider

Professional team

6

Cloud provider can supply additional

management tools or management

service above the SRL

3 2 2 6 6 Mitigate
Additional management tools

to be evaluated
N/A

Evaluate after the

complete scope

discussion with Cloud

Service Provider

Professional team

Residual Risk
Post Trigger

Mitigation Plan

Score

Strategy

N
u

m
b

e
r

Detailed Description of Risk /

Opportunity

P
ro

b
ab

il
it

y Impact

Pre-Trigger Mitigation Plan
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Investment Recovery

3.10.1 Investment Recovery and Regulatory Implications

Recovery will occur at the time of the next rate case for any operating company
receiving allocations of these costs.

3.10.2 Customer Impact

N/A

3.10.3 CIAC / Reimbursement

N/A

Financial Impact to National Grid

3.11.1 Cost Summary Table

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

2018/19 2019/20 2020/21 2021/22 2022/23 2023/24

CapEx 0.000 0.130 0.389 0.000 0.000 0.000 0.000 0.518

OpEx 0.000 0.193 0.194 0.000 0.000 0.000 0.000 0.388

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 0.323 0.583 0.000 0.000 0.000 0.000 0.906

CapEx 0.000 0.130 0.389 0.000 0.000 0.000 0.000 0.518

OpEx 0.000 0.193 0.194 0.000 0.000 0.000 0.000 0.388

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 0.323 0.583 0.000 0.000 0.000 0.000 0.906

Total Project Sanction

Prior Yrs Total

Current Planning Horizon

Project

Number Project Title

Project

Estimate

Level (%) Spend ($M)

INVP 4981 Cloud Orchestration
Est Lvl (e.g.

+/- 10%)
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3.11.2 Project Budget Summary Table

Project Costs Per Business Plan
Current Planning Horizon

Prior
Yrs

(Actual)

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 0.250 0.250 0.000 0.000 0.000 0.000 0.500

OpEx 0.000 0.250 0.350 0.000 0.000 0.000 0.000 0.600

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 0.500 0.600 0.000 0.000 0.000 0.000 1.100

Variance (Business Plan-Project Estimate)

Current Planning Horizon
Prior
Yrs

(Actual)

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 0.120 (0.139) 0.000 0.000 0.000 0.000 (0.018)

OpEx 0.000 0.057 0.156 0.000 0.000 0.000 0.000 0.212

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 0.177 0.017 0.000 0.000 0.000 0.000 0.194

3.11.3 Cost Assumptions

 This estimate was developed in 2018 using the Standard IS Estimating
Methodology. The accuracy level of estimate for the project is identified in Table
3.11.1 and 4.2.1 for development, integration and validation of Cloud
Orchestration engine in ServiceNow tool.

 This investment will be managed by National Grid Project Manager.

3.11.4 Net Present Value / Cost Benefit Analysis

N/A

NPV Summary Table

N/A
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NPV Assumptions and Calculations

N/A

3.11.5 Additional Impacts

N/A

Statements of Support

3.12.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department N/A Business Representative

PDM Helen Smith Head of PDM
BRM Caitlin Davidson Relationship Manager
PDM Chris Granata Program Delivery Director

IT Finance Michelle Harris Manager

IT Regulatory Dan DeMauro Director

DR&S Elaine Wilson Director

Service Delivery Mark Mirizio Manager

Enterprise Architecture Svetlana Lyba Director

3.12.2 Reviewers

N/A

4 Appendices

Sanction Request Breakdown by Project

N/A
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Other Appendices

4.2.1 Project Cost Breakdown

Cost Category VOWD FTC FAC=VOWD+FTC Name of Firm(s) providing

0.009 0.188 0.197

0.000 - - IBM

0.000 0.028 0.028 WiPro

0.000 - - DXC

0.000 - - Verizon

0.000 - - IBM

0.000 - - WiPro

0.000 - - DXC

0.000 - - Verizon

0.000 0.655 0.655 Cloud - Service Provider support

0.009 0.871 0.880 x

0.000 - -

0.000 - -

Software 0.000 - -

Risk Margin - -

AFUDC 0.000 0.018 0.018

Other 0.000 0.008 0.008

0.009 0.897 0.906
Should match Financial Summary

Total

Project Cost Breakdown $ (millions)
sub-category

Personnel

NG Resources

SDC Time & Materials

SDC Fixed-Price

All other personnel

TOTAL Personnel Costs

TOTAL Costs

Hardware
Lease

Purchase
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4.2.2 Benefiting Operating Companies

Benefiting Operating Companies Table:

Operating Company Name Business Area State
Niagara Mohawk Power Corp.- Electric
Distr.

Electric Distribution NY

Massachusetts Electric Company Electric Distribution MA
KeySpan Energy Delivery New York Gas Distribution NY
KeySpan Energy Delivery Long Island Gas Distribution NY
Boston Gas Company Gas Distribution MA
Narragansett Electric Company Electric Distribution RI
Niagara Mohawk Power Corp. -
Transmission

Transmission NY

Niagara Mohawk Power Corp. - Gas Gas Distribution NY
New England Power Company –
Transmission

Transmission MA, NH, RI,
VT

KeySpan Generation LLC (PSA) Generation NY
Narragansett Gas Company Gas Distribution RI
Colonial Gas Company Gas Distribution MA
Narragansett Electric Company –
Transmission

Transmission RI

National Grid USA Parent Parent
Nantucket Electric Company Electric Distribution MA
NE Hydro - Trans Electric Co. Inter Connector MA, NH
New England Hydro Finance Company
Inc.

Inter Connector MA, NH

KeySpan Energy Development
Corporation

Non-Regulated NY

KeySpan Port Jefferson Energy Center Generation NY
New England Hydro - Trans Corp. Inter Connector MA, NH
KeySpan Services Inc. Service Company
KeySpan Glenwood Energy Center Generation NY
Massachusetts Electric Company –
Transmission

Transmission MA

NG LNG LP Regulated Entity Gas Distribution MA, NY, RI
Transgas Inc Non-Regulated NY
Keyspan Energy Trading Services Other NY
KeySpan Energy Corp. Service Company
New England Electric Trans Corp Inter Connector MA
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4.2.3 IS Ongoing Operational Costs (RTB):

RTB impacts will be determined during R&D Phase

NPV Summary (if applicable)

N/A

Customer Outreach Plan

N/A
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Title:
SOE Windows Upgrade and
Device Refresh

Sanction Paper #: USSC-18-281

Project #:
INVP 4987
Capex: S007923

Sanction Type: Partial Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 9/12/2018

Author:
Neha Verma / Andrew Yee

Sponsor:
Barry Sheils, VP
Infrastructure and
Operations

Utility Service: IS Project Manager: Milena Passarelli

1 Executive Summary

Sanctioning Summary

This paper requests partial sanction of INVP 4987 in the amount $0.601M with a
tolerance of +/- 10% for the purposes of performing Requirements and Design (R&D) for
SOE Windows Upgrade and Device Refresh project.

This sanction amount is $0.601M broken down into:
$0.547M Capex
$0.054M Opex
$0.000M Removal

NOTE: Potential investment is $9.071M with a tolerance of +/- 25%, contingent upon
submittal and approval of a Project Sanction paper following completion of
Requirements and Design (R&D).

Project Summary

Currently, the standard operating environment (SOE) at National Grid is Windows 7,
which Microsoft will not support or provide security patches for as of January 14, 2020.
New PCs are dropping chipset support for Windows 7 install rendering the operating
system obsolete. National Grid must upgrade the SOE to Windows 10.

To ensure the end user device estate continues to be reliable, remains secure and can
meet new business demands, it is important that the operating system provides good
performance and is fully supported by the software vendor. The current project will
perform analysis of the current environment, gather requirements, and develop a design
to roll out Windows 10 to all end users. The result will be provision of enhanced OS
capabilities, better security and management of devices, and an improved user
experience.
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Windows 10 upgrades will be a multi-year project and will require multiple sanctions.

Summary of Projects

Associated Projects

N/A

Prior Sanctioning History

N/A

Next Planned Sanction Review

Date (Month/Year) Purpose of Sanction Review
November 2018 Project Sanction

Category

Category Reference to Mandate, Policy, NPV, or Other

Mandatory

Policy- Driven

Justified NPV

Other

This is a policy driven project to upgrade Windows 7 to
Windows 10.

National Grid’s strategy is to maintain operating systems
are at currently supported levels. To ensure that the end
user device estate continues to be reliable, remains
secure and can meet new business demands, it is
important that the operating system is capable of current
performance and supported by the software vendor.

Asset Management Risk Score

Asset Management Risk Score: 41

Project Number
Project Type

(Elec only)
Project Title

Estimate Amount

($M)

4987 SOE Windows Upgrade and Device Refresh 9.071

Total 9.071
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Primary Risk Score Driver: (Policy Driven Projects Only)

Reliability Environment Health & Safety Not Policy Driven

Complexity Level

High Complexity Medium Complexity Low Complexity N/A

Complexity Score: 20

Process Hazard Assessment

A Process Hazard Assessment (PHA) is required for this project:

Yes No

Business Plan

Business Plan
Name & Period

Project included
in approved

Business Plan?

Over / Under Business
Plan

Project Cost
relative to
approved
Business
Plan ($)

IS Investment
Plan FY19-23

Yes No Over Under NA $0.029M

If cost > approved Business Plan how will this be funded?

N/A

Current Planning Horizon

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M Prior Yrs 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 1.995 3.197 2.997 0.000 0.000 0.000 8.189

OpEx 0.000 0.191 0.394 0.297 0.000 0.000 0.000 0.882

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

CIAC/Reimbursement 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 2.186 3.591 3.294 0.000 0.000 0.000 9.071

Current Planning Horizon
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Key Milestones

Milestone Target Date: (Month Year)
Start Up April 2018
Partial Sanction - Requirements and Design September 2018
Project Sanction - Development and Implementation November 2018
Project Go Live January 2020
Project Complete April 2020
Sanction Closure June 2020

Resources, Operations and Procurement

Resource Sourcing

Engineering & Design Resources
to be provided

Internal Contractor

Construction/Implementation
Resources to be provided

Internal Contractor

Resource Delivery

Availability of internal resources
to deliver project:

Red Amber Green

Availability of external resources
to deliver project:

Red Amber Green

Operational Impact

Outage impact on network system: Red Amber Green

Procurement Impact

Procurement impact on network
system:

Red Amber Green

Key Issues (include mitigation of Red or Amber Resources)

N/A

Climate Change

Contribution to National Grid’s 2050 80%
emissions reduction target:

Neutral Positive Negative
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Impact on adaptability of network for
future climate change:

Neutral Positive Negative

List References

N/A
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2 Decisions

I:

(a) APPROVE this paper and the investment of $0.601M and a tolerance of +/-10%
for the purposes of - Requirements and Design.

(b) NOTED the potential investment $9.071M and a tolerance of +/- 25%, contingent
upon submittal and approval of a Project Sanction paper following completion of
requirements and design.

(c) NOTED that Milena Passarelli is the Project Manager and has the approved
financial delegation.

Signature………………………………………………..Date………………

David H. Campbell, Vice President ServCo Business Partnering, USSC Chair
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3 Sanction Paper Detail

Title:
SOE Windows Upgrade and
Device Refresh

Sanction Paper #: USSC-18-281

Project #:
INVP 4987
Capex: S007923

Sanction Type: Partial Sanction

Operating
Company:

National Grid USA Svc. Co. Date of Request: 9/12/2018

Author: Neha Verma / Andrew Yee Sponsor:
Barry Sheils, VP
Infrastructure and
Operations

Utility Service: IS Project Manager: Milena Passarelli

Background

Windows 7 is going out of support in January 14, 2020 and Microsoft will no longer
provide patches and technical support to Windows 7 (Operating System) OS. To
mitigate the risk of unsupported OS, the strategic plan is to convert approximately
32000 Windows 7 OS into Windows 10 OS.

In the future, as newer applications are introduced, the OS (Windows 10) will be able to
run the newer applications which might not work on Windows 7. Security posture for the
organization will remain high due to continued patching of security issues.

Drivers

The key drivers for this project are reliability, security and mitigation of risks of being on
an out of support infrastructure. The project will eliminate potential security risks from
the operation of Windows 7. The project will address avoiding loss of business
operational capabilities if Windows 7 compatible devices cannot be found when a
replacement is required. Additionally, new PCs purchased in the future will drop chipset
support for installation of Windows 7. Therefore, National Grid must upgrade the SOE to
Windows 10.

Project Description

This project will transform the current SOE at National Grid to the new Windows 10 OS
provided by Microsoft.

The scope for the project includes:

 Estate discovery work to identify all hardware, users, and applications currently in
the environment
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 Test lab configuration and expansion (to include all device types)
 Performance benchmarking
 Confirmation of SOE images
 Definition of scope and approach for applications testing and remediation
 Overall test strategy
 Identify most appropriate deployment method and recommendation for rollout of

Windows 10 OS to all devices (approximately 32,000)
 Establish the ongoing support approach, model definition, and upgrade path
 Confirmation of D&I scope (based on estate discovery, requirements and design

phase)

One of the main drivers of this project is to realize value as early as possible, as well as
having a highly effective project team, closer alignment with the business and improved
project visibility. This project will therefore be incorporating some agile techniques to
achieve these goals. It is not expected that a full agile / scrum approach will be adhered
to but the following main agile principles will be followed wherever possible:

 collaborative working
 iterative delivery
 business engagement
 flexibility to change and adapt
 frequent feedback loops

The project team will work with National Grid’s designated supplier (DXC) to perform the
following activities:

Phase 1 – Requirements and Design

Use of tools for estate discovery and technical analysis

 Data gathering: hardware / users / applications
 Provide analysis on:

 Application testing and prioritization
 Infrastructure upgrade plan - define migration waves and rings (based on

user’s locations)
 Age of hardware in National Grid, make/model numbers of hardware

Benchmarking Test Lab Setup

 Provide and/or validate final certified SOE images to be deployed
 Assist with benchmarking tests on all models used within National Grid

Application Testing
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 Create Application List from estate discovery

 Identify each application
 Classify operational / non-operational compatibility with Windows 10
 Identify if the software has available patches or updates to bring into

compliance/operation with Windows 10
 Recommendations for application remediation

Deployment plan Windows 10 OS

 Propose deployment options (Early Adopter, Self-install, IS Install, Computer
Exchange)

 Make Early Adopter images available to the user community with associated
documentation; work with test resources to capture data

 Capacity planning for deployment
 Training plan for Tech Bar Support – align to BAU training processes and KB

dissemination
 High Level schedule
 Image new devices used for R&D efforts

Post Implementation Support

 Define and provide post implementation support model
 Define maintenance model

Not in Scope:

 Excludes Cadent and Xoserve devices
 Excludes mass device refresh
 Excludes configuration of a Windows Store for National Grid
 Field Devices may not be in scope if the field applications are not compatible with

Windows 10
 Call Centers Upgrade (this will be treated in a separate project)

Benefits Summary

Once implemented, the Windows 10 upgrade project will:

 Provide a fully supported operating system for end user devices with functional
benefits improving employee’s effectiveness

 Mitigate cyber security risk associated with running un-patchable software
 Increase security from newer applications, as all the latest critical security

patches and upgrades should be utilized in full across all devices in the network
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Business and Customer Issues

There are no significant business issues beyond what has been described elsewhere.

Alternatives

Alternative 1: Do Nothing

Choosing to continue to run an unsupported OS will potentially raise security risks,
reliability and productivity issues. Once Windows 7 becomes an obsolete system,
Microsoft will not make any security patches or fixes for the OS. Therefore, this was
rejected.

Alternative 2: Defer Project

Deferring the project will delay the realization of benefits of ensuring that operating
systems at National Grid are maintained at current supported levels, and that the end
user device estate continues to be reliable, remains secure and can meet new business
demands.

Safety, Environmental and Project Planning Issues

NA

Execution Risk Appraisal

Permitting

N/A

C
o

st

Sc
h

e
d

u
le

C
o

st

Sc
h

e
d

u
le

1

System Integrator encounters capacity and resource

issues delaying R&D phase of effort

3 5 4 15 12 Accept

Partner with SI to ensure

smooth execution via

milestones and

performance reviews

Engagement of commercial

team to replace provider

2

Business using non-IS supported applications which

may not work on Win 10. IS may have no knowledge of

these apps before deployment 3 1 2 3 6 Transfer

Communicate with

Business and request

application to be replaced
Business not able to

replace application

Business to provide

funds/solution for fix.

3

Existing National Grid infrastructure does not have the

capabilities to perform estate discovery or deploy

Windows 10 related packages requiring rearchitecture 4 5 5 20 20 Mitigate

Perform review of

deployment infrastructure

with SI

Architect a solution, deploy

infrastructure updates

Residual Risk Post Trigger Mitigation Plan

Score

Strategy

N
u

m
b

e
r

Detailed Description of Risk / Opportunity

P
ro

b
ab

il
it

y Impact

Pre-Trigger Mitigation

Plan
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Investment Recovery

3.10.1 Investment Recovery and Regulatory Implications

Recovery will occur at the time of the next rate case for any operating company
receiving allocations of these costs.

3.10.2 Customer Impact

N/A

3.10.3 CIAC / Reimbursement

N/A

Financial Impact to National Grid

3.11.1 Cost Summary Table

3.11.2 Project Budget Summary Table

Project Costs Per Business Plan

Variance (Business Plan-Project Estimate)

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

2018/19 2019/20 2020/21 2021/22 2022/23 2023/24

CapEx 0.000 1.995 3.197 2.997 0.000 0.000 0.000 8.189

OpEx 0.000 0.191 0.394 0.297 0.000 0.000 0.000 0.882

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 2.186 3.591 3.294 0.000 0.000 0.000 9.071

CapEx 0.000 1.995 3.197 2.997 0.000 0.000 0.000 8.189

OpEx 0.000 0.191 0.394 0.297 0.000 0.000 0.000 0.882

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total 0.000 2.186 3.591 3.294 0.000 0.000 0.000 9.071

Total Project Sanction

Prior Yrs Total

Current Planning Horizon

Project

Number Project Title

Project

Estimate

Level (%) Spend ($M)

4987
SOE Windows Upgrade

and Device Refresh

Est Lvl

(e.g. +/-

25%)

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 2.000 3.200 3.000 0.000 0.000 0.000 8.200

OpEx 0.000 0.200 0.400 0.300 0.000 0.000 0.000 0.900

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 2.200 3.600 3.300 0.000 0.000 0.000 9.100

Current Planning Horizon

Prior Yrs

(Actual)
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3.11.3 Cost Assumptions

N/A

3.11.4 Net Present Value / Cost Benefit Analysis

NPV Summary Table

N/A

NPV Assumptions and Calculations

N/A

3.11.5 Additional Impacts

Statements of Support

3.12.1 Supporters

The supporters listed have aligned their part of the business to support the project.

Department Individual Responsibilities

Business Department Martin Evans Business Representative

PDM Helen Smith Head of PDM
BRM Brian Detota Relationship Manager
PDM Ken Wermann Program Delivery Director

IS Finance Michelle Harris Manager

IS Regulatory Dan DeMauro Director

DR&S Elaine Wilson Director

Service Delivery Mark Mirizio Manager

Enterprise Architecture Svetlana Lyba Director

Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 +

$M 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Total

CapEx 0.000 0.005 0.003 0.003 0.000 0.000 0.000 0.011

OpEx 0.000 0.009 0.006 0.003 0.000 0.000 0.000 0.018

Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost in Bus. Plan 0.000 0.014 0.009 0.006 0.000 0.000 0.000 0.029

Prior Yrs

(Actual)

Current Planning Horizon
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3.12.2 Reviewers

The reviewers have provided feedback on the content/language of the paper.

Function Individual
Regulatory Harvey, Maria
Jurisdictional Delegate - Electric NE Easterly, Patricia
Jurisdictional Delegate - Electric NY Harbaugh, Mark A.
Jurisdictional Delegate - FERC Hill, Terron
Jurisdictional Delegate - Gas NE Currie, John
Jurisdictional Delegate - Gas NY Wolf, Don
Procurement Chevere, Diego

4 Appendices

Sanction Request Breakdown by Project

Other Appendices

4.2.1 Project Cost Breakdown

$M 4987
Proj

Num

Proj

Num

Proj

Num

Proj

Num

Proj

Num

Proj

Num

Proj

Num

Proj

Num
Total

CapEx 0.547 0.547

OpEx 0.054 0.054

Removal 0.000

Total 0.601 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.601
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4.2.2 Benefiting Operating Companies

Benefiting Operating Companies Allocation
National Grid USA Parent 0.42%
KeySpan Energy Corp. 0.08%
Niagara Mohawk Power Corp.- Electric Distr. 15.59%
Niagara Mohawk Power Corp. - Gas 4.53%
Niagara Mohawk Power Corp. - Transmission 5.54%
KeySpan Energy Delivery New York 13.31%
KeySpan Energy Delivery Long Island 8.29%
Massachusetts Electric Company 19.54%
Massachusetts Electric Company - Transmission 0.20%
Nantucket Electric Company 0.25%
Boston Gas Company 8.59%
Colonial Gas Company 1.89%
Narragansett Electric Company 7.22%

Cost Category VOWD FTC FAC=VOWD+FTC
Name of Firm(s)

providing resources

0 0.238 0.238

0 0.006 0.006 IBM

0 - - WiPro

0 - - DXC

0 - - Verizon

0 - - IBM

0 - - WiPro

0 0.163 0.163 DXC

0 - - Verizon

0 0.031 0.031

0.0315 0.438 0.470

0 - -

0 - -

Software 0 0.000 0.000

Risk Margin 0.101 0.101
AFUDC 0 0.101 0.101

Other 0 8.399 8.399

0.032 9.039 9.071TOTAL Costs

Hardware
Lease

Purchase

Project Cost Breakdown $ (millions)

sub-category

Personnel

NG Resources

SDC Time & Materials

SDC Fixed-Price

All other personnel

TOTAL Personnel Costs
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Narragansett Gas Company 2.73%
Narragansett Electric Company - Transmission 1.97%
New England Power Company - Transmission 5.05%
NE Hydro - Trans Electric Co. 0.21%
New England Hydro - Trans Corp. 0.11%
New England Electric Trans Corp 0.00%
NG LNG LP Regulated Entity 0.19%
KeySpan Generation LLC (PSA) 3.54%
KeySpan Glenwood Energy Center 0.11%
KeySpan Port Jefferson Energy Center 0.12%
Keyspan Energy Trading Services 0.00%
Transgas Inc 0.09%
KeySpan Energy Development Corporation 0.29%
KeySpan Services Inc. 0.14%

Total 100.00%

4.2.3 IS Ongoing Operational Costs (RTB):

Note :- RTB impacts will be determined as part of the R&D phase.

NPV Summary (if applicable)

N/A

Customer Outreach Plan

N/A
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Long: US Sanction Paper
Title: Sanction Paper #:

Project #:
Capex #:

INVP 4987 Sanction Type:

Operating
Company:

Date of Request:

Author: Sponsor(s):

Utility Service: Project Manager:

Executive Summary

This paper requests Partial Sanction of INVP 4987 in the amount of $4.385M with a tolerance of +/-10% for
the purposes of Requirements and Design.
 

 

Project Summary

 

Background

 

Project Description

SOE Windows Upgrade and Device USSC-18-281 v2

S007923
Partial Sanction

National Grid USA Svc. Co. 8/14/2019

Musacchia, Joseph
Cappiello, Gina
McDonnell, Brian

Olive, Stephen
Chief Information Officer

IT Musacchia, Joseph

This paper requests Partial Sanction of 4987 in the amount of $4.385M with a tolerance of +/-10% for the 
purposes of Requirements and Design.

This sanction amount is $4.385M broken down into: 
        $4.368M Capex 
        $0.017M Opex 
        $0.000M Removal

NOTE the potential investment of $9.071M with a tolerance of +/-25%%, contingent upon submittal and 
approval of a Project Sanction paper following completion of Requirements and Design.

Due to Windows 7 going out of support (January 14, 2020), the Windows 10 upgrade becomes necessary to 
meet the requirement to ensure the end user device estate continues to be reliable, remains secure and can 
support new business demands. It is also important that the operating system is capable of current performance 
and is supported by the software vendor, as no more security patches will be provided for Windows 7.
 
This sanction paper is to request funds for the Requirements & Design stage (partial sanction) of a program 
which will deliver enhanced capabilities and ensure the estate continues to operate as required. In order to 
achieve these goals, both the UK and US program need to complete their initiatives.

Windows 7 is going out of support in January 14, 2020 and Microsoft will no longer provide patches and 
technical support to Windows 7 (Operating System) OS. To mi�gate the risk of unsupported OS, the strategic 
plan is to convert Windows 7 OS devices into Windows 10 OS devices .
In the future, as newer applications are introduced, the OS (Windows 10) will be able to run the newer 
applications which might not work on Windows 7. Security posture for the organization will remain high due to 
continued patching of security issues.
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Summary of Benefits

 

Business and Customer Issues

Scope:
Investment paper 1
 
The overall scope of this project is to roll out Windows 10 to approximately 14,000 US end user laptop and 
desktop PCs to provide enhanced OS (Opera�onal System) capabili�es, security and management of devices, 
and improved user experience. Windows 10 upgrade will be a mul�ple year project and will require mul�ple 
sanc�ons to fund the various phases of the project .  
 
The scope for this sanction is: R&D Phase 1 – Deployment of Win10 using Agile-Kanban Approach

Deploy Windows 10 up to 1500 users / 12% of the estate
Groups devices in the estate based on complexity (Epics)
Group users based on agreed criteria such as geographic location etc. (Features)
Purchase 1,500 laptops and deploy
5,000 laptops across the estate are not able to support Windows 10
3,500 laptops are being replaced by Legacy device replacement project
Purchase memory for 1,500 laptops - they currently have insufficient memory to run Win 10
Deploy capabilities / tools to enable PXE Boot
Complete new image and define new image process
Create Complete Solution Design Document for Windows 10 Deployment
Enable Windows 10 supporting teams (Help Desk, Tech Bar, Field Forces and Executive Support)
Communication to all users and application owners
Windows 10 Deployment to users defined by the Features
Service Transition Activities
Application rationalization
Complete apps remediation and test plan
Application packaging for the new SCCM (System Center Configuration Manager) environment
Setup Microsoft Evergreen and Autopilot processes

 
Work done:
Work done during the R&D phase is detailed below

Estate discovery: Some estate discovery work was completed with DXC, however this did not meet 
National Grid requirements. Additional estate discovery work will take place during this phase.
Benchmarking test lab: Some benchmark tests completed and basic hardware requirements defined
Application testing: Applications identified as part of the SOE have been tested and a new Windows 10 
SOE has been created, tested and under final approval with Security.
Early adopters: The project was not able to deploy to early adopters due to the issues with the estate 
discovery work. Also, necessary tools are not in place to allow early adopter deployment – this was 
discovered during the R&D stage
Deployment plan: Agreed use of Agile deployment and completed initial agile planning sessions
Communications and business change: Business engagement has commenced within IT
Post implementation support: Post implementation support model definition has commenced.

 
Approach:
One of the main drivers of the Agile-Scrum-Kanban approach is to realize value as early as possible as well as 
having highly efficient project team, closer alignment with the business and improved project visibility.  Agile-
Scrum-Kanban will use dashboards to monitor progress and will constantly validate assumptions relying on the 
following processes:

Collaborative working
Iterative delivery
Business engagement
Frequent feedback loops
Flexibility to change and adapt

 
Action:

The Requirements & Design phase 1 will run from August 2018 to September 2019 (inclusive)
The Deployment & Implementation phase will run from October 2019 to March 2020 (inclusive)
The project will adopt an Agile-Scrum-Kanban approach which will allow earlier deployment, starting with 
smaller groups of deployments in order to apply lessons learned methodology and improve deployments 
for next groups
It will be a scaled deployment plan, improving services and user experience in each feature (deployment)

 
Result:
The outcome of this stage will

Project team will be trained how to use the Microsoft Analytics tool – this will support estate discovery
Finalize deployment plan
Deploy to early adopters
Deploy to users who do not have complex apps which require remediation
Application validation
Finalize application remediation and test plans
Commence evergreen and autopilot discussions to determine the way forward

Once implemented, the Windows 10 upgrade project will: 
 

Provide a fully supported operating system for end user devices with functional benefits improving 
employee’s effectiveness 
Mitigate cyber security risk associated with running un-patchable software 
Increase security from newer applications, as all the latest critical security patches and upgrades 
should be utilized in full across all devices in the network
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Alternatives

Number Title

Related Projects, Scoring and Budget

Summary of Projects

Project
Number

Project
Type

(Elec only)

Project Title Estimate
Amount($M)

  Total: 9.071

Associated Projects

Project
Number

Project Title Estimate
Amount ($M)

  

Prior Sanctioning History
 

Date Governance
Body

Sanctioned
Amount

Potential
Project

Investment

Sanction
Type

Sanction Paper Potential
Investment
Tolerance

 

Key Milestones
Milestone Date (Month / Year)

 

Next Planned Sanction
Date (Month/Year) Purpose of Sanction Review

 
 

Category
Category Reference to Mandate, Policy, NPV, or Other

Mandatory
Policy-Driven
Justified NPV

Asset Management Risk Score:

There are no significant business or customer issues beyond what has been described elsewhere.

1 Alternative 1:  Stop the program 
 
Choosing to continue to run an unsupported operating system (OS) will potentially increase the se
Indicative cost: N/A

2 Alternative 2:  Defer Project  
 
Deferring the project will delay the realization of benefits of ensuring that operating systems at Na
Indicative cost:$11.425/ with a tolerance of +/-25%

4987 SOE Windows Upgrade and Device Refresh 9.071

N/A N/A
0.000

8/23/2018 USSC 0.601 9.071 Partial Sanct USSC-18-281 25%

Start Up April, 2018
Partial Sanction August, 2018
Begin Requirements and Design September, 2018
Partial Sanction August, 2019
Cont'd Requirements and Design September, 2019
Project Sanction October, 2019
Begin Development and Implementation October, 2019
Move to Production / Final Go Live January, 2020
Project Closure Sanction March, 2020

October, 2019 Sanction 

  IT BMS Standard 3.4 Maintain all IT assets and 
services within the control of Global IT Service 
Delivery. 

41
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PRIMARY RISK SCORE DRIVER
Reliability  Environment  Health & Safety  Not Policy Driven

 

 Complexity Level:
High Complexity  Medium Complexity  Low Complexity  N/A

 

Process Hazard Assessment

A Process Hazard Assessment (PHA) is required for this project: Yes  No
 

Current Planning Horizon
 
 

Capex
Opex
Removal
Total

Resources, Operations, & Procurement

RESOURCE SOURCING
Engineering & design

Resources to be provided
Internal Contractor

Construction/Implementation
Resources to be provided

Internal Contractor

RESOURCE DELIVERY
Availability of internal

resources to delivery project:
 Red  Amber  Green

Availability of external
resources to delivery project:

 Red  Amber  Green

OPERATIONAL IMPACT
Outage impact on network

system
 Red  Amber  Green

PROCUREMENT IMPACT
Procurement impact on

network system:
 Red  Amber  Green

 

Key Issues

 
 

Climate Change

Contribution to National Grid's
2050 80% emissions reduction
target:

 Neutral  Positive  Negative

Impact on adaptability of network
for future climate change:

 Neutral  Positive  Negative

 
 

List References

N/A

Permitting
    N/A

20

0.488 8.522 0.000 0.000 0.000 0.000 0.000 9.010
0.028 0.033 0.000 0.000 0.000 0.000 0.000 0.061
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.516 8.555 0.000 0.000 0.000 0.000 0.000 9.071

1       Impact of MWS (Managed Workspace Services) Contract - There is a risk the project may be 
delayed due to the ongoing MWS contract nego�a�ons.  Working with partners to ensure 
resources and smooth execu�on.  Hardware refresh values have not been finalized.  They will be 
updated and validated for the final sanc�on paper which may increase/decrease costs 

2   Lack of resources - Reques�ng/requiring full commitment of �me for any staff assigned to 
Win10 Upgrade project .

3      Defining application baseline scope - Engaged CT Global to analyze full NG applica�on estate.  
Staffed an Applica�on Test/Remedia�on scrum team to iden�fy incompa�ble applica�ons and to 
recommend remedia�on.  Staffed a Planning scrum team to manage recommend and collaborate 
with ac�vi�es outside of the scope of the 4987 project.
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Investment Recovery and Customer Impact

Investment Recovery

Customer Impact
    N/A

Execution Risk Appraisal

Business Plan
Business Plan Name &

Period (BP 18)
Project Included in
approved Business

Plan?

(Over) / Under Business
Plan

Project Cost relative to
approved Business

Plan ($M)
 Yes  No Over Under

N/A
(6.093)

If Cost > Approved

Recovery will occur at the time of the next rate case for any operating company receiving allocations of these 
costs.

 
Risk Breakdown 
Structure 
Category

Qualitative Assessment / Risk Response Strategy
Risk ScoreRisk ID + 

Title IF Statement THEN Statement Risk Response Strategy

 1. Project 
Requirements

R1   - 
Application 
incompatibilit
y

Applications which 
are discovered to be 
incompatible with the 
Windows 10 OS are 
not remediated 2-3 
months prior to the 
end of FY20

There will not be 
sufficient time to 
schedule, 
communicate to 
users and deploy the 
affected users' 
Windows 10 OS 
upgrade

Reduce

Engaged CT 
Global to 
analyze full 
NG 
application 
estate.  
Staffed an 
Application 
Test/Remediat
ion scrum 
team to 
identify 
incompatible 
applications 
and to 
recommend 
remediation.  
Staffed a 
Planning 
scrum team to 
manage 
recommend 
and 
collaborate 
with activities 
outside of the 
scope of the 
4987 project.

20

 1. Project 
Requirements

R2   - 
Refresh 
machine 
budget

Funding is not 
approved to refresh 
old model 
workstations (in use 
for over 3 years)

The deployment 
methods to be used 
to upgrade users will 
need to change to a 
more labor intensive 
method and will 
increas the project 
cost and/or put at 
risk completion of the 
target upgrade 
population in time to 
meet the mandated 
project deadline.

Avoid

Working with 
the MWS 
project and 
other budget 
controllers to 
ensure that 
the refresh 
budget is 
aligned with 
the Win10 
Uprade 
project 
schedule.

9

 1. Project 
Requirements

R3   - 
Resource 
commitment

National Grid staff 
resources are not 
fully dedicated to the 
Agile-Scrum teams 
responsible for 
performing to this 
project

This project will not 
be able to be 
considered Agile, 
and the work 
performed is at risk 
of not being 
performed to the 
date, cost, quality 
and schedule goals 
of this project

Avoid

Requesting/re
quiring full 
commitment 
of time for any 
staff assigned 
to Win10 
Upgrade 
project

6

 

IT Approved Business Pla
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if costs > approved Business Plan how will this be funded?

 
 

Drivers

CIAC Reimbursement
    N/A

Cost Summary Table

Project
Number

Project
Title

Project
Estimate
Level

Spend Prior Yrs
Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6

Total2021 2022 2023 2024 2025
Capex

Opex

Removal

Total

 
 
Total Project Sanction
Capex
Opex
Removal
Total
 

Project Costs per Business Plan

$M
Prior Yrs

Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6
Total2021 2022 2023 2024 2025

Capex 0.488 2.522
Opex 0.028 0.456
Removal 0.000 0.000
Total Cost in Bus.
Plan

0.516 2.462 0.000 0.000 0.000 0.000 0.000 2.978

Variance

$M
Prior Yrs

Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6
Total

2021 2022 2023 2024 2025
Capex 0.000 (6.488) 0.000 0.000 0.000 0.000 0.000 (6.488)
Opex 0.000 0.395 0.000 0.000 0.000 0.000 0.000 0.395
Removal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Variance 0.000 (6.093) 0.000 0.000 0.000 0.000 0.000 (6.093)
 
 

Sanction Request Breakdown by Project
Project Number Capex Opex Removal Total

  

Cost Assumptions
 

3. Re-alloca�on of budget from within the IT business has been managed to meet jurisdic�onal budgetary, 
statutory and regulatory requirements .

The key drivers for this project are reliability, security and mitigation of risks of being on an out of support 
infrastructure. The project will eliminate potential security risks from the operation of Windows 7. The project will 
address avoiding loss of business operational capabilities if Windows 7 compatible devices cannot be found when 
a replacement is required. Additionally, new PCs purchased in the future will drop chipset support for installation 
of Windows 7. Therefore, National Grid must upgrade the SOE to Windows 10.

4987 SOE Windows Upgrade and Device Refresh

2020

0.488 8.522 0.000 0.000 0.000 0.000 0.000 9.010

0.028 0.033 0.000 0.000 0.000 0.000 0.000 0.061

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

0.516 8.555 0.000 0.000 0.000 0.000 0.000 9.071

0.488 8.522 0.000 0.000 0.000 0.000 0.000 9.010
0.028 0.033 0.000 0.000 0.000 0.000 0.000 0.061
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.516 8.555 0.000 0.000 0.000 0.000 0.000 9.071

2020

2.034 0.000 0.000 0.000 0.000 0.000
0.428 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000

2020

4987 0.000

The accuracy level of estimate for each project is identified in the Cost Summary Table
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Net Present Value / Cost Benefit Analysis
    N/A

NPV Assumptions & Calculations

Additional Impacts

 
 

Statement of Support
Department Individual Responsibilities

Business Department Business Representative

Business Partner (BP) Relationship Manager

Program Delivery Management
(PDM)

Program Delivery Director

IT Finance Manager

IT Regulatory

Digital Risk and Security (DR&S)

Service Delivery Principal Analyst

ARB Verification

Enterprise Portfolio Management Cronin, Daniel Analyst
 

Reviewers
Function Individual
Regulatory Mancinelli, Lauri A.

Jurisdictional Delegate - Electric NE Easterly, Patricia
Jurisdictional Delegate - Electric NY Harbaugh, Mark A.
Jurisdictional Delegate - FERC Hill, Terron
Jurisdictional Delegate - Gas NE Smith, Amy
Jurisdictional Delegate - Gas NY Wolf, Don
Procurement Chevere, Diego

N/A

The new MWS (Work Space Services) Provider.

Olive, Stephen

Davidson, Caitlin

Wermann, Kenneth

Harris, Michelle

DeMauro, Daniel J. Director

Shattuck, Peter Manager

Mirizio, Mark

Clinchot, Joseph J. Director
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Decisions

 
 
 
 
 
 
Signature ________________________________________________  
 
Date ______________________________
 
Christine McClure, Vice President, Finance Business Partner Service Company, USSC Chair

(a) APPROVE the investment of $4.385M and a tolerance of +/-10% for Requirements and Design. 
 
(b) NOTED the potential investment of $9.071M and a tolerance of +/-25%%, contingent upon submittal a
 
(c) NOTED that Musacchia, Joseph has the approved financial delegation to undertake the activities state
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Appendix

PROJECT COST BREAKDOWN $ (MILLIONS)

COST 
CATEGORY SUB-CATEGORY

VALUE OF 
WORK TO 

DATE (VOWD)

FORECAST TO 
COMPLETE 

(FTC)

FORECAST AT 
COMPLETION 

(FAC=VOWD+FTC)

NAME OF FIRM(S) 
PROVIDING 
RESOURCES

PERSONNEL

NG RESOURCES                           
      0.565

                                    
              0.565

 

SDC TIME & MATERIALS           

                          
             -  

                                    
                     -  

IBM

                          
             -  

                                    
                     -  

WIPRO

                          
             -  

                                    
                     -  

DXC

                          
             -  

                                    
                     -  

VERIZON

SDC FIXED-PRICE

                          
             -  

                                    
                     -  

IBM

                          
             -  

                                    
                     -  

WIPRO

                          
             -  

                                    
                     -  

DXC

                          
             -  

                                    
                     -  

VERIZON

ALL OTHER PERSONNEL                                     
      1.929

                                    
              1.929

 

TOTAL PERSONNEL 
COSTS

                           
             -  

                         
      2.495

                                    
              2.495

 

HARDWARE
PURCHASE                           

      5.677
                                    

              5.677
 

LEASE                           
             -  

                                    
                     -  

 

SOFTWARE                            
             -  

                                    
                     -  

 

RISK MARGIN                            
             -  

                                    
                     -  

 

AFUDC                            
      0.119

                                    
              0.119

 

OTHER                            
      0.080

                                    
              0.080

 

 TOTAL COSTS                               
           -  

                         
      8.370

                                    
              8.370

 

COSEG COMPANY NAME SAP CO. SAP SEG JURISDICTION           BU
5020R NATIONAL GRID USA PARENT 5020 PARENT PARENT  
5040R KEYSPAN ENERGY CORP. 5040 PARENT PARENT  

5210E NIAGARA MOHAWK POWER 
CORP.- ELECTRIC DISTR. 5210 NYELEC NY ELECTRIC

5210G NIAGARA MOHAWK POWER CORP. 
- GAS   5210 NYGASD NY GAS

5210T NIAGARA MOHAWK POWER CORP. 
- TRANSMISSION   5210 NYTRAN NY TRANSMISSION

5220G KEYSPAN ENERGY DELIVERY NEW 
YORK 5220 NYGASD NY GAS

5230G KEYSPAN ENERGY DELIVERY LONG 
ISLAND 5230 NYGASD NY GAS

5310E MASSACHUSETTS ELECTRIC 
COMPANY 5310 MAELEC MA ELECTRIC

5310T MASSACHUSETTS ELECTRIC 
COMPANY - TRANSMISSION 5310 FRTRAN FERC TRANSMISSION

5320E NANTUCKET ELECTRIC COMPANY 5320 MAELEC MA ELECTRIC
5330G BOSTON GAS COMPANY 5330 MAGASD MA GAS
5340G COLONIAL GAS COMPANY 5340 MAGASD MA GAS

5360E NARRAGANSETT ELECTRIC 
COMPANY 5360 RIELEC RI ELECTRIC

5360G NARRAGANSETT GAS COMPANY 5360 RIGASD RI GAS

5360T NARRAGANSETT ELECTRIC 
COMPANY - TRANSMISSION 5360 FRTRAN FERC TRANSMISSION

5410T NEW ENGLAND POWER COMPANY 
- TRANSMISSION 5410 FRTRAN FERC TRANSMISSION

5411F NE HYDRO - TRANS ELECTRIC CO. 5411 FRELEC FERC TRANSMISSION - HYDRO

5412F NEW ENGLAND HYDRO - TRANS 
CORP. 5412 FRELEC FERC TRANSMISSION - HYDRO

5413F NEW ENGLAND ELECTRIC TRANS 
CORP 5413 FRELEC FERC TRANSMISSION - HYDRO

The Narragansett Electric Company 
d/b/a National Grid

RIPUC Docket No. 4770
Information Technology Capital Investment Quarterly Report

Fourth Quarter Ended August 31, 2019
Attachment 11

Page 204 of 205



9/11/2019 eSanction Form - USSC - 4987-SOE Windows Upgrade and Device Refresh (Development and Implementation) Partial Sanction-2019-0…

https://teams.nationalgrid.com/sites/USSC2/_layouts/FormServer.aspx?XmlLocation=/sites/USSC2/eSanction Form USSC/4987-SOE Windows Up… 10/10

 

CORP
5420G NG LNG LP REGULATED ENTITY 5420 FRGASO FERC GAS
5430P KEYSPAN GENERATION LLC (PSA) 5430 FRPGEN FERC TRANSMISSION

5431P KEYSPAN GLENWOOD ENERGY 
CENTER 5431 FRPGEN FERC TRANSMISSION

5432P KEYSPAN PORT JEFFERSON 
ENERGY CENTER 5432 FRPGEN FERC TRANSMISSION

5820N KS ENERGY TRADING 5820 PARENT PARENT  
5825N TRANSGAS INC   5825 NONREG NONREG  

5840N KEYSPAN ENERGY DEVELOPMENT 
CORPORATION 5840 NONREG NONREG  

5850N KEYSPAN SERVICES INC.          5850 NONREG NONREG  

  ALL FIGURES IN $ 
THOUSANDS

YR. 1 YR. 2  YR. 3 YR. 4 YR. 5 TOTAL
FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24  

  LAST SANCTIONED NET 
IMPACT TO RTB       

  LAST SANCTION IS NET 
IMPACT TO RTB                      -

  LAST SANCTION BUSINESS 
NET IMPACT TO RTB                      -

  LAST SANCTION TOTAL NET 
IMPACT TO RTB                         -                 -                 -                 -                 -                 -

  PLANNED/BUDGETED NET 
IMPACT TO RTB       

  IS INVESTMENT PLAN NET 
IMPACT TO RTB                      -

  BUSINESS BUDGETED NET 
IMPACT TO RTB                      -

  CURRENTLY FORECASTED 
NET IMPACT TO RTB       

  IS FUNDED NET IMPACT TO 
RTB FORECASTED AT GO-
LIVE

                        -                 -                 -                 -                 -                 -

  BUSINESS FUNDED NET 
IMPACT TO RTB  
FORECASTED AT GO-LIVE

                        -                 -                 -                 -                 -                 -

  VARIANCE TO 
PLANNED/BUDGETED NET  
IMPACT TO RTB

      

  IS INVESTMENT PLAN NET 
IMPACT TO RTB VARIANCE                         -                 -                 -                 -                 -                 -

  BUSINESS BUDGETED NET 
IMPACT TO RTB VARIANCE                         -                 -                 -                 -                 -                 -
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